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2. Executive Summary  
 
The EU Life+ funded project, Ex-situ Conservation of Finnish Native Plant Species 
(ESCAPE) had a clearly defined objective: to permanently improve the ex-situ conservation 
status of Finnish native plants and make it possible to have a reserve of propagated material to 
be used in reintroductions and other in-situ conservation efforts. This objective was defined in 
a previous EU Life+ funded project called Vulnerability Assessment of ecosystem services for 
Climate Change Impacts and Adaptation (VACCIA) that had a wide-reaching impact in 
several fields. The main deliverable of VACCIA dealing with ex-situ conservation was the 
Strategy and action plan for ex-situ conservation of threatened plants in Finland (Hyvärinen 
2011), and it described twelve actions that had concrete and measurable tasks for the future. 
ESCAPE, in turn, was to fulfil some of these targets, especially those that are in the strategy 
considered as a responsibility of the botanic gardens of Finnish universities. These include 
(see Hyvärinen 2011 for details), for example, maintenance and expansion of ex-situ 
collections, applying multiple ex-situ conservation methods, and building a priority list for the 
selection of native threatened plants for ex-situ conservation.  
The main objective of ESCAPE was achieved by close collaboration of four Finnish parties 
and with the help of interactive international networks and other contacts. In the end of the 
project it can be seen that the changes brought about by ESCAPE have permanently changed 
the situation in conservation of biodiversity in Finland and also had ramifications to elsewhere 
in Europe. The latter was achieved through project dissemination and networking with 
European-wide and global organisations.  
The project targets were set in a way that the general target to increase the number of taxa in 
ex-situ conservation to 118 could be achieved even if some of the sub-targets, comprising of 
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technically different ways to ex-situ conserve would prove to be more difficult than others. 
However, all the different sectors in ESCAPE did proceed well and the targets set could be 
achieved and even surpass the expectations in different sectors. The general picture of ex-situ 
conservation of threatened native plants in Finland looks now very bright and this is solely 
thanks to the EU Life+ funding of ESCAPE project as is clearly visible if looking the timeline 
where the onset of ESCAPE is reflected in the total numbers of taxa and 
accessions/population in ex-situ conservation (Fig. 1.) 
The original reference number for threatened wild plant taxa in Finland was 314 (see Miranto 
et al. 2012) and that comprised of taxa that fell in some of the following categories: (1) IUCN 
Red List categories (www. iucnredlist.org) Near Threatened, Vulnerable, Endangered, 
Critically Endangered and Regionally Extinct the Wild, (2) the taxa mentioned in Annexes II 
and IV of the Habitats Directive (www.eur-lex.europa.eu), (3) the vascular plants for which 
Finland is considered to be responsible for details see Rassi et al. 2001). Now 175 i.e. 56% of 
them are in ex-situ conservation. However, internationally the number of threatened species is 
defined in various ways, e.g. near threatened not included, and depending on the definition the 
level of Finnish ex-situ conservation the percentage now can vary between 56 and 60%. 
However, it is likely that the number of threatened species has increased since the last 
inventory and may in 2020 be markedly higher than a decade ago. Therefore, achieving the 
post-ESCAPE target – 75% of Finnish threatened native taxa in ex-situ conservation by 2020 
–  should not be taken for granted but requires joint effort from several actors in the field of 
conservation.  
  
 
 
 
 
   

 
 
Figure 1. The number of taxa and populations in ex-situ conservation in Finland in 2009 and 
2012-2017 
 



 

 4 

The management of ESCAPE in a setting where there were only three partners and University 
of Helsinki as a coordinating beneficiary was efficient throughout the project. The small 
number of partners guaranteed that project coordination did not require excessive effort and 
hence recourses could be used to the actual concrete actions. Annual general operational 
meetings and visits to the beneficiaries by the project coordinator ensured coherent 
coordination of all actions. Video conferences were frequently used and hence the carbon 
footprint of the project kept in minimum. Some differences in the financial administration of 
beneficiaries needed extra attention from the coordinating partner but with the help of the 
monitoring officers, problems could be avoided and solutions to open questions were found.  
 The number of preparatory and concrete conservation actions in ESCAPE was 
relatively high, actions were largely interdependent and, hence, many of their functions 
needed careful synchronization. However, the work ethics was good and the sense of the 
common goal within the project helped substantially in building a coherent work environment 
between the project parties. This is reflected in project results that especially in concrete ex-
situ actions as many of them clearly exceeded the initial targets.  
 Project dissemination was carried out as planned. In addition to that, throughout the 
project, there as wide general interest by the media on the project and ex-situ conservation 
resulting in a number of interviews and feature articles about the work carried out. One could 
say that the knowledge on ex-situ conservation and its value has increased dramatically in 
Finland during recent years. This applies not only to the general public, but to conservation 
professionals and decision makers. Internationally ESCAPE was portrayed as a model for 
other countries to tackle the ex-situ conservation challenge created by the pressing 
biodiversity crisis.  

ESCAPE has markedly improved the potential to adapt to climate change and habitat 
loss but should not be viewed as the final solution to the biodiversity crisis in Finland. It is of 
uttermost importance that all tools in conservationist’s toolbox will be used to tackle the 
problem in the future. Therefore, the most innovative parts of ESCAPE, such as testing 
assisted migration and micropropagation for endangered plant and bryophyte taxa, may turn 
to be most valuable in further development of conservation schemes. Also, as genetic methods 
keep developing more and more accessible, it seems feasible, that in the future even large 
collections may be accompanied by sequencing of DNA and genetic variation within and 
between populations can be routinely analysed. This will also help in planning tailored 
collection programmes for different taxa and aid in using resources in most efficient way.  

One of the future long-term benefits of ESCAPE is the gained experience about the 
present environmental regulation in relation to completely new conservation methods such as 
assisted migration. This experience will be translated into proposals for the development of 
new policies and legislation that will allow in controlled conditions the application of such 
measures.  
The ESCAPE project financial report is included in the report with financial tables of all 
beneficiaries. The coordinating beneficiary UH has compiled the Consolidated Costs tables 
for the whole project on the basis of information given by the Associate beneficiaries. The 
whole project independent External audit is also attached as an Annex Audit report, following 
the regulations in Common Provisions. The project budget was somewhat exceeded, but as 
shown in Audit report, no major mistakes or discrepancies were found in project accounts. 
The minor deviations from the original GA budget are explained below in Chapter 6.  
 As concluding remarks of the most important results of different concrete actions in 
ESCAPE project the following Actions should be brought up: In preparatory actions, the 
priority list of native plant taxa which most likely will benefit of ex-situ conservation 
activities was compiled. This list formed basis for the concrete conservation actions in 
ESCAPE project. As most of the priority list species grow in protected areas and/or are 
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protected by law, permissions for collecting and other activities were needed, and these 
permissions were granted in most cases making the project activity possible.   
The project concrete conservation activities had two parallel major goals:  

1) collecting plant materials in ex-situ collections the composition and functions of which 
were developed and tested in the project. These collections include the seed bank of 
native plants established in the project, developing cryopreservation and 
micropropagation methods and increasing the living ex-situ collections in Botanic 
gardens. Altogether 175 taxa were collected in the ex-situ collections. More details 
shown in Actions C.1, C.2, C.3, C.4 and C.5 in Chapter 5. 

2) Parallel and integrated goal was to develop and utilize the ex-situ collections in 
species conservation activities including reintroductions to nature, population 
strengthening both in decreasing natural populations but also in living collections in 
botanic gardens and testing the prerequisites and practices of assisted migration. 
Altogether 8 taxa were reintroduced Action C.8, populations of 8 taxa were 
increased (Action C.6) by ex-situ cultivated individuals, 3 taxa were used for trials 
on assisted migration (Action C.7) and additionally, 2 bryophyte species were used 
in ex-situ trials (Action C.5), all these altogether 18 taxa with variable but mostly 
rather good results.  

As increasing peoples´ knowledge and interest on ex-situ conservation was one of the main 
targets of the ESCAPE project, rather big effort on dissemination activities was implemented 
in ESCAPE project. The dissemination products include guidebooks for ex-situ professionals, 
scientific and popular articles, seminars, exhibition and other events for the general public 
and an integrated workshop for school-kids. These dissemination products are listed and 
described in the Actions D.5, E.1, E.2, E.3 and E.4 with annexes in Chapter 5, and the 
obligatory Layman´s report (Action E.5) produced in three languages on the project website 
www.luomus.fi/escape.  
Literature cited: Miranto, M., Hyvärinen, M., Hiltunen, R. & Schulman, L. 2012: Ex situ 
conservation of threatened native plants in Finland: analysis of the current status. – 
Endangered Species Research 17: 227-236. 

3. Introduction  
In Europe, the conservation status of more than half of the habitats and species listed in the 
annexes of the EU Habitats directive is classified as unfavourable, and the target of halting 
biodiversity loss by 2010 was not achieved. Therefore, plants protected ex-situ, for instance in 
botanic garden collections, are increasingly important to supplement in-situ conservation. 
From ex-situ collections, conserved in the form of living plants, stored seeds, and tissue 
cultures, plants can be reintroduced to their original or, where necessary, ecologically restored 
habitats.  
ESCAPE project was specifically aimed to improve the ex-situ conservation status of 
threatened Finnish native plant species. Before the project started only 11% of were ex-situ 
conserved and often taxa were represented only by few or only one collection from the wild. 
The general target was to increase the number of taxa in ex-situ conservation to 118 (60% of 
threatened plant taxa).  In order to achieve this, we specifically proposed to a) establish a 
feasible infrastructure for ex-situ conservation (inc. seed-bank), b) develop methods for 
cryopreservation and micropropagation of endangered taxa, c) develop living collections in 
botanic gardens and d) test assisted migration and reintroduction with selected species. 
Moreover, endangered bryophyte species were included in micropropagation and 
reintroduction schemes. Dissemination through compiling instructions on ex-situ conservation 
methodology for conservation professionals and informing general public were also a 
specifically set targets of the project.  
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 ESCAPE was based on two sites Helsinki in South Finland and Oulu in North/Central 
Finland according to the locations of botanic gardens involved. The field sites for assisted 
migration experiments were located in the north of the country but restoration experiments 
were carried out in all parts of the country. The seed bank is in Kumpula botanic garden in 
Helsinki (University of Helsinki), and micropropagated and cryopreserved collections are 
located in the Oulu botanic garden (University of Oulu).  
The target species for ex-situ conservation were selected during the project according to a 
specific assessment protocol taking into account twelve criteria: 1) the red-list status of the 
taxon in Finland, 2) its reproductive capacity, 3) the population size of the taxon, 4) 
fragmented distribution area, 5) species’ red-list status in areas neighbouring Finland, 6) 
marginal or disjunct population in relation to its total range, 7) danger of cross-breeding with 
close relatives, 8) vulnerability to climate change, 9) the species listed in the EU Habitats 
Directive Annex II (Directive 92/43/EEC of the Council of Europe, 21.5.1992) with status 
unfavourable or bad, or listed either threatened or near-threatened on the EU red-list, 10) 
Finnish native plant taxa with European or North-European endemic distribution, 11) 
Finland's international responsibility species, and 12) species classified as particularly 
valuable crop wild relative.  
 ESCAPE can be viewed as part of the adaptive set of measures taken by the society in 
the face of climate change. However, climate change is not the sole threat behind the 
reasoning for ex-situ conservation. By far the most important threat to biodiversity is caused 
by changes in land use. Ex-situ conservation has already proved to be instrumental in rescuing 
populations and genetic diversity of taxa that suffer from sudden changes in the environment. 
The impact of climate change is not quite yet so imminent in terms of extinction of species. 
However, it is most important to act before large scale losses of biological entities take place. 
 From socio-economic point of view ESCAPE has managed to develop standards and 
instructions to ex situ conservation, and hence, there is an opportunity to build economically 
viable business model for ex-situ conservation threatened species. Mainstreaming ex-situ 
conservation and communicating the importance of ex-situ conservation as part of the general 
attempt to halt the loss of biodiversity have been most influential socio-economic 
achievements of the project.  
 The establishment of gene bank, formed by seed-bank and other ex-situ collections, 
for Finnish threatened native plant species as well as the methodology developed during 
ESCAPE has got long-term impacts on the conservation status in Finland and also elsewhere. 
At the moment 60% of threatened plant species in Finland are in ex-situ conservation and this 
proportion can even be raised to 75% by the end of the century as recommended by the 
newest version of the Global Strategy for Plant Conservation. Also one of the long-term 
developments will raise from the international communication and collaboration during 
ESCAPE. The extension of the national seed bank to include threatened species from 
neighbouring EU Countries has been negotiated in several occasions and looks like a natural 
step forward.  
 

4. Administrative part  

4.1 Description of the management system 
The description and evaluation of the ESCAPE project management follows the system 
described in Action F.1 in ESCAPE Grant Agreement and its subsequent changes reported in 
ESCAPE Inception report 31.5.2013 and in Progress report 31.1.2014. 
Presentation of the role of the ESCAPE Coordinating beneficiary University of Helsinki 
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The responsibility of the operational activities of the ESCAPE project is on LUOMUS Botany 
unit under general administration of the Coordinating beneficiary University of Helsinki. The 
operational leadership of the ESCAPE project was on responsibility of the Project coordinator 
Sanna Laaka-Lindberg, who co-operated closely with the Project leader Marko Hyvärinen, 
ESCAPE core team members (LUOMUS Head of administration, UH project administration 
officer, and PR and press officer), ESCAPE Management board (MB) including ESCAPE 
core team and the beneficiary leaders, and the Action leaders.  
The Project coordinator arranged annually operational meetings before the starting of the field 
season, visited ESCAPE beneficiaries´ offices and participated meetings arranged by the 
Associate beneficiaries and Action leaders. The ESCAPE official meetings included 
monitors´ annual visits, project annual meetings which included MB and Steering group SG 
meetings. The roles of all ESCAPE staff members are listed in Annex FR Administration.  
The coordinating beneficiary UH required the Associate beneficiaries´ financial reports 
annually and in the end of the project arranged the external audit concerning all beneficiaries, 
see Action F.4 below. 
Presentation of the role of the ESCAPE Associate beneficiaries 
ESCAPE project has three associate beneficiaries: University of Oulu (UO), Metsähallitus 
(MH) and Finnish Environment Institute (SYKE). The partnership agreements were delivered 
to the commission with the Inception report in 31.5.2013. 
UO has performed the project administrative procedures as an associate beneficiary of 
ESCAPE following the procedures of University of Oulu EU funding schemes. UO has 
run the Actions it is responsible for, and participated the planning and operative activities of 
those Actions UO is participating in. Cooperation in ESCAPE launching, PR, field work with 
e.g. local ELY-centers and networking worked well and effectively with the coordinating 
beneficiary UH and UO along the whole project. 
Associate beneficiary MH has actively co-operated with the coordinating beneficiary of the 
project as well as the other project parties on issues concerning project administration. MH 
staff has given its input to reporting. In the ESCAPE project annual meetings, spring meetings 
and other events including the monitor´s visits MH participants were in contact either in-place 
or by video communications system. The video conference system was taken into practice in 
ESCAPE as a MH initiative resulting in minimizing the project travel costs as well as making 
possible for more people to attend the meetings. It proved to work very well. 
Associate beneficiary SYKE co-operated with the coordinating beneficiary UH as well as 
other project parties on issues concerning project administration. The role of SYKE on 
preparative issues concerning the permit applications and contacts to local ELY- centers 
essentially enabled the field work on collecting and concrete conservation actions.  
All associate beneficiaries did not completely follow the agreed and EU required schedules of 
delivering their financial data to the Coordinating beneficiary, but all of them did sent the data 
when specifically requested, thus most of the financial project administration worked 
adequately well. 
The ESCAPE project's management structure 
The project management structure was modified by reducing the weight of SG in operational 
management (see Fig. 2, reported already in Inception report 31.5.2013 and Progress report 
31.1.2014). 
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Figure 2. Modified organigram of the ESCAPE project management. 
 
Changes in ESCAPE staff 
Some person changes were made on the basis of the original representatives´ transfer 
to other duties or retirement in the ESCAPE beneficiaries´ organizations along the project run. 
These changes are listed in Annex FR Administration. 
Reports delivered  
The Inception report of ESCAPE project was delivered on 31.5.2013. The Progress report 
PR1 was delivered on 31.1.2014.  Mid-term report (MT) was delivered with a short delay 
requested from 31.1.2015 to 6.2.2015 (permitted by Mr. Arnoud Heeres, e-mail).  Progress 
reports PR2 was delivered on 31.1.2016 and PR3 on 10.2.2017. Additionally, ESCAPE 
project internal reports and Milestones have been prepared and filed, and most of them 
published on the ESCAPE web-site www.luomus.fi/escape. 
Extension of the project duration 
Some delays in the project initial phase activities were accepted for the Actions 
A.3 and C.9 (see the letter of acceptance of ESCAPE project Inception report (dated 4.7.2013, 
ref.nr ENV/E3AH/PR/bp ARES (2013)2573158 by Mrs. Anne Burrill). These did, however, 
not affect the total project duration. Therefore no substantial extensions on project duration 
were needed. 
Description and schematic presentation of working method 
ESCAPE project started on 1.9.2012 and ended most of the practical project activities on 
31.8.2017. Basically, no major changes except those mentioned in the action description 
below (see chapter 5.1) and approved by the Commission were encountered. The project can 
be divided in four phases with somewhat differing emphasis on main activities:  
In the 1. Initiative phase (1.9.2012-31.5.2013), the project organization was set up with the 
project staff members recruited and/or seconded to the tasks in the project. Planning and 
preparing the project actions was started with special emphasis on putting up the priority list 
of ex-situ conservation of native plants.  
During the 2. Starting phase (1.6.2013-31.1.2014) the permissions for collecting plant 
material and other activities were applied (SYKE, UH), management plan for the focal 
species habitats was prepared and activities in the field were started (MH), e.g. establishing 
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the monitoring plots and transects, and checking the background data for selecting suitable 
species and sites. The ESCAPE seed bank was established in Kumpula Botanic garden UH, 
and facilities for cryopreservation tested and the work started with ESCAPE priority species 
UO. The PR work towards the ex-situ and species conservation professionals and the general 
public was initiated, as well as co-operation and networking with other projects.  
During the 3. Data collecting and field action phase (1.2.2014-31.12.2016) field work was 
proceeding and active collecting of materials continued. First results of the ex-situ operative 
work and research were obtained. Several milestone reports were prepared and visibility on 
the project web-site and other media highlighted. Also many of the intensive outreach 
activities were performed during this period, see e.g. Actions E.2 and E.3 below. 
The last project phase 4.Publishing and reporting phase (1.9.2016-31.8.2017) overlaps partly 
with the previous phase. The material for reports and publications was collected and analyzed, 
and publications prepared and launched on the website and/or printed. Towards the end of the 
project, especially the coordinating beneficiary UH staff working hours were directed to 
publishing tasks. It was realized along the project run, that these activities needed more effort 
than expected in the original plan. This change in focusing did not, however, affect the whole 
project run.  
The technical management of the Actions was divided in Actions, responsibility of which was 
agreed in the Project Launching meeting in 6.9.2012. The Action leaders were to follow 
common rules agreed on and written by the project management board. The Action leaders´ 
instructions are presented in Annex FR Action leader Instructions, and the Action leaders 
listed in Annex FR Administration. 
Planning of the annual field work and scheduling the project activities was done both on the 
whole project level in ESCAPE spring and annual meetings and in local meetings with Action 
leaders and other ESCAPE staff. These meetings and other ESCAPE project events (including 
also the project Deliverable and Milestone deadlines) are listed in Annex FR Calendar2012-
2017. 

 
4.2 Evaluation of the management system 

The project management process. In the starting phase of the ESCAPE project some 
problems were encountered on the basis of delay in the start of the project. In practice on the 
Northern latitudes like in Finland, one field season was lost, and therefore starting of some of 
the activities was postponed and approved by Commission (see letter of Mrs Anne Burrill 
10.4.2013 ENV.E3 CO/PR/em ARES (2013) 639111). These postponed activities included 
the Action A.3 management plan, which was originally to be finished by 30.6.2013, was 
completed in 17.12.2013. This delay led to delays in starting the management activities of the 
Action C.9. Similarly, the establishment of the seed bank in Kumpula Botanic Garden was  
delayed from the original timing, and consequently the seed collections could not be started 
before the field season 2013. These delays were completely compensated by the end of the 
project. 
The project activities were divided in Actions grouped on the basis of their main aims (see 
GA and Technical report, chapter 5.1 below). Responsibility of running the Actions was given 
to named ESCAPE staff members on the basis of mutual agreement in the project launching 
meeting in 6.9.2012. These Action leaders are basically specialists on their named activities. 
The tasks and responsibilities of Action leaders were listed and described in instructions (see 
Annex FR Action leader instructions) written by MB and distributed to all named persons. 
Some internal practices in ESCAPE beneficiaries´ organizations caused problems to project 
administration, because some internal regulations of the ESCAPE beneficiaries did not follow 
exactly the rules in LIFE+ Common Provisions. These include e.g. internal invoicing based 
on competitive bidding (see Chapter 6.2.4), temporal staff recruitment and regularization, and 
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time registering systems. With help of monitoring officers at ElleAstrale and Neemo, 
ESCAPE project found solutions acceptable by Common Provisions and EU Commission.  
The division of labor between the ESCAPE beneficiaries worked well, and in the cooperative 
actions no specific problems were encountered in communication or in practice. Somewhat 
problematic were the geographic distances between the partners, but electronic 
communication and video conferences reduced these difficulties, and also lowered the 
travelling costs. The ESCAPE project operated on national level in Finland, which was 
challenging in organizing the field work efficiently. Therefore e.g. part of the seed collections 
were organized by local experts and volunteers. 
Communication with the Commission and Monitoring team. ESCAPE project arranged 
annually monitoring visits with ElleAstrale/Neemo Ltd. All meetings were 
suggested by the monitoring officer, Milka Parviainen/Sonja Jaari, with whom the 
communication worked well. The meeting dates were 16.1.2013, 24.4.2014, 12.1.2015, 3.10. 
2016 and 3.11.2017. ESCAPE arranged on request by Commission a Joint mission visit for 
the EU technical desk Arnoud Heeres and financial desk Päivi Rauma on 29.9.2015. 
Additionally, project coordinator has been in contact with LIFE+ financial desk Päivi Rauma 
in two platform meetings: first in Lohja, Finland on 5.9.2012, and second in Rovaniemi, 9-11. 
6.2014, and also other EU commission representatives in connection to attended Platform 
meetings. 

5. Technical part  

5.1. Technical progress, per task 
 
A PREPARATORY ACTIONS, ELABORATION OF MANAGEMENT PLANS AND 
ACTION PLANS 
Action A.1 Target species and site selection   
Action leader: Terhi Ryttäri, SYKE  
Time foreseen: 1.9.2012-31.3.2013.  
Action Status: Completed  
Expected results/ Objectives: A priority list of species in most urgent need of ex-situ conservation and a 
list of suitable sites for conservation activities prepared. A set of criteria for assisted migration (AM, Actions 
C.5, C.7) elaborated. Sites for AM and reintroduction experiments selected (Actions C.5, C.7 and C.8). 
Deliverables and Milestones:   
Deliverables: Priority List of 100 native plants published (delivery date 31.1.2013 / DL 31-
01-2013) Published on project website https://www.luomus.fi/sites/default/files/escape-100-
lajia_300113.pdf and reported in INCEPTION report as Annex 7.2.1. Action A.1 Priority list 
of 100 native plants). 
A set of criteria for AM published in the webpage (delivery date 31.1.2013/ DL 31-01-
2013). Published on project website https://www.luomus.fi/sites/default/files/files/am-
criteria_310113.pdf and reported in INCEPTION report as Annex 7.2.2. Action A.1 A set of 
criteria for AM published). 
Milestones:  Principles for the selection of vascular plants (delivery date 31.1.2013 / DL 
31-03-2013). The species selection criteria for the priority list is included in 
https://www.luomus.fi/sites/default/files/escape-100-lajia_300113.pdf ) 
Completed activities and products of the action: The aim of Action A.1 was to produce a 
priority list of vascular plant species, which have the most urgent need of ex-situ conservation 
activities and to prepare a list of suitable sites to carry out the conservation activities, such as 
which populations are suitable for collecting seeds (Action C.1) and which are in need of 
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population increase (C.6). The objective of the action was also to elaborate a set of criteria for 
assisted migration (AM), that would be tested in Actions C.5 and C.7, and to select sites for 
assisted migration and reintroduction experiments (Actions C.5, C.7 and C.8).   
1) The aim of the priority list was to find those vascular plant taxa, which have the highest 
risk of regional extinction and which, at the same time, would clearly benefit of ex-situ 
activities (such as reintroductions to the disappeared sites, assisted migration or strengthening 
the populations with ex-situ propagated individuals). Also those taxa, whose genetic 
uniqueness needed to be ensured by taking material to seedbank, cryopreservation or outdoor 
collection in botanic gardens were identified. As a result an ex-situ priority list of 100 native 
plants was prepared and published as a pdf at http://www.luomus.fi/sites/default/files/escape-
100-lajia_300113.pdf . During the ESCAPE project the priority list and the priority criteria 
https://www.luomus.fi/sites/default/files/files/escape_priorisation_explanations_version_2.3.p
df  of the threatened Finnish native plants was continuously used as a basis for selecting and 
prioritizing the collection activity. The completed activities of the Action A.1 have thus 
served the other Actions of ESCAPE project as was the target of this Action.  
2) A list of suitable sites to carry out the conservation activities was accomplished: After 
producing the initial priority list for species, the exact sites where the various activities (seed 
or plant tissue collection, sites for reintroduction) could be carried out, were identified. In this 
work the Taxon-database (In Finnish: Eliölajit-tietojärjestelmä) maintained by SYKE was the 
main source. This database includes extensive data on threatened species and their present and 
former sites and present condition. In selecting the sites for the activities of this project, the 
following issues were taken into account: the population had to be in a viable state for 
collecting seeds, the site is ecologically suitable for reintroduction or population 
reinforcement, it should situate on a protected area to ensure the future succession of the 
introduction, and when operating on private land the land-owner had to be willing to 
cooperate. The results consisting of geographical and population data were collected into an 
excel-file which was delivered to LUOMUS/UH (see Annex FR Action A.1.1). Because of 
the sensitive nature of the data this Excel-file is not public and it was not published on the 
project web-site. In the project, the information was widely used to find suitable sites to seed 
collection and other activities during the project.  
3) Developing the criteria for assisted migration (AM): In order to carry out ecologically, 
ethically and economically sustainable conservation through assisted migration, a theoretical 
basis for the method was developed and subsequently tested in the Actions C.5 and C.7. The 
aim was to assess the susceptibility of Finnish plant species to negative impacts of climate 
change and to establish rigorous criteria for using assisted migration as a conservation 
method. The practicability and robustness of the theoretical framework was tested by moving 
model species to future suitable areas. The Assisted Migration Criteria was published on the 
ESCAPE project’s web site:  https://www.luomus.fi/sites/default/files/files/am-
criteria_310113.pdf  
4) Selecting sites for assisted migration and reintroduction experiments: Sites for 
reintroduction experiments (C.8) were chosen for four species in 2012-2013: Polygonum 
oxyspermum, Epilobium laestadii, Carex viridula var. bergrothii and Armeria maritima ssp. 
intermedia (the last was not in the original plan but was selected because the circumstances 
for the case were optimal: critically endangered species, the site where the plant had 
disappeared was now protected and under management, see also Action C.8).  
Staff members responsible for this action in GA: Action leader/Senior researcher Terhi 
Ryttäri, Species conservation officer Mika Kalliovirta SYKE, Director/Beneficiary leader Leif 
Schulman, Unit director/Project leader Marko Hyvärinen, Curator Leo Junikka (until 
31.3.2016), Mikko Piirainen (from 1.4.2016 onwards) UH. NOTE: The personnel cost 
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resources allocated to this action in GA for a temporary Planner UH were shifted to Action 
C.2.  
Perspectives for continuing the action after the end of the project:  
Producing the top 100 priority list for threatened vascular plants was a useful exercise which 
will help setting priorities in species conservation also in long term. By this list we identified 
species which can be helped with ex-situ –activities. On the other hand it raised up cases 
where other actions are more relevant, or there is still lack of knowledge and knowhow in ex-
situ -methods.  Concerning assisted migration, the framework developed will enable 
conservation practitioners to do case-by-case assessments of the possibility to assist target 
species in their migration. 
Problems encountered: The original plan was to establish the ex-situ priority list for species  
selection for ESCAPE activities and criteria for AM trials, and utilize these. However, EU  
commission required species selected and named already in the project plan without such  
criteria. This caused some problems and some species selections obliged by commission were 
not completely suitable for e.g. AM trials. However, ESCAPE project evaluates these species  
selections based on the scientifically and societally valid criteria developed in connection to  
this project.  
 
Action A.2 Permits to collect seeds and plant tissue materials  
Action leader: Heidi Kaipiainen-Väre, SYKE 
Time foreseen: 1.10.2012-30.6.2013, thereafter 1.1.-31.3 annually from 2014-2017.  
Action Status: Completed  
Expected results/ Objectives: The application process is properly done and any possible conflicts due to 
lack information or communication between researchers, authorities and land-owners are avoided. 
Deliverables and Milestones:  Deliverables: None. 
Milestones: Permit applications for 60 vascular plants. (delivery date 15.9.2016 /DL 31-01-
2017). Reported in Annex PR3 Action A.2.1. 
Completed activities and products of the action: The aim of this action was to apply 
permits for species collection and treatments, as well as permits for habitat management of 
target species. As a result of this action the application process is properly done and any 
possible conflicts due to lack information or communication between researchers, authorities 
and land-owners was avoided.   
As most of the ESCAPE target species are threatened and protected by Finland´s Nature 
Conservation Act, and many of them grow in protected areas, both private and state owned, 
permits of species collection and treatments as well as their habitat management were applied. 
The applications were written by the action leader Heidi Kaipiainen–Väre and project 
coordinator Sanna Laaka-Lindberg. Altogether 14 original permit applications were sent to 
ELY-centers and 1 to MH (see a model of the original permission application Annex FR 
Action A.2.1). Almost all ELY-centers asked several additional questions after which the 
revised permits were validated. ELY-centers authorized ESCAPE with the permits mainly by 
31.12.2013 (see an example: Annex FR Action A.2.2).   
Separate and additional permits were applied in 2014 for bryophyte collecting and  
management (e.g. LAP, EPO, KES), seed collecting in Ahvenanmaa and collecting of species  
protected by law in relevant ELY- centres.   
Complementing seed export permissions were applied for the dublicate seed sets sent to 
Millennium Seed Bank, Wakehurst Royal Botanic Garden in UK from those  
ELY-centers (ESA, HAM, KAI, KES, LAP, POK, POP, VAR and POS) which didn´t 
automatically include export permission in the original collecting and storing permission.  
The original applications for ESCAPE general collecting and action permissions did not cover 
all species and areas, and thus complementary permissions were applied annually.  
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Five ELY-centers (ESA, KAS, LAP, POS, PPO) required an annual report on ESCAPE 
collections and other activities on their areas. By 31.8.2017 altogether 48 permissions based 
on ESCAPE project applications have been granted. The original general permit applications 
included the total list of 204 vascular plant species. In Milestone Action A.2, the targeted 
number of taxa named in permission applications for specific collection and activity 
permissions was 60. By the Milestone deadline, altogether 81 taxa are named in specific 
applications (see Annex PR3 Action A.2.1).  
Additionally, a student trainee Juuli Vänni on ELY-centers´ decision-making process on 
species conservation permissions in Finland (Turku University of Applied Sciences) utilized 
the empirical permission application data in her thesis (Vänni, J. 2015: Luonnonsuojelu-
viranomaisten poikkeuslupaperusteet ja käytännöt ex situ –suojelussa. Turku 
ammattikorkeakoulu. Turku University of applied sciences. 45 + 2 p., see Annex PR2 Action 
A.2.1.Thesis Vänni 2015.pdf) under supervision of environmental legislation specialist Elina 
Vaara and ESCAPE project coordinator Sanna Laaka-Lindberg.  
Staff members responsible for this action in GA: Action leader Heidi Kaipiainen-Väre 
SYKE, Project coordinator Sanna Laaka-Lindberg UH.  
Perspectives for continuing the action after the end of the project: To persist and collect 
more material to the seedbank established during ESCAPE-project means, that new permits 
must be applied regularly. This needs to be planned well in advance before new growing 
seasons. The environmental administration is going to change in near future (2018/2019) and 
it is not yet clear which authority will be responsible of permitting the collecting of protected 
species. However, the principles and the structure of the applications are now clearer than 
before ESCAPE-project started. The permission process used in ESCAPE project was used as 
basis for recommendations in ex-situ conservationists guidebook published in ESCAPE 
project, see Annex FR Action E.1.1. Thus it will guide the future ex-situ users to always 
consider carefully the need for permissions. Some ELY-centers required the reports on 
ESCAPE activities in their areas by the end of 2017, which will be followed and fulfilled 
appropriately. 
Problems encountered: Some of the original general activity and collecting permissions 
were delayed, which caused delay in starting collecting and field work activity in 2013.  
 
Action A.3 Elaboration of management plans for sites and actions involved in 
conservation  
Action leader: Anne Jäkäläniemi, MH (until 31.7.2014), Pauliina Kulmala, MH (1.8.2014 
onwards). 
Time foreseen: 1.10.2012 - 30.6.2013, postponed to 31.12.2013. 
Action Status: Completed 
Expected results/Objectives: The expected result of this Action was to compose a detailed management 
plan for concrete conservation actions (combined for actions in relation to preparatory actions and action 
hierarchy C.1 - C.8 = 1 plan) and separate management plans for sites selected for focal species in C.7 and C.8 
(3-6 plans). 
Deliverables / Milestones: Deliverables: None.  
Milestone.  Detailed management plans ready for sites: (delivery date 17-12-2013, DL 30-
06-2013). Postponing the management plan milestone deadline was approved by Mrs Anne 
Burrill in the letter dated 10.4.2013 (ENV.E3 CO/PR/em ARES (2013) 639111) following the 
project monitoring. Milestone was completed by the new deadline 31.12.2013.  Management 
plan available at ESCAPE management plan 17.12.2013, see also Annex A.3.1. ESCAPE 
Progress report. 
Completed activities and products of the action: 
The field data for detailed management plans was collected during the summer and autumn 
2013. General management plan (ESCAPE management plan 17.12.2013) combining 
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concrete conservation actions C.1 - C.8, and Special management plan including individual 
plans for sites selected for focal species were both completed by 31.12.2013. The plans were 
produced and approved by ELY centres according to Metsähallitus’ national standards. 
General part describes the actions and lists the sites where actions will be implemented. The 
General management plan is presented as an Annex A.3.1 in ESCAPE Progress report I 
31.1.2014. The Special management plan describes the field actions in sites of ESCAPE focal 
species in Actions C.6, C.7 and C.8, with detailed maps of endangered species localities. 
Since the Special management plan contains non-public information on threatened species, it 
is not available on the ESCAPE web-site, but in the archives of MH and ESCAPE project. A 
final Management plan for Actions C.7 and C.8 and part of the focal species in Actions C.6 
was completed by summer 2014, including altogether 25 localities for ESCAPE focal species 
activities. The completed management plans were the basis for the field activities on the focal 
species for the Actions C.6-C.9 and D.2 during the whole project, and will guide the 
monitoring of the success of the Actions after the project.  
Data for General management plan for ESCAPE activities C.6-C.9 (a milestone A.3, original 
deadline 30.6.2013, postponed until 31.12.2013, see Action A.3 in the Inception report 
31.5.2013) is A separate Special management plan including individual plans for sites 
selected for focal species in C.6, C.7, and C.8 was completed by 31.12.2013, and kept in the 
archives of MH as it contains sensitive information on endangered species localities.  
Staff members responsible for this action: Action leader Anne Jäkäläniemi (until 
31.7.2014), Pauliina Kulmala (1.8.2014 onwards) MH, Project leader Marko Hyvärinen, 
project coordinator Sanna Laaka-Lindberg UH  
Perspectives for continuing the action after the end of the project: On the basis of the 
management plan, monitoring of the focal species in Actions C.7 and C.8 will continue on a 
regular basis for at least 15 years after the project end (see GA). The first monitoring year 
after the project will be 2023, and after that, the monitoring will be repeated every three years 
until 2032. 
Problems encountered: The field data collecting for the focal sites was delayed by one field 
season (from 2012 to 2013) because of the ESCAPE project launching was delayed. Because 
of that, also the beginning of field activities guided by Management plans was delayed. 
Despite of the delay, the objectives of the C.6-C-8 Actions were well achieved.  
 
C. CONCRETE CONSERVATION ACTIONS 
 
Action C.1 Collection of seeds and other plant material 
Action leader: Henry Väre, UH. 
Time foreseen: 1.4.-31.12.2013, thereafter 1.4.-31.12 2014 - 2016, 1.4.-30.8.2017 
Action Status: Completed. 
Expected results /Objectives: The collection of seeds and other plant material will feed material for the 
actions C.2, C.3, C.4 and C.6. It can be estimated that during the first year of collection (2013) seeds from 50 
endangered taxa will be collected totaling of c. 50000-70000 seeds. In the same time material for 
micropropagation will be collected from 10 taxa. During year 2014 a similar number of seeds will be collected 
and also tissue material from 15 taxa. It is assumed that a similar effort as in 2015 may be needed to reach the 
project targets. Total number of seed collected during the project will exceed 50 000, and pieces of plant material 
over 2000. 
Deliverables / Milestones: Deliverables: None.  
Milestones: Seeds from 50 taxa and other material from 10 taxa (DL 28-02-2014) 
Reported on ESCAPE website http://www.luomus.fi/fi/etasuojelussa-olevat-lajit 
Seeds from additional taxa, adding up to 100 and 25 taxa, (DL 28-02-2015) Reported on 
website https://www.luomus.fi/sites/default/files/files/escape_milestones_c_1_1_31_2015.pdf 
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Completed activities and products of the action: The total number of collecting attempts 
made for seed bank in 2017 was 24. Four collections proved to contain no proper seeds, and 
one seed sample contained only few seeds that will be sown in the spring 2018  in order to 
obtain plants to the garden collections (see also Action C.4). Thus, 19 collections, consisting 
of 15 different taxa, ended up to the seed bank during the last activity year 2017. The seed 
bank collections increased by five new taxa, and one additional new taxon yielded few seeds 
for direct sowing.  The focus of this reporting period was complementary collecting of species 
with low numbers of seeds in the seed bank, and increasing infraspecific genetic diversity by 
sampling more populations of the taxa already in the seed bank. The number of same-site 
recollections was four and additional populations were gained for eight previously stored taxa. 
Other plant material than seeds collected during the reporting period covered 25 Salix 
pyrolifolia cuttings and 10 Viola uliginosa plants. 
Overall results: The list of stored plant materials collected during the reporting period and the 
entire project is presented in the Annex FR Action D.1.1. The list is compiled in cooperation 
with Actions C.2, C.3, and C.4, and consists of all the different types of plant material stored 
in various ex situ conservation facilities in UH and UO.   
The total number of taxa collected as seeds either to the seed bank or to the garden collections 
was 156; an estimated number of good quality seeds is 1 541 785 seeds. Although clearly 
exceeding the goal, the number is an underestimate as it excludes several accessions collected 
year 2017 still being processed, and all the orchid accessions, because their exact quantity 
estimation would need special equipment due to the minute size of the seeds.  
Overall, the seed collectors carried out 293 collection efforts. Of these, 253 (86%) yielded a 
minimum of 100 seeds to be stored at the seedbank. A further 21 collections brought about 
seeds that were too few to seed bank but that were sown to produce living plant specimens for 
botanic garden collections or for reinforcement trials. One taxon, Anemonia trifolium, with 
desiccation intolerant seeds, was collected only for direct sowing at the seed lab and further 
growing in the garden nursery.  
Other propagation material than seeds was collected from ten different taxa. It proved out that 
the number of 35 taxa foreseen in GA was unnecessarily high, as only a few species actually 
required sampling vegetative plant parts. Whenever possible, propagation by seeds is 
advisable due to their resilience in transportation and processing, and due to the feasibility of 
getting wider genetic representation of the population.  For these reasons, a great proportion 
of the micropropagated and cryopreserved material originates from seeds. The numerical 
target of 2000 pieces of other plant material than seeds has been accomplished. By the end of 
the project, about 3 000 pieces of plant tissues was achieved, and with bryophyte spores 
included, the number of other plant parts exceeds 20 000. 
Staff members responsible for the action in GA: Action leader/ Senior Curator Henry Väre, 
Curator Mikko Piirainen, Senior herbarium technician Mari Miranto UH, Curator Annu 
Ruotsalainen UO, Beneficiary leader Terhi Ryttäri, Researcher Martina Reinikainen SYKE.  
Perspectives for continuing the action after the end of the project: Seed bank established 
in ESCAPE project (see Action C.2) will continue its work after the project ends (see also 
Annex FR Action F.3.1). More species and accessions will be collected in order to fulfill the 
agreed 75% of threatened native plants in ex-situ conservation and gathering as wide sample 
of the species genetic diversity as possible. 
Problems encountered: None. 
 
Action C.2 Seed bank and development of feasible seed conservation protocols  
Action leader: Mari Miranto, UH. 
Time foreseen: 1.4.2013-31.8.2017 
Action Status: Completed. 
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Expected results /Objectives: By the end of 2015 there are 55 threatened native plant taxa stored in the 
seed bank. By the end of the project this number reaches 80. It is estimated that the seed banking method has to 
be fine-tuned for 15 species before they are successfully banked. 
Deliverables / Milestones:  
Deliverables: List: ex-situ conserved native plants in genebank (delivery date / DL 31-05-
2017) Presented on project website 
http://luomus.fi/sites/default/files/files/escape_deliverable_c2_300517_0.pdf, see also Annex 
FR Action C.2.1) 
Milestones: Seed bank ready to accept seeds (delivery date 19.6.2013 / DL 30-09-2013). 
Reported in ESCAPE Progress report 310114. 
Completed activities and products of the action: 
The Action C.2 Overall results include these activities and results implemented during the last 
year of the project 2017: 

1) Nineteen seed lots collected during the summer 2017 covering 15 taxa are being 
processed and stored to the seed bank.  

2) Germination testing for orchid seeds continued in the collaboration with the Botanical 
Garden of the University of Oulu. Nine orchid and wintergreen (Pyrolaceae) species 
cryopreserved the previous year were studied for a suitable germination medium. This 
year major contamination problems were avoided, and the tests including two different 
growing media and four different pretreatment methods are still running. 

3) Initial germination tests were completed for 12 new accessions (18 unique tests). A 
successful germination method (germination percent ≥ 85%) was found for seven 
accessions (58%), but the tests of two accessions are still in process. 

4) Repeated tests were carried out for all the 35 accessions that were tested first time in 
year 2014. The aim was to assess whether the viability of the seeds had declined 
during the four years storage in the seed bank. Repeated tests were successful for 25 
(71%) accessions. Two tests are still running, and eight accessions failed the test 
(germination percent ≥ 85%). For most cases, however, it is estimated that the poorer 
performance results from random selection of seeds from mixed quality seed lots, seed 
breaking in the sowing process, or contamination of the growing media, not the 
reduced viability in the seed bank per se.  

Overall results:The seed bank collections amount to 148 taxa, including 53 of the top 100 
priority species (see Action A.1 
http://www.luomus.fi/sites/default/files/escape-100-lajia_300113.pdf ). The number of 
populations (different origins) is 237 and the number of accessions (recollections in different 
years separated) is 253 (see Annex FR Action D.1.1). In total, the project studied germination 
methods for 157 seed accessions covering 112 species, subspecies or varieties (see Annex FR  
Action C.2.2). This required running 363 tests. A majority, 78 % (122 accessions) passed the 
test, while 33 accessions require further testing to find out the suitable germination conditions. 
Two tests are still running. These tests belong to the management protocol of the seed bank 
also in the future. Furthermore, a master´s thesis (Annex FR Action C.2.3) utilizing the seed 
bank´s seed germination test facilities was published and accepted by student trainee Juho 
Jämsén, participating in the background study on Crepis praemorsa, see also Actions C.6. 
Staff members responsible for the action: Action leader/Senior herbarium technician Mari 
Miranto, Project leader Marko Hyvärinen, Senior curator Henry Väre, Curator Leo Junikka 
(until 31.3.2016), Mikko Piirainen, Secretary Paula Havas-Matilainen UH.  
Perspectives for continuing the action after the end of the project: The seed bank in UH 
will carry on receiving, maintaining, and germination testing seed accessions of threatened 
and near threatened Finnish plants. In the long term the facility will also store seed accessions 
from neighboring EU countries that do not have native plant seed banks in their own country 
(see Escape After-LIFE Communication Plan 
http://luomus.fi/sites/default/files/files/escape_deliverable_f.3_after-
life_communication_plan.pdf, Annex FR Action F.3.1). 
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Problems encountered: Indoor air quality problems in the seed bank and subsequent moving 
to new premises in 2017 slowed down seed processing and germination testing. 
 
Action C.3 Micropropagation and cryogenic preservation of threatened plant species 
Action leader: Anna Liisa Ruotsalainen, UO 
Time foreseen: 1.9.2012-31.8.2017. 
Action Status: Completed 
Expected results/ Objectives: Development of propagation and cryopreservation methods for 20 
endangered plant taxa by March 2016 and 30 taxa by the end of the project and genetically representative sample 
of these species banked in cryotanks. 
Deliverables / Milestones: Deliverables: List: cryopreserved threatened native plant taxa. 
(delivery date 26.2.2016 / DL 28-02-2016) Deliverable report C3: List: Cryopreserved 
threatened native plant taxa (pdf), see also Annex PR3 Action C.3.1. Deliverable). 
Milestones: First plant tissue samples cryopreserved (delivery date 12.2.2013 / DL 31-12-
2013). The first plant tissues cryopreserved was achieved in good time (12.2.2013) with a 
botanical garden progeny of Salix pyrolifolia, reported in Progress report on 31.1.2014. 
Completed activities and products of the action: 
In addition to those cryopreserved taxa reported in above mentioned Delivery report, there 
were 26 taxa in micropropagation scheme in 28.2.2016, which achievement fulfilled the 
expectation of 20 endangered plant taxa by the March 2016. In the end of the project 
altogether 41 taxa were either in micropropagation (52 populations, 37 taxa) or 
cryopreservation scheme (55 populations, 40 taxa) in UO indicating that final objective of the 
project (30 taxa) was well achieved (see Annex FR Action D.1.1). The amount of samples 
form a representative set of those threatened native plant populations that were included in the 
project. 
Staff members responsible for the action: Action leader/Curator Annu Ruotsalainen, 
Beneficiary leader Jouni Aspi, Laboratory technician Sirpa Lehtonen, Planner Jaanika Edesi, 
Horticulturist Aino Hämäläinen UO, Project coordinator Sanna Laaka-Lindberg UH. 
Perspectives for continuing the action after the end of the project: Micropropagation has 
been one of the basic activities in UO Botanic garden for more than two decades. It is being 
used and will be used in the future in the basic work in the botanical garden after the project 
(see also after-LIFE communication plan 
https://www.luomus.fi/sites/default/files/files/escape_deliverable_f.3_after-
life_communication_plan.pdf and Annex FR Action F.3.1). Cryopreservation is newer to UO 
Botanic garden, and during this project it has become a new activity and tool for plant 
preservation in the collections in UO Botanical garden. New projects, activities and 
applications related to cryopreservation will be carried out in the future. 
Problems encountered: None. 
 
Action C.4 Management of threatened species in outdoor collections.  
Action leader: Leo Junikka (until 31.3.2016), Marita Tiiri (1.4.2016 onwards) UH  
Time foreseen: 1.4.2013-31.8.2017 
Action Status: Completed 
Expected results/ Objectives: It is expected that by the end of the project 25 threatened native plant taxa 
are ex-situ conserved in outdoor collections of the Botanic Gardens of Helsinki and Oulu Universities 
Deliverables / Milestones: 
Completed activities and products of the action: 
The list of ex-situ conserved plant materials collected in ESCAPE project are presented in the 
Annex FR Action D.1.1. The list is compiled in co-operation with the Actions C.2, C.3 and 
C.4, and consists of seeds collected for seed bank at the Kumpula botanic garden (UH), and 
tissues placed in cryopreservation at Oulu botanic garden (UO) and plants in living outdoor 
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collections and nursery in botanic gardens in UH and UO. By the end of August 2017, 
altogether 66 taxa of 75 origins have been added to the living ex situ collections in UH 
Botanic Gardens (Kumpula and Kaisaniemi) and still in the nursery there are 9 another taxa of 
10 origins. In UO, there are in the end of the project 36 taxa of 54 origins. 18 living plants of 
two taxa of three origins were moved from the original habitat in the wild and planted in ex 
situ collection at Kumpula botanical garden for seed production. 
At the end of the project in 31.8.2017 ten of the originally set 17 target species for living 
collections in the collections are: Salix pyrolifolia, Rubus humulifolius, Carex viridula var. 
bergrothii, Dianthus superbus serpentinite variety, Elymus farctus ssp. boreali-atlanticus, 
Artemisia campestris subsp. bottnica, Cerastium alpinum subsp. alpinum serpentinite 
variation, Erigeron acris subsp. decoloratus, Anthyllis vulneraria subsp. polyphylla and 
Puccinellia phryganodes (UO). Epilobium laestadii is grown in vitro in UO, and subsequently 
available for planting to outdoor living collections. The annuals Persicaria foliosa in UO and 
Polygonum oxyspermum in UH were in collections for one year, and P. oxyspermum is still 
available in seedbank. Cryptogams were decided to be neglected, as they need special 
expertize not available in ESCAPE during the project run, and orchids are only added to the 
seed bank in ESCAPE from 2015 onwards. 
For the promotion of mutual plant exchange program between the botanical gardens of UH 
and UO, eight taxa grown in UH were sent to UO and 15 taxa grown in UO were received to 
UH. Together 23 taxa of 27 origins are now grown in both UH and UO botanical garden 
collections (see Annex FR Action D.1.1). In addition of planting new individuals to the 
outdoor and in vitro collections in the botanic gardens the following management measures 
were made: 1) After flowering, all flowers and inflorescences were removed in order to 
prevent hybridization, 2) The flower beds were weeded and hoed to keep the beds clean and 
spacious, 3) Plants were watered regularly. The flower beds were also fenced in order to 
prevent devastation caused by rabbits. 
In UH nursery seven taxa of ten origins of threatened plant species were grown in population 
increasing scheme for natural populations and species reintroductions and they all have been 
planted back to nature in seven different locations (Annex FR Action D.1.1). 
All the methods used to manage and maintain accessions of endangered native species have 
been documented and this information can be found in a deliverable product Etäsuojeluopas 
(see https://www.luomus.fi/fi/kirjat#Etasuojelijanopas , Annex FR Action E.1.1). A poster 
“Reinforcing threatened plant populations in Finland” was on display at the (BGCI) 6th Global 
Botanical Gardens Congress in Geneva, Switzerland in 26-30.6.2017. In order to learn 
threatened plants management in outdoor collections, the Action leader Marita Tiiri has made 
two educational trips: one to Royal Botanic Gardens, Edinburgh, UK in 22.6.-5.7.2014 
(ERASMUS professional exchange) and one to Botanical Garden of Oslo University, Norway 
in 15-17.6.2015 and has participated to the 6th Global Botanical Gardens Congress in Geneva, 
Switzerland in 26-30.6.2017 (travel grant from congress organizing committee). Congress 
program can be found in http://www.6gbgc.org/en/sample-page/ . The Action leader has 
participated in two fieldtrips of species reintroductions: one in Sipoo (Astragalus 
glycyphyllos) in 24.9.2015 and one in Pöytyä (Carex vulpina) in 25.8.2017. 
Staff members responsible for the action in GA: Action leader/Curator Leo Junikka (until 
31.3.2016) Action leader/Horticulturist Marita Tiiri (from 1.4.2016 onwards), Senior Curator 
Henry Väre, Horticulturist Outi Pakkanen UH, Horticulturist Tuomas Kauppila, Horticulturist 
Tuula Kangas, Planner Erno Kuusela, Curator Annu Ruotsalainen UO.  
Perspectives for continuing the action after the end of the Project: Botanical Gardens of 
UH and UO will continue maintaining the outdoor ex-situ collections for conservation, 
research and public awareness. In the future, collections will also be completed with seedlings 
from the seed bank sprouting tests. More details of continuing the action can be found in 
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ESCAPE After-LIFE Communication Plan 
https://www.luomus.fi/sites/default/files/files/escape_deliverable_f.3_after-
life_communication_plan.pdf (see Annex FR Action F.3.1) 
Problems encountered: Some pest, weed and root problems occurred at UH nursery and 
outdoor collections, but they all got solved during the program. Five of the original 17 target 
species listed in GA have not been grown in living collections as they were either removed 
from the activity list of priority species (ferns and aquatic plants, orchids to seedbank only in 
2015 onwards). Instead, the targeted number of taxa is compensated by the other priority list 
species added to the living collections (see also Actions C.1, C.6, D.1). 
 
Action C.5 Development of ex-situ conservation scheme for threatened bryophyte 
species 
Action leader: Sanna Laaka-Lindberg, UH 
Time foreseen: 1.10.2012-31.8.2017.  
Action Status: Completed.  
Expected results/ Objectives: Bryophyte ex-situ conservation scheme will be started in selected 
populations of the model species. One new locality is selected for assisted migration of the model species. 
Population size of the original bryophyte populations will be measured. Maximum of 10% of the population will 
be collected for ex-situ propagation and storing in cryopreservation. For increasing the target species population 
size, ex-situ propagation will be implemented on about 70% of the individuals collected in nature. The remaining 
30% will be preserved by cryopreservation. Of the propagated new individuals, about 50% of each origin will be 
reintroduced to the original populations, about 20% planted to the new locality in assisted migration, and the 
remaining 30% will be kept in ex-situ as reserved.  
Deliverables and Milestones: Deliverables: Science article on bryophyte ex-situ 
conservation (delivery date 31.5.2017 / DL: 31-05-2017). An abstract of a science article on 
application of assisted migration criteria on the selected ESCAPE focal bryophyte species was 
published on ESCAPE website on 31.5.2017 (see the Deliverable C.5 ESCAPE) and 
https://www.luomus.fi/sites/default/files/files/deliverable_c.5_310517_final.pdf ). The whole 
article is under preparation for proper publication, but not yet available for the public as is the 
rule for most science journals. The article will is to be submitted to the journal Biodiversity 
and Conservation. 
Milestones: Bryophyte ex-situ conservation scheme (delivery date 28.2.2017 / DL 28-02-
2017). A bryophyte ex-situ conservation scheme 
(https://www.luomus.fi/sites/default/files/files/action_c_5_milestone_bryophyte_ex_situ_cons
ervation_scheme_feb2017.pdf , see also the Action C.5 Milestone, see also Annex FR Action 
E.1.2) containing basic instructions based on the experience achieved in ESCAPE project 
activities on bryophyte species conservation was launched on project website in 28.2.2017. 
Completed activities and products of the action: The ESCAPE beneficiaries UH and UO 
established ex-situ collections of living samples of threatened bryophyte species (see also 
Actions C.3, C.4) Three bryophyte species were selected by consultation of the SYKE 
Bryophyte protection group (see http://www.ymparisto.fi/fi-
FI/Luonto/Lajit/Lajiensuojelutyo/Eliotyoryhmat/Sammaltyoryhma ). Micropropagation and 
cryopreservation methods for storing bryophyte spores and gametophyte fragments in ex-situ 
collection in UO were developed (see also Action C.3). With subsequent propagation, 
reintroduction and population strengthening was tested with two of the focal bryophyte 
species. The three selected species are mosses Meesia longiseta and Tortula cernua and a 
thalloid liverwort Mannia fragrans. Suitability of assisted migration as a conservation tool for 
bryophytes was assessed by applying the AM criteria (see Actions A.1 and C.7). Ex-situ 
conservation of bryophytes in living collections was initiated in Kaisaniemi Botanic Garden 
during the ESCAPE project. Targets of Action C.5 were achieved, and a lot of information for 
further method development was collected in the trials. Work involved development of 
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techniques for the micropropagation and cryopreservation (see also Action C.3), subsequent 
cultivation in greenhouse conditions, and tests on management of bryophytes in living 
collections in botanic gardens. One species was reintroduced into its natural habitat, and 
another species was brought back to its original locality for testing ex-situ population 
strengthening. 
The permissions for collecting bryophytes were considered and applied (see also Action A.2). 
With the experiences and results on the methods on ESCAPE focal species, instructions and 
outlines of future application of ex-situ methods on bryophyte protection were developed and 
published (see above).  
All the other ex-situ conservation targets on bryophytes were tested in the field and laboratory 
experiments, except those on assisted migration. First of all, the criteria set for applicability of 
AM (see Action A.1) showed that none of the selected bryophyte species met the criteria, and 
thus were not suitable for this activity. Instead, a deeper analysis on the suitability of AM on 
bryophytes will be published as a scientific paper soon. The preliminary results of this study 
are reported as an abstract on project website (see Deliverable C.5 ESCAPE). 
On the basis of population background studies, the sampling in the ex-situ method trials 
appeared as much easier than anticipated, because the sampling limit of max 10 % of the 
original population exceeded the need for the sporophyte and shoot material. The anticipated 
proportions of bryophyte materials to different ex-situ trials were not followed exactly, 
because amount of material produced in ex-situ cultivation far exceeded the need. 
Information and experience on bryophyte cryopreservation and micropropagation was 
achieved in training period (Sanna Laaka-Lindberg in June 2014) at Royal Botanic Gardens, 
Kew in UK (http://www.ebesconet.org/). 
The micropropagation into axenic cultures was carried out as follows (see also Action C.3): 
rinsing in deionized water to remove additional substrata, incubation in sterilizing agent, 
rinsing of the material in deionized water (twice), drying on sterile filter paper and plating on 
Petri plates with nutrient media. We expect that sterilization time, concentration of the 
sterilizing agent and potentially, incubation temperature will be the most critical steps and 
need to be adjusted separately for each target species. Cryopreservation work based on 
protocol developed in Kew (http://www.ebesconet.org/), but needs to be improved in future 
depending on starting material. In general, tissue samples needed two weeks pre-conditioning 
period, before they were frozen rapidly by immersing in liquid nitrogen (-196°C) and 
preserved into long-term cryostorage in UO Botanical garden. 
The reintroduction of the species into wild was a completely new task. Growing new 
bryophyte individuals in greenhouse conditions was rather easy when original material was 
first grown in vitro. The reintroduction of bryophytes to nature was highly innovative, and 
after the initial monitoring (see also Action D.3) the results are rather promising. The general 
results are compiled in the Action C.5 Milestone and Annex FR Action E.1.2). 
Staff members responsible for this action in GA: Action leader/project coordinator Sanna 
Laaka-Lindberg, Curators Xiaolan He and Nijolė Kalinauskaitė UH, Curator Annu 
Ruotsalainen UO.  
Perspectives for continuing the action after the end of the project: Action C.5 was aiming 
at developing initiative for bryophyte ex-situ protection and bringing it as a worthy alternative 
for saving the most threatened bryophytes. The method development will continue in the 
future, and further information will be achieved in scientific studies on the data collected 
during the ESCAPE project. These studies will be published later, when all data has been 
analyzed. The monitoring of the reintroduction success will be continued. The garden ex-situ 
collections of bryophytes will be supplemented, and new species included in Kaisaniemi 
Botanic Garden, UH.  
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Problems encountered: The selection of suitable sites for bryophyte reintroduction trial was 
limited by lack of suitable localities. Permission for collecting source material of the species 
in high threat categories was in cases denied by the local authorities. Bryophyte 
micropropagation tests were harmed by algae and mold contaminations causing delays in 
obtaining material for reintroductions to nature.   
 
Action C.6 Increasing population size of threatened plant species 
Action leader: Ritva Hiltunen, UO (until 31.10.2013), Tuomas Kauppila UO (1.11.2013 
onwards) 
Time foreseen: 1.9.2012-31.8.2017. 
Action Status: Completed 
Expected results/ Objectives: Number of individuals from 5 to 8 threatened taxa (three populations from 
each) can be markedly increased in a botanic garden in order to be able to use this material to strengthen the 
populations in the filed either by reintroduction or assisted migration. 
Deliverables and Milestones: Deliverables: None. 
Milestones: Min. of five taxa in population increasing scheme. (delivery date / DL 31-10-
2014). Milestone C6: Min. of five taxa population increase scheme 31.10.14.pdf, see also 
Annex FR Action C.6.1. 
Completed activities and products of the action: Ten species were thought to take under 
action in gardens for increasing the population size in the wild. These species were 

1. Arctophila fulva var. pendulina, UO 
2. Armeria maritima ssp. intermedia, SYKE 
3. Astragalus glycyphyllos, UH  
4. Cladium mariscus, MH 
5. Crepis tectorum  ssp. nigrescens, UO 
6. Hypericum montanum,  SYKE 
7. Melica ciliata, MH 
8. Puccinellia phryganodes, UO 
9. Salix pyrolifolia  UO 
10. Viola collina. SYKE 

The following actions are taken with these ten species. All the activities were started and 
ongoing by 31.10.2014, thus the milestone was achieved. In the end of the project in total 10 
plant species and 16 populations have been in population increasing scheme and the project 
objective was achieved. The monitoring data on the individuals of 8 taxa taken back to nature 
is shown in Annex FR Action C.6.2 
Arctophila fulva var. pendulina: In the botanic garden of UO, the tussocks of Arctophila (20 
pc 2 locations) were taken from the wild and multiplied by micro propagation in 2013.  
Totally 154 new microplants of Arctophila fulva var. pendulina produced by 
micropropagation and transplanted in turf in April 2015. About 100 individuals planted in 
Liminganlahti-area during the summer 2015.  
Armeria maritima ssp. intermedia is classified as Critically Endangered (CR) in Finland. It 
grows on sandy seashore meadows in a restricted area in Hamina, south-eastern Finland.  
In 2013, seeds were collected from the most abundant site in Hamina, Hietaniemi. However, 
most of the seeds were eaten by larvae of Aristotelia brizella, a very rare species of moth 
being a specialist on Armeria. The remaining seeds germinated well in botanic garden UH (in 
total 130 new plants) and most of the new pots (72 plants) were taken to Pappilansaaret in 
2014 – protected area from where Armeria had disappeared in late 1990’s (reported in 
connection with Action C8). In the summer of 2014 June and September altogether 46 pots 
were planted on Takasaari area to two sites close to each other. In 2014, ten Armeria 
seedlings were in pots ready for the plantings to the collections in botanic garden OU but nine 
of ten individuals died during the winter 2015. Overwintering in pots in greenhouses seems to 
be very challenging with the temperature about + 5 degrees. 
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Astragalus glycyphyllos seeds collected from the only individual left at the site in the years 
2013, 2014 and 2015. In total 61 seedlings (collected 2013 and 2014) were planted back to the 
original site in Porvoo 2015. 
Cladium mariscus seeds were sown to the field in Joroinen (origin the same place) 14th 
September 2015. Four different plots in area Saarikkolammensuo, a little bit outside of the 
original population. Seeds sown in botanic garden UH proved to be nonviable and no 
seedlings were got for planting. 
Crepis tectorum ssp. nigrescens was propagated successfully from seeds. Seeds were 
collected from isolated population (prevent cross pollination) growing in botanic garden UO. 
In total 100 plants were grown in garden and 90 transplanted in Kevo Linkkapahta 10th June 
2014. Three locations and 300 seeds were sown in Kevo. Species is also growing in vitro. 
This species is very easy to propagate from seeds in garden conditions and seedlings grow 
well. Problems occur when plants or seedlings try to adapt to the natural environment which 
is usually harsher and poorer in comparison with garden conditions. Critical point in this 
process in how to harden seedlings before planting back in the nature.  Crepis tectorum ssp. 
nigrescens thrives well in tissue culture and produce easily shoots as well as roots. Further 
experiments need to be done how microplants produce viable seeds in garden conditions.  
Hypericum montanum is classified as Critically Endangered (CR) in Finland. It grows on 
dry, open slopes on gravel/sand in a very restricted area in Lohja commune, Southern Finland. 
It produces plenty of seeds, but the conditions for seedling survival are rarely optimal. Many 
of the sites have declined despite of management. Seeds were collected in 5th September 
2013 from three sites close to each other. Seedlings grew well in the botanic garden UH. In 
22nd August 2014 altogether 118 pots of Hypericum were planted to two sites in Lampilahti 
and Vanhakylä to increase the local population size. Most of the seedlings were in poor 
condition before replanting in the wild and also in the garden. Maybe they were allowed to 
grow in the pots too long so that their roots did not develop properly.  
Melica ciliata seeds from two populations, were collected by MH, 31st August 2010 from 
Tammisaari. Seeds were germinated in Helsinki botanical garden and totally 91 individuals 
were planted back to the nature. Some seedlings were also planted in both botanical garden 
outdoor collections in Helsinki (4 pc) and in Oulu (4 pc). Seeds of Melica ciliata germinated 
easily and without any special problem did not occur.  
Puccinellia phryganodes: In the botanic garden of UO, 18 tussocks of Puccinellia 
phryganodes were taken from the wild for growing in order to multiply them by dividing and 
by micro propagation. Twelve of 18 tussocks from Iso-Matala (taken in 8th August 2014) died 
during the winter 2015. Six still growing in pots but they are not very viable. New Puccinellia 
plants propagated by micropropagation in botanic garden UO during the winter 2015 and 
planted by MH to the four different  sites in the sea shore of the Bothnian Bay. In total 100 
individuals for reintroduction and 100 individuals for assisted migration were propagated by 
tissue culture.  It seems that dividing is not advisable way to multiply this grass. 
Overwintering in greenhouse conditions can be challenging for the root system and new 
growth in pots was poor in springtime. Instead, the micropropagation work well and lots of 
new viable individuals can be produced in one year period.  
Salix pyrolifolia: Five cuttings from the three different locations of Salix pyrolifolia were 
taken and grown in pots aiming to multiply by micropropagation. When cuttings have 
produced enough new shoots, traditional propagation by cuttings will be taken in action as 
well. One origin of Salix pyrolifolia from Kuusamo died during the summer of 2015. New 
material was taken 16th November which two cuttings stored in cold room and some buds 
took into the tissue culture to produce new plants. Five commercial plants purchased from the 
nursery Tornionlaakson taimitarha for planting these among the garden collections in 2016. 
No one of any Salix get enough new shoots that propagation by cuttings would have been 
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possible. Micropropagation was also difficult and we didn’t get new microplants for 
transplanting. New cuttings were taken in the winter 2017 and stored under the snow before 
rooting in 2nd May. Totally 30 cuttings were put in pots and we totally got six pots, including 
two or three rooted cuttings in each, were ready for transplanting during the summer 2017 
(photos). Generally, Salix p. is easy to propagate by cuttings but they have to be taken from as 
young shoot as possible and the number of cuttings should be rather hundreds than tens since 
all cuttings do not get rooted.  
Viola collina is classified as Endangered (EN) in Finland. This protected violet has a small 
distribution area mainly in Pirkanmaa, South-Western Finland. It grows in dry, mesotrophic 
herb-rich forests. Collecting seeds proved to be difficult because seeds fall easily and quickly 
after ripening. In May 2014 we transferred a tussock of violets to Kumpula garden and later in 
summer these plants produced plenty of seeds from cleistogamous flowers. Seeds germinated 
well and plants were also taken into tissue culture and two individuals are now growing in 
pots in UO. In autumn 14 Sep 2015 we took 60 pots to two sites in Sastamala (Kaltsila 1 and 
Kaltsila 2), 30 plants to each site. Both sites are situated on private land, Kaltsila 1 had five 
and Kaltsila 2 had four original violet individuals, so both populations were very small.  
In the garden molluscs attacked the pots. Although they were removed and poisoned already 
in the garden, we noticed some living animals before planting. They were removed as 
carefully as possible. 
Staff members responsible for this action in GA: Action leader/ Curator Ritva Hiltunen 
(until 31.10.2013), Action leader/Head GardenerTuomas Kauppila (1.11.2013 onwards), UO 
Horticulturist/Curator Leo Junikka (until 31.3.2016), Horticulturist Marita Tiiri UH, 
Conservation biologist Päivi Leikas MH, Senior researcher Terhi Ryttäri,  Researcher Martina 
Reinikainen SYKE.  
Perspectives for continuing the action after the end of the project: 
Most of these chosen species were not possible to get from three populations in the wild 
because of the scarcity both of the populations and the quantity of individuals. These trials 
have shown that many of these threatened species have difficulties in thriving as transplanted 
in garden pots. Producing new growth vegetatively is often poor. On the other hand, some 
species like Crepis tectorum ssp. nigrescens and Puccinellia phryganodes grow very well and 
new seedlings or microplants are easy to produce. We found that some species can look 
different than wild ones if the growing conditions are “too good”. With Puccinellia we even 
thought that we had wrong taxa in handling. Therefore, one bottleneck in the reintroduction 
process is transplanting and the plants´ adaptation after the garden conditions. Anyway, the 
number of individuals in each population must be much higher than in this project. We need 
more experience on how we can transplant plants successfully back to their natural site.  
Problems encountered: The problems encountered are described above for each target 
species separately. 
 
Action C.7 Assisted migration (AM) of threatened plant species 
Action leader: Marko Hyvärinen 
Time foreseen: 1.9.2012 – 31.8.2017. 
Action Status: Completed 
Expected results/ Objectives: New populations will be established to nine sites (three populations of 
three threatened taxa). 
Deliverables and Milestones: Deliverables: Science article on the use of AM in 
conservation: Action C.7 Deliverable: Addressing potential local adaptation in species 
distribution models: implications for conservation under climate change (delivery date 
20.3.2017, DL 31-03-2017), and Annex FR Action C.7.1) 
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Note: 31-10-2015: Deliverable ‘New populations of 3 native plants created by AM’ was 
changed to a milestone on the basis of recommendation by EU commission Joint 
mission/Arnoud Heeres on 29.9.2015.  
Milestones: At least two taxa in AM trials, (DL 31-10-2014). Milestone achievement was 
presented in the Annex MT C.7.1. This report is not available on ESCAPE website, because it 
contains information and maps on species localities not open to the general public. 
New populations of 3 native plants created by AM (DL 31-10-2015). Originally listed as a 
deliverable of the project, but changed as a Milestone on the basis of recommendation by EU 
commission Joint mission/Arnoud Heeres on 29.9.2015 (See Annex PR2 Deliverables and 
Milestone lists). Reported to project members and EU commission Joint mission visitors by 
Action leader Marko Hyvärinen on 29.9.2015 and also in ESCAPE annual meeting 4.11.2015. 
Completed, but planting the third taxa, Salix pyrolifolia, was postponed to August 2017 
because of problems encountered in micropropagation (see Action C.3 and C.6). Instead of 
micropropagated saplings, ones grown of cuttings were used for transplants.  
Completed activities and products of the action: 
The action aimed to test assisted migration both in biological as well as societal and legal 
context. Action aims at two general targets: first, knowledge on assisted migration should be 
increased, and second, its use as a potential conservation tool should be recognized by nature 
conservation authorities and legislation. To demonstrate the potential of this conservation 
tool, trials on species selected as focal taxa were carried out during the ESCAPE project. 
These were done with three threatened native plant taxa created to nine different native sites 
by means of assisted migration. Hence, creating a total of nine new populations.  
The Action C.7 was started already in 2012 in planning meetings in co-operation with the 
Action A.1 in developing the AM criteria for species selection. These criteria were published 
at ESCAPE website in January 2013 (see 
http://www.luomus.fi/sites/default/files/files/amcriteria_310113.pdf ). Ex-situ cultivation of 
the focal taxa Artemisia campestris subsp. bottnica, Salix pyrolifolia and Puccinellia 
phryganodes was started in 2013 in Oulu Botanical garden (UO). The sites for AM trials were 
selected in accordance with the local nature conservation authorities. By the end of 2014, one 
of the taxa was already involved in a field experiment (Artemisia campestris subsp. bottnica) 
and the material for other two were at the propagation in UO, and the localities for AM were 
selected in 2015. With the focal taxa, the whole process regarding site selection and 
permissions was negotiated with the nature conservation authorities, and hence, a lot of 
information regarding the first target of the Action C.7 has been gained. This aided also in 
planning and directing the socio-economic side of dissemination of the project. 
Field work on AM trials in included the following:  
18 plants/clones of Puccinellia phryganodes were collected in August 2014 to be cultivated in 
Botanical garden in UO n summer 2015 this material was used in introduction (AM sensu 
lato) in Pitkänokka of Lumijoki, Säärenperä in Siikajoki and Ulkokrunni in Ii. A total of 60 
plants micropropagulated at Botanical Garden were planted on 3 different locations. In 
addition to this, a total of 50 samples of Puccinellia collected from its natural population were 
planted on 5 different locations (see Annex FR Action C.7.2). Seeds of Artemisia campestris 
ssp. bottnica were sown at three new sites in 2014. The sites are in Kemi region. In each site, 
a set of 500 seeds were sown on five 1x1 m quadrats. These quadrats were also fenced in 
order to exclude any chance of sheep grazing. A total of 150 ex-situ cultivated 
seedlings/grown individuals were planted on these sites in 2015, 50 plants on each site. Salix 
pyrolifolia cuttings were collected (in 2013 and again in 2017), and propagated in the Botanic 
Gardens of the University of Oulu. Three sites have been selected for the AM experiments 
about 12-50 km from the original locality. S. pyrolifolia ex-situ grown individuals were 
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eventually planted in Niesikivalo NW ja Niesikivalo SW (Rovaniemi) and Ruuttulammet 
(Tervola) sites in August 2017.  
Since some experiments have been running such a short time it is impossible to say more than 
a preliminary estimate of the biological feasibility of the measures. It is obvious that in all 
three species the selection of the receiving sites has been successful since no marked 
reduction in numbers of surviving individuals has not been seen yet (For actual results see 
Action D.2). Especially in case of in vitro be time-consuming process and with Salix 
pyrolifolia even non-feasible and cuttings should be preferred if possible.  
In turn, the experiments have yielded a lot of information how well (or poorly) extant 
legislation in Finland can adopt a completely new conservation measure. A permission to 
make an exception to regulations (e.g. Nature Directive) is a pre-requisite for any such 
measure. As legislation does not recognize Assisted Migration the purpose of the experiments 
had to be clearly stated. In their permissions (POPELY/287/07.01/2013 and 
LAPELY/309/07.01/2013) to carry out experiments ELY Centres clearly state that the nature 
of the permit is exceptional and based on expected conservation benefits and, also, every 
single translocation is subject to prior approval by authorities. They also add a number of 
other conditions regarding the follow up of experiments and the treatment of the test sites. 
This Action C.7 has by the end of the project yielded a set of science articles in addition to the 
planned Deliverable science article (see above and Annex FR Action C.7.1) 

1) Hällfors, M. H., Vaara, E. M., Hyvärinen, M., Oksanen, M., Schulman, L. E., Siipi, H., & 
Lehvävirta, S. (2014). Coming to Terms with the Concept of Moving Species Threatened 
by Climate Change - A Systematic Review of the Terminology and Definitions. PLoS 
One, 9(7). https://doi.org/10.1371/journal.pone.0102979 

2) Vaara, E. & Hyvärinen, M. (2017) Conservation in the era of climate change: a mismatch 
between law and ecological knowledge. – manuscript 

3) See also Deliverable C.5 ESCAPE: Science article on bryphyte ex-situ conservation 
31.5.2017 (pdf) Deliverable C.5 ESCAPE 

Staff members responsible for this action in GA: Action/Project leader Marko Hyvärinen, 
Curator Mikko Piirainen, Planner Mari Miranto UH, Planners Koen Frans Verweij and Riikka 
Nevalainen UO, Conservation biologists Niina Sankari, Panu Keihäs MH.  
Perspectives for continuing the action after the end of the project: A lot of information 
regarding the first target of the Action C.7 (knowledge increase and acceptance of AM) has 
been gained. This will aid in planning and directing the socio-economic side of dissemination 
of the project and affect the authorities´ considerations on this method as one available for 
taxa it suits best. The perennial focal plants will profit of the trials in obtaining potentially 
new localities and thus better changes to survive. 
Problems encountered: The delays in starting phase of ESCAPE project caused delays also 
in preparing the management plan (see Actions A.3 and C.9) and starting the field work in 
Action C.7. These delays were acknowledged by Mrs Anne Burrill in her letters after the 
Inception report and monitoring report in 2013 (see the details of the references in Actions 
A.3 and C.9). 
 
Action C.8 Reintroduction of plant species 
Action leader: Anne Jäkäläniemi, MH (until 31.7.2014), Pauliina Kulmala, MH (1.8.2014 
onwards). 
Time foreseen: 1.4.-30.9, annually from 2014-2016. 
Action Status: Completed  
Expected results/Objectives: Total of nine populations representing 3-4 threatened native plant taxa will 
be reintroduced. 
Deliverables  and Milestones: Deliverables:Science article on integration of ex- and in-
situ (delivery date / DL 31-05-2016). A science article ‘Suomen uhanalaisten luonnonkasvien 
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ex situ - suojelu osaksi lajiensuojelun kokonaisuutta’ written by Marko Hyvärinen was 
published in LuonnonTutkija 4/2015 (Annex PR3 action C.8.1. Deliverable, see also Annex 
PR3 Action C.8.1).  
Milestones: Reintroductions of four plant populations (delivery date / DL 30-09-2015): A 
milestone was achieved already in summer 2014 when the first four populations of focal 
species were reintroduced. The result was announced in the EU Commission Joint mission 
event in Helsinki on 29-09-2015 in a presentation by Action leader Pauliina Kulmala, and 
reported in Progress Report 2, January 2016.  
Completed activities and products of the action: 
The primary task in Action C.8 was the reintroduction of 3-4 ESCAPE focal plants from ex-
situ cultivation back to altogether nine original but disappeared localities. The original focal 
species of Action C.8 listed in GA are Polygonum oxyspermum, Artemisia campestris subsp. 
bottnica, Epilobium laestadii and Carex viridula var. bergrothii. In the very beginning of the 
project, however, Artemisia campestris susbp. bottnica was left out of the Action C.8 for it 
readily crosses with a more common near relative taxon, Artemisia campestris susbp. 
campestris. It could not have been verified if the former ssp. bottnica localities had really 
consisted of pure ssp. bottnica only. The species was replaced by Armeria maritima ssp. 
intermedia. 
The Action C.8 activity was started in 2013 by selecting nine sites for three focal species (P. 
oxyspermum, E. laestadii, and C. viridula var. bergrothii) for reintroductions. These were 
evaluated and mapped in the field (see the Action A.3 General management plan at 
http://www.luomus.fi/sites/default/files/files/escape_management_plan_17122013.pdf). Seeds 
and plants of the Action C.8 focal species were collected for seed bank, common garden 
experiments and plantations (see Action C.1, C.2 and C.6). All the plants and seeds were 
planted and sown to permanently marked squares or lines to enable monitoring. Four 
populations were reintroduced in field season 2014 (reported in Mid-Term Report, January 
2015, see Annex FR Action C.8.1 and Annex FR Action C.8.2 for details):   

1. The seeds of Polygonum oxyspermum were collected in 2014 from the only remaining 
population of the species in Finland. One week later 200 seeds were sown on 
Vanhankylänmaa island on 1x1 m2 marked squares and covered with sand together 
with a piece of bladder wrack Fucus vesiculosus to fertilize the substrate.  

2. 50 tussocks of Carex viridula var. bergrothii were collected from a stable source 
population and planted to a former locality of the species at Ruuttulammet protected 
area about 6 km from the source population. 500 ripe seeds were also collected. The 
tussocks were planted in 5 1x1 m2 squares and the seeds were sown in 5x1 m2 line. 
The exact location of lost population is not known, so the reintroduction site was 
selected by ecological factors such as suitable species composition.  

3. Armeria maritima ssp. intermedia seeds were collected in 2013, grown in Kumpula 
Botanical Garden and planted in summer 2014 on an island Etusaari. The species had 
disappeared from the locality because of overgrowth. Lately, the sheep grazing has 
restarted. All in all, 72 seedlings were reintroduced, 8 of which were fenced and the 
others planted to an area influenced by sheep grazing. 

4. ESCAPE participated reintroduction of the priority list species Viola uliginosa close to 
its former locality in Tampere. The seeds of this plant were sown and seedlings grown 
in ex-situ conditions at Kumpula Botanic garden with good success. 40 seedlings were 
reintroduced in September 2014. Reintroduction of V. uliginosa was implemented in 
close co-operation with consult office Luontotutkimus Pertti Ranta, Tampere city 
environment officers and local NGOs. An article ‘Luhtaorvokki palautettiin 
Tampereelle’ of the reintroduction of V. uliginosa written by Pertti Ranta was 
published in Lutukka 4/2014 (Annex FR Action C.8.3).  
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The remaining five populations were reintroduced in 2015 (reported in more detail in Annex 
PR2 C.8.1, Progress Report 2; see also Annex FR Action C.8.1 and Annex FR Action C.8.2). 

5. Total of 27 Carex viridula var. bergrothii tussocks were taken from a viable 
population in North Karelia and planted to location Jeron rantasuo 14 km away. 
Before planting, the old ditches, that had caused the drying of the habitat and the 
disappearance of the species, were filled with peat by an excavator. In addition, 600 
seeds were sown.  

6. Total of 30 Carex viridula var. bergrothii tussocks were taken from a viable 
population in North Karelia and planted to location Ristisuo 95 km away from the 
source population. In addition, several hundred seeds were sown. The exact location of 
lost population is not known, so the reintroduction site was selected by ecological 
factors such as suitable species composition. A detailed report for Cartex viridula var. 
bergrothii introductions of Jeronjärvi and Ristisuo has been written in the project.  

7. Nine tussocks of Epilobium laestadii were collected from viable populations of 
Oulanka National Park and planted to Muotkaojansuu spring fen in Salla. The species 
was found there in 1980’s but has disappeared after that. The plan was to collect and 
sow seeds also, but there were too few fertile individuals in the source population for 
that.  

8. Eleven tussocks of Epilobium laestadii were collected from viable populations of 
Oulanka National Park and planted to Purkuputaanoja in Kuusamo. The species has 
disappeared from the site somewhere between 1960’s and 1990’s. The plan was to 
collect also seeds, but there were too few fertile individuals in the source population 
for that. 

9.  Meesia longiseta samples were grown first in vitro and subsequently cultivated in turf 
pots in greenhouse in UO Botanic Garden. In 2015, 34 turf plots of M. longiseta were 
first acclimatized in open garden in UH Kaisaniemi Botanic Garden before they were 
reintroduced on September 2015 in its earlier occupied locality close to Hämeenlinna 
in South Häme (see also Action C.5). 

The material and methods of the introductions are also discussed in detail in a deliverable of 
Action D.2, ‘Evaluation report on taxon reintroductions & AM’ (see ESCAPE web pages 
http://www.luomus.fi/sites/default/files/files/arviointiraportti_ex_situ_-
lisattyjen_lajien_luontoon_palautuksista_ajalta_2014-2016.pdf, see also Annex PR3 Action 
C.9.1).   
The project objective for Action C.8 was well achieved, because altogether nine populations 
representing six different threatened plant taxa were reintroduced during the ESCAPE project. 
Six populations represented three original focal species mentioned in GA (P. oxyspermum, E. 
laestadii, and C. viridula var. bergrothii). The other three species reintroduced in the 
ESCAPE project were Armeria maritima ssp. intermedia, Viola uliginosa and Meesia 
longiseta. These highly endangered species well meet the criteria for species reintroductions 
because they are genetically distinct and their distribution area and population sizes have 
remarkably decreased (see Problems encountered below).  
The Action was completed already in 2015, and the reintroduced populations were monitored 
every year during the project as mentioned in GA (see also Action D.2 for preliminary results 
of monitoring). The reintroductions accomplished in Action C.8 during the whole ESCAPE 
project are summarized in Annex FR Action C.8.1.  
An important objective for this Action was to test methods and gain experience on 
reintroducing species. The focal species for this Action were very varied in terms of for 
example habitat demands and ecology, and the preliminary results of the reintroductions are 
variable as well (see AnnexFR Action C.8.1 and Action D.2). These experiences formed a 
valid basis for the Action E.1 Deliverable Booklet: Toolbox to ex-situ conservationists (see 
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Annex FR Action E.1.1, https://www.luomus.fi/fi/kirjat#Etasuojelijanopas ). Among the 
Finnish nature conservation authorities, the plant reintroductions in ESCAPE project have 
also generated lots of general, very valuable discussion on issue both for and against. 
Staff members responsible for this action: Action leaders/Conservation biologists Anne 
Jäkäläniemi (until 31.7.2014), Pauliina Kulmala (1.8.2014 onwards), Conservation biologists 
Niina Sankari, Panu Keihäs MH, Planner Peetu Rytkönen UO, Senior Researcher Terhi 
Ryttäri SYKE.  
Perspectives for continuing the action after the end of the project: According to the 
management plan, monitoring of reintroduced populations in Action C.8 will continue on a 
regular basis for at least 15 years after the project end (see GA). The first monitoring year 
after the project will be 2023, and after that, the monitoring will be repeated every three years 
until 2032.  
Problems encountered: Three reintroductions that were listed in the Management plan were 
not accomplished in ESCAPE project. After thorough field inventories, it became clear that 
there is not enough Epilobium material in Central Lapland for reintroducing the species to 
location Suasoja. Focal species chosen for ESCAPE project are very rare, and plant material 
could only be taken if it did not threaten the future survival of the population. Polygonum 
oxyspermum was not reintroduced into two planned locations (Lehtinen and Pitkäviiri) 
because lack of the viable seed material. In addition, the first reintroduction of P. oxyspermum 
established in 2014 failed (see also Action D.2). As the reason for the failure was left 
unknown, it was no use to repeat the reintroduction with the same method. However, these 
problems did not affect achieving the project objectives, because the originally suggested 
species were replaced by species that even better fulfil the demands for species 
reintroductions, Viola uliginosa and Meesia longiseta. 
In reintroductions of Carex viridula var. bergrothii and Epilobium laestadii, there was no 
actual ex-situ phase because the tussocks were taken from nature and planted straight to the 
reintroduction sites (see Annex FR Action C.8.1). The reason for this is that there was not 
enough good quality seed material available for propagation in botanic gardens. However, 
reintroducing whole plants produced lots of valuable information on the habitat demands of 
the species and their behaviour in introductions.  
 
Action C.9 Habitat improvement 
Action leader: Anne Jäkäläniemi, MH (until 31.7.2014), Pauliina Kulmala, MH (1.8.2014 
onwards). 
Time foreseen: 1.4.2013 - 30.9.2014 
Action Status: Completed 
Expected results / Objectives: Concerning the case plants, there will be totally of 9 sites (1-3 species), 
where habitat improvement will be implemented. In addition, habitat improvement will be done in at least 9 sites 
for plant reintroductions.  
Deliverables and Milestones: Deliverables: None. 
Milestones: Habitat improvements carried out at six sites (delivery date / DL 31-12-2013, 
postponed to 30-11-2014). Because of the delay in the original field work plan expected to be 
started in June 2012, the completion of this Milestone was postponed to 30.10.2014 (see the 
letter of acceptance of ESCAPE project Inception report (dated 4.7.2013, ref.nr 
ENV/E3AH/PR/bp ARES (2013)2573158 by Mrs. Anne Burrill). Habitat improvement has 
taken place on 10 sites, so the milestone was achieved within its postponed deadline date on 
30.10.2014.  
Completed activities and products of the action: 
Habitat improving activities for the sites of reintroduction Action C.8, assisted migration 
Action C.7 and increasing the population size Action C.6 were introduced in the General 
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management plan (Annex A.3.1 in Progress report 1, January 2014). Habitat managing in the 
field was started in 2013, and was continued in every field season during ESCAPE project 
after that. The managing actions were diverse, varying from removing the competing 
vegetation with hoes and by hand, to protecting the plants from grazing and restoring the fen 
by filling in the old ditches. All in all, 22 sites of 11 different species were managed in the 
project (see Annex FR Action C.8.4 Management actions).  
The details of the management actions that were accomplished in field seasons 2013-2014 are 
described in Annex MT C.9.1 (Mid-term report 2015). The managing actions of year 2015 are 
reported in Progress Report 2 and the actions of year 2016 in Progress Report 3. In 2017, 
habitats of three new Salix pyrolifolia populations (see Action C.7) were managed at the same 
time as the scions were planted. The managed areas were very small, only a couple of square 
meters, because only two scions per population were planted (see Action C.7 for details). 
Some Salix and Rosa bushes were removed by hand. One location, Niesikivalo NW, was 
protected from elks by hanging up strongly odorous soap bars all around the plants.  
All the managing actions on C.6, C.7 and C.8 sites accomplished during ESCAPE project in 
2013-2017 are described in Annex FR Action C.9.1. 
Staff members responsible for this action in GA: Action leader Pauliina Kulmala, 
Conservation biologist Hanna-Leena Keskinen MH.  
Perspectives for continuing the action after the end of the project: The long-term effects 
of the habitat managing actions are yet to be seen; for example, it can easily take 10-15 years 
for a fen to recover after restoration. Monitoring of the Actions C.7 and C.8 will continue 
regularly for at least 15 years after the project end (see GA). At the same time, also the effects 
of the habitat management and the changes in the habitat will be monitored. Some minor 
management activities, like removing excessive hay competing with focal species, can be 
implemented during monitoring events to ensure successful establishment of the ESCAPE 
project plants at their sites. The first monitoring year after the project will be 2023, and after 
that, the monitoring will be repeated every three years until 2032 
Problems encountered: The expected result for this action was to improve 9 sites of focal 
plants and, in addition to this, 9 sites for plant reintroductions. Thus, according to the GA, 18 
sites were to be managed during the project, nine of which are reintroduction sites. The field 
work during the ESCAPE project revealed that of the 9 reintroduction sites (C.8) 
accomplished in the project, only four needed managing actions. The sites of assisted 
migration (C.7) and population increasing (C.6), however, have been in poorer condition than 
expected, and most of them needed slight improving. Thus, only four reintroduction sites of 
nine stated in GA have been improved during the project. All in all, 22 sites were managed in 
ESCAPE project, so the total quantitative objective of the project, 18 sites, was well achieved. 
Most habitat managing actions were very slight, and they have in most cases been 
accomplished at the same time when visiting the site for other purposes.  
 
D. MONITORING OF THE IMPACT OF THE PROJECT ACTIONS 
Action D.1 Monitoring the number of ex-situ conserved species in seed banks, 
cryopreservation and living collections  
Action leader: Paula Havas-Matilainen, UH 
Time foreseen: 1.10.2012-31.8.2017, in intervals 
Action Status: Completed. 
Expected results/Objectives: Up to date records of the number of threatened taxa and their viability in 
ex-situ conservation are constantly 
available in garden databases. A list and a number of taxa will also be constantly updated in the project 
webpages. 
Deliverables and Milestones: Deliverables: None. 
Milestones: Garden database run a check for data accuracy (delivery date / DL 15-04-
2014) 
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https://www.luomus.fi/sites/default/files/files/milestone_d1_garden_database_check_for_data
_accuracy_escape_150414.pdf see also Annex MT D.1.1 Monitoring results outdoor 
Completed activities and products of the action: 
Means involved: Monitoring the number of ex-situ conserved species in seed banks, 
cryopreservation and living collections (see Annex FR Action D.1.1): Number of plant 
species in ex-situ conservation was continuously monitored and the accessions added to the 
database. The viability of ex-situ conserved materials was be tested annually by germination 
tests. Vitality of plants in outdoor collections were estimated by applying a scale from 0=dead 
to 5=active sexual and vegetative reproduction. 
The monitoring of the number of  ex-situ conserved endangered Finnish native plant taxa in 
seed bank (UH), cryopreservation (UO) and living collections (UH, UO) was based on the 
information from two major sources: the Atlantis database in the Botany Unit of FMNH (UH) 
and the corresponding database in the Botanical Garden of UO. This action provided an 
insight to the success of the core actions in the project and yielded information about the state 
of ex-situ conservation of threatened native plant taxa in Finland. The ex-situ protected, 
registered plants already growing in the collections in UH and UO at the beginning of the 
ESCAPE project were taken as a part of the project. All new plants collected to the seed bank, 
cryopreservation and living collections during the project were registered similarly in the 
databases. The databases were kept up to date (constant monitoring) and reporting models 
were developed in order to get all kinds of reports of the collections and the number of taxa 
and origins.  
The viability of seeds in the seed bank was expressed as tested germination-%. Similarly, 
cryopreserved material and in-vitro conserved (micropropagated) materials were tested for 
their viability (percentage of successful growth after the removal of a subsample from 
storage). Plants in the living collections were inventoried, in UH at least once per year, the 
new ones 3-4 times per growing season in order to learn more about these seldom seen plants. 
In UO, the ESCAPE plants in outdoor collections have mainly been monitored by the section 
gardener during the project. In 2017 a more systematic inventory was carried out. In the 
inventory the plant presence/absence, condition (stages 0-5) and number of shoots or 
individual plants were evaluated. In UH, were most of the ex-situ outdoor collections were 
new and planted during the project, it was possible to monitor them by a scale of viability 
ranging from 0 = dead,…to 5 = active reproducing and vigorously spreading (Annex FR 
Action C.1.1); the scale was modified 2013 and applied 2014 and is based on the comparison 
of the current plant number with the plants planted.   
Because of the separate and dissimilar databases in UH and UO one had to combine the two 
accession lists manually, paying attention on the duplicates registered with different codes in 
UH and UO. Despite of the laborious combination work it was possible to give intermediate 
data of the collections any time but the final data of every growing season was summarized 
once a year and the progress reported in annual project meetings. The information was 
compiled and reported in project reports (see Inception report ESCAPE 310513, Annex D.1.1 
ESCAPE Progress report 31.1.2014, Annex MT D.1.1 Monitoring results outdoor, Annex 
PR2 C.1.1 and Annex PR3 D.1.1) and all corresponding communication and dissemination of 
the project results. A list and a number of taxa was updated in the project webpages once a 
year (see also Action C.1). All ex-situ accessions dealt with during the project are listed in 
Annex FR Action D.1.1), but only the ones in the seed bank, cryopreservation and living 
collections at 31.8.2017 were counted: there were respectable 181 taxa, 352 origins in ex-situ 
protection at the end of the ESCAPE project. 
The confusion with the codes led to minor discrepancies in the numbers describing the 
accumulation of the ex-situ collections throughout the project, especially when broken down 
to show species conserved with different storage methods. One plant accession is 
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recommended to store using multiple storage methods. The Table 5 below (see also Annex FR 
Action D.1.1) summarizes how many taxa are stored by each ex-situ conservation method.  
 
Table 1. Summary describing the usage of different ex situ conservation methods 
 Number of 

taxa 
All 175 
Garden 
collections 

87 

Cryopreservation 27 
Micropropagation 32 
Seedbank 148 
  
Staff members responsible for this action in GA: Action leader/ Curator Paula Havas-
Matilainen UH, Beneficiary Leader/Director Jouni Aspi, Curator Annu Ruotsalainen,  
Perspectives for continuing the action after the end of the project: In ESCAPE project, we 
didn´t get all the priority list species (see www.luomus.fi/escape). Hence, there is still a lot to 
collect for the first time and re-collections necessary for renewing previous collections. 
ESCAPE beneficiaries will continue collecting for the seed-bank, cryopreservation facilities 
and the living collections in the botanic gardens also in the future. Furthermore, maintaining 
all types of ex-situ collections will continue in UH and UO botanic gardens (see Escape After-
LIFE Communication Plan 
http://luomus.fi/sites/default/files/files/escape_deliverable_f.3_after-
life_communication_plan.pdf ).  
Problems encountered: None. 
 
Action D.2 Monitoring the success of species reintroduction and assisted migration 
Action leader: Anne Jäkäläniemi (until 31.7.2014), Pauliina Kulmala, MH (1.8.2014 
onwards). 
Time foreseen: 1.7.-30.9.2013 and 2014, 1.7.-31.12.2015 and 2016, 1.7.-31.8.2017 
Action Status: Completed; however, monitoring to be continued after the project on the basis 
of the GA 
Expected results/Objectives: Introduced populations will be monitored annually during the project and 
every three years after the project. The ESCAPE monitoring report compiling the results based on the measured 
and/or estimated establishment success and the dynamic changes in population size will be written annually.  
Deliverables and Milestones:  
Evaluation report on taxon reintroductions & AM (delivery date / DL 30-11-2016). This 
Milestone was changed into a Deliverable (see Progress report January 2016, Annex PR2 
Deliverable and Milestone lists) on the basis of recommendations by A. Heeres on a EU 
commission joint mission visit in 30.9.2015. Evaluation report was published on 30.11.2016 
as a pdf on ESCAPE web pages 
(http://www.luomus.fi/sites/default/files/files/arviointiraportti_ex_situ_-
lisattyjen_lajien_luontoon_palautuksista_ajalta_2014-2016.pdf, see also Annex PR3 Action 
D.2.1 Deliverable) 
Completed activities and products of the action: 
The expected result for action D.2 was annual monitoring of introduced populations (Actions 
C.7 and C.8) during the project. The monitoring in ESCAPE project is based on the General 
and Special management plans (see A.3) that contain site-specific monitoring plans for Action 
C.7 and C.8, and, in addition to this, also Action C.6. The first six monitoring plots for C.7 
and C.8 populations were established in summer 2014, and the rest were established in 2015 
(nine monitoring plots) and 2017 (three monitoring plots). Thus, all in all, 18 monitoring plots 
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for introduced populations, 9 for the assisted migration species (C.7) and 9 for the 
reintroduced species (C.8) have been established during ESCAPE Life project (see Annex FR 
Action C.8.1).  
The monitoring plots, the Actions accomplished on each of them, and the monitoring years 
during the project are listed in Table 2 below (see also Annex FR Action C.8.1).  
 
Table 2. ESCAPE planting activities (AM, reintroduction) are summarized below with 
indications of different methods for each of the taxa, localities and monitoring period during 
the project. 

 
Data on the establishment success and the dynamic changes in populations have been 
collected from all monitoring plots annually after establishment. In every monitoring plot, the 
plants and seeds are planted and sown to permanently marked squares or lines. Plants are 
marked individually and the number of flowering and non-flowering shoots of every plant is 
counted. Depending on the species and the amount of plant material available, seeds were also 
sown on specific seed lines or squares that were thoroughly invented annually to find any new 
seedlings. The establishing of monitoring plots in 2014 and 2016 are described in Mid-term 
Report 2015 and in Progress Report 3, January 2016. In 2017, three monitoring plots were 
established for Salix pyrolifolia (C.7, assisted migration). The planting was delayed to the end 
of the ESCAPE project, because the propagating of the species in botanic garden conditions 
was more difficult than anticipated.  
In addition to introduced species, monitoring plots were also established for C.6 sites 
(increasing population size). All in all, 14 monitoring spots for C.6 were established in 2013-
2017, and they have also been annually monitored during the ESCAPE project. The 
preliminary results indicate the same variation in success as in reintroduced species. The C.6 
monitoring spots are described in Annex FR Action C.6.2.  

Name of the 
monitoring plot Action Species 

Plants 
planted 

Seeds 
sown 

Monitoring 
years so far 

Satakari 1 C.7 
Artemisia campestris ssp. 
bottnica x x 2014-2017 

Satakari 2 C.7 
Artemisia campestris ssp. 
bottnica x x 2014-2017 

Pitkäletto C.7 
Artemisia campestris ssp. 
bottnica x x 2014-2017 

Luusiletto C.7 Puccinellia phryganodes x  2015-2017 
Pitkänokka C.7 Puccinellia phryganodes x  2015-2017 
Säärenperä C.7 Puccinellia phryganodes x  2015-2017 
Niesikivalo NW  C.7 Salix pyrolifolia x  2017 
Niesikivalo SW C.7 Salix pyrolifolia x  2017 
Ruuttulammet C.7 Salix pyrolifolia x  2017 

Etusaari C.8 
Armeria maritima ssp. 
intermedia x  2014-2017 

Ristisuo C.8 Carex viridula var. bergrothii x x 2015-2017 
Jeron rantasuo C.8 Carex viridula var. bergrothii x x 2015-2017 
Ruuttulammet C.8 Carex viridula var. bergrothii x x 2014-2017 
Purkuputaanoja C.8 Epilobium laestadii x  2015-2017 
Muotkaojansuu C.8 Epilobium laestadii x  2015-2017 
Peurasuo C.8 Meesia longiseta x  2015-2017 
Vanhankylänmaa C.8 Polygonum oxyspermum  x 2014-2017 
Iidesjärvi C.8 Viola uliginosa x  2014-2017 
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As expected, the success of reintroduced populations in ESCAPE project is highly variable. In 
the end of the project, 18 - 100 % of ex-situ grown plants in reintroduced populations are still 
surviving (see Annex FR Action C.8.1 and Annex FR Action C.8.2). Some of the actions have 
been most successful like three new populations of Artemisia campestris ssp. bottnica (see 
Action C.7) that are thriving and producing seedlings three years after seed sowing and two 
years after planting. For this species, ex-situ introductions look like a considerable means of 
conservation. Also reintroduced Viola uliginosa population seems to be settling nicely to its 
new habitat and all the plants reintroduced are still alive and flowering every year from 2015 
to 2017. Most of the populations, however, have decreased to some extent compared to year 
of establishment. Several factors have influenced the success of introductions: for example, 
Puccinellia phryganodes seems to be very demanding of its growing site, and the weather can 
change drastically the conditions on the monitoring plots from year to year. Field seasons 
2015-2017 have been exceptionally rainy especially in Northern Finland, which may have 
affected the results. The effects of grazing can be positive or negative on the population, and 
the optimal grazing pressure and the favorite spots for grazing animals are often hard to 
predict. Grazing prevents the habitat from overgrowing but, as in case of Armeria maritima 
ssp. intermedia, sheep very eagerly eat the flowers and thus prevent seed development.  
In addition to planting, seeds were also sown to 7 introduction sites (see Actions C.7 and C.8) 
in three species, Polygonum oxyspermum, Carex viridula var. bergrothii, and Artemisia 
campestris ssp. bottnica. So far, seed germination has been quite poor. In P. oxyspermum, 400 
seeds were sown and none of them germinated. The reason for this may be seed herbivory, 
weather conditions or the eroding effect of ice and water. Three years after sowing 1500 
Artemisia campestris ssp. bottnica seeds, 11 seedlings are alive. About 1500 seeds of Carex 
viridula var. bergrothii were sown on three populations; plenty of seedlings have germinated 
on Jeron rantasuo location, where the seeds were sown on bare peat formed in restorating the 
fen. The future will show the success of the Carex seedlings after the competing vegetation 
will appear to the peat (see Annex FR Action C.8.1 and Annex FR Action C.8.2).  
However, it must be emphasized that two or three years is a very short time to draw any 
conclusions on whether populations will stabilize on their new habitats and survive in the 
future or not. For example, the impact of changing species composition caused by disturbance 
and the survival of the possible offspring produced by ex-situ plants will be seen in after-LIFE 
monitoring. All in all, the monitoring of ESCAPE project has so far revealed that ex-situ 
introductions require high knowledge of species and their demands to be successful.  
During the project, some separate highly detailed reports on specific species introductions 
were written of Artemisia campestris ssp. bottnica (Action C.7), Puccinellia phryganodes 
(Actions C.6 and C.7), and Carex viridula ssp. bergrothii (Action C.8). Because of sensitive 
non-public information they contain (accurate locations and detailed maps on highly 
endangered species), they are stored in MH archives.  
An ESCAPE project monitoring report compiling the results of Action D.2 has been presented 
by Project leader annually in ESCAPE autumn meeting, as suggested in GA.  
Staff members responsible for this action in GA: Action leader Pauliina Kulmala MH, 
Curator Mikko Piirainen, Planner Mari Miranto UH, Beneficiary leader/ Director Jouni Aspi, 
Curator Anna-Liisa Ruotsalainen, Planner Peetu Rytkönen UO, Researcher Martina 
Reinikainen, Senior researcher Terhi Ryttäri SYKE.  
Perspectives for continuing the action after the end of the project: The ultimate success of 
introduced populations will be seen in years to come. Monitoring of the established 
populations will continue every three years for 15 years’ time after the LIFE project. The first 
monitoring year after the project will be 2023, and after that, the monitoring will be repeated 
every three years until 2032. All the results of the ESCAPE monitoring will be thoroughly 
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considered when planning and establishing possible new ex-situ reintroductions for 
endangered species in future.  
Problems encountered: None 
 
Action D.3 Evaluation of bryophyte ex-situ methods developed 
Action leader: Sanna Laaka-Lindberg, UH 
Time foreseen: 1.1.2013-31.8.2017.  
Action Status: Completed.  
Expected results/ Objectives: Bryophyte ex-situ methods´ monitoring results compiled in monitoring 
scheme in this Action D.3 will contribute to adjustment and development of these methods. The monitoring 
results will be brought into use when need for project adjustments raises. The results will be reported in action 
monitoring reports along the course of the project. The final action report will include method evaluation based 
on the observation and potential adjustments in the Action C.5. The monitoring and evaluation Action D.3 will 
also be the basis for the instructions booklet to be published on bryophyte ex-situ methods (see Action E.1) 
Deliverables and Milestones: None. 
Completed activities and products of the action: This action will co-operate closely with 
the Actions C.3 and C.5. Evaluation process of bryophyte ex-situ method development was 
started by collecting background information on the focal bryophyte species selected for 
ESCAPE (see also Action C.5). The good background information on the focal species and 
their habitats enabled monitoring the method development, and also formed the basis for the 
method evaluation. Background data was collected on the known localities of all the three 
focal bryophytes, especially in Southern parts of Finland. The source populations were 
selected on the basis of these background data collected mostly in 2013 and partly also in 
2014-2016. 
The evaluation of the method development is based on documentation of the processes 
in these activities in Action C.5. The technique development on micropropagation and 
cryopreservation were started in Oulu Botanic Garden in 2013. In 2014, the micropropagation 
and cryopreservation method development was enhanced by project coordinator Sanna Laaka-
Lindberg´s visit to Royal Botanic Garden Kew in United Kingdom, were bryophyte ex-situ 
conservation was initiated earlier and on the basis of that, experiences shared to ESCAPE 
project staff.  Micropropagation and cryopreservation of bryophytes was initiated by testing 
common species Leptobryum pyriforme and Meesia triquetra, and expanded subsequently to 
the focal species Meesia longiseta, Tortula cernua and Mannia fragrans. Initial test with 
bryophyte shoots (gametophytes) appeared as rather demanding as the shoots were easily 
contaminated by algae and molds. In 2014 the cultures were started with new technique 
(surface-sterilized sporophyte and spores), and these were more successful and selected for 
further use. T. cernua grew very slowly in in vitro cultivations and suffered from 
contaminations so badly that no proper material for reintroductions to nature was achieved 
during the project. However, the method development was better successful in 2017, and 
experiences with this species brought a lot of information on species demands for in vitro 
cultivation. First observations on successful cryopreservation were obtained in 2014 with the 
test species Leptobryum pyriforme. These observations were confirmed with the focal species 
Meesia longiseta, and greenhouse cultivated shoots of this species were reintroduced into the 
wild in autumn 2015. As a result of initial method development, a student report was 
published and included in previous progress report as Annex PR2 Action C.5.1.  
The preparation for species reintroductions and population increasing schemes were started 
with inventories of the known localities of the focal species M. longiseta in 2013 and  
T. cernua and M. fragrans in 2014. The collection of bryophyte material was restricted to 
maximum of 10% of the population, which was shown to be more than adequate in most 
cases. This was shown in source population monitoring: no effect on population size as a 
consequence of sampling was observed (see monitoring data in Annex FR Action D.3.1). 
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During the ESCAPE project, the number of ex-situ conserved bryophyte taxa increased from 
zero to five, including the two test species. The ex-situ conservation scheme for bryophytes 
was compiled and published on project website (see Action C.5 Milestone) utilizing the 
monitoring data and experiences gained in ESCAPE activities on bryophyte ex-situ 
conservation. Population size and reproductive stage was recorded for all the three focal 
species, and the inventories on population data on them was accomplished by 31.8.2017. The 
data will be analyzed and published as indicated in after-LIFE communication plan (see 
Annex FR Action F.3.1). 
Population size and reproductive stage was recorded in the focal species source populations in 
order to obtain background information on the species population dynamics and also to see if 
the sampling for ex-situ caused any harm to these populations. The sunnary of the monitoring 
data is presented in Annex FR Action D.3.1. 
Monitoring the success of the reintroduced M. longiseta population in Iittala Peurasuo and the 
M. fragrans locality in Lammi Hämeenlinna, with planted individuals for population 
strengthening was conducted by photographing individually each of the ex-situ grown 
bryophyte pots planted. The area of the bryophyte cover and shoot density on the plots was 
measured and notes on the vitality and reproduction was made. These data are summarized in 
Annex FR Action D.3.1. Summary of the results in the end of the altogether two years initial 
monitoring period shows that both origins of M. longiseta thrives well. Furthermore, no 
conspicuous differences were seen between the in-vitro growing methods (different substrate 
qualities). Cryostoraged and melted shoots survived as well as the controls, showing that 
cryostorage does not harm bryophyte vitality. The difference on the timing of planting, 
however, showed at least in these relatively rainy seasons that pots planted in spring survived 
better than those planted in the autumn. The most relevant methodological result was that it is 
very important for a flood-demanding species that the planting to suitable depth in a mire 
habitat should be considered carefully: not too deep, but not too high above the water-bed 
either. For M. fragrans population strengthening plantings, the monitoring time during the 
project was only some months. The exact site for planting appeared as most important for 
success of the planted shoots. The plots need to be safe for heavy rain and wind, and also 
trampling, but simultaneously get enough moisture, e.g. seepage water. The frames for the 
planting pots need to be made of durable material such as plastic, at least for the starting 
phase of the monitoring. Monitoring the success of T. cernua growth in in-vitro conditions 
showed that the usual substrate might have been too acid and deficient of adequate nutrients. 
The very slow germination indicated some kind of dormancy in the spores of this species. 
These data can be utilized in future cultivation of similar species requiring specific substrate 
conditions. 
Percentage of germinating sub-samples after cryopreservation has shown this ex-situ 
conservation method very well suited for bryophytes, since the germination percentage is 
nearly 100% in both the two species already in cryopreservation trials in 2015. Monitoring the 
viability of the germinated samples was started in 2015, with the first monitoring data yet to 
be digitized. Developing the ex-situ cultivation methods for bryophytes continued in UO. A 
trainee report with information on the method development on Meesia was finished, and used 
as one documentation on evaluation the method development. Propagation success of Mannia 
fragrans was not high, only 10% of the shoot fragments started to grow, but these 10% may 
probably be enough for further growing experiments, and thus the method development is 
continuing. The bryophyte monitoring data with method development results are used for 
compiling the bryophyte ex-situ toolbox, a guidebook for future activities (see Annex FR 
Action E.1.2) 
Staff members responsible for this action in GA: Action leader/project coordinator Sanna 
Laaka-Lindberg UH, Curator Xiaolan He UH.  
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Perspectives for continuing the action after the end of the project: The ultimate success of 
introduced populations will be seen in years to come. Monitoring of the established 
populations will continue after the LIFE project likely mostly by volunteers. The first after-
LIFE monitoring will be conducted in late autumn 2017. All the results of the ESCAPE 
monitoring will be thoroughly considered when planning and establishing possible new ex-
situ reintroductions for endangered species in future.  
Problems encountered: None. 
 
Action D.4 Evaluation of micropropagation and cryopreservation techniques 
Action leader: Anna Liisa Ruotsalainen, UO 
Time foreseen: 1.9.2012-31.8.2017. 
Action Status: Completed 
Expected results/ Objectives: Action D.4 monitoring results including measured plant performances and, 
as a necessity for method implementation development, measures of workload and cost efficiency will form the 
basis for improvement of the tested protocols for the threatened plants (in Actions C.3 and C.5). Technical report 
will be based on these measuring monitoring tools on the initial success of micropropagation of native plants. 
Deliverables and Milestone: Deliverables: None.  
Milestones: Technical report on success of micropropagation. (delivery date / DL 28-02-
2015). Ruotsalainen, A.L., Hämäläinen, A. & Kauppila, T (2015). Technical report on success 
of micropropagation. Milestone D4 ESCAPE LIFE+2011 BIO/FI/917. 5 p. (see Annex PR3 
Action D.4.1 Deliverable.pdf). 
Completed activities and products of the action: Action D.4 was connected with the Action 
C.3, but also with Actions C.4, C.5 and C.6. The milestone report contains hide 
methodological details, thus not shown to general public. The number of species and 
accessions in the micropropagation scheme and cryopreservation trials steadily increased 
during the project and all the objectives of the Actions C.3, C5 and C6 were achieved (see 
https://www.luomus.fi/sites/default/files/files/deliverable_report_c3_list_cryopreserved_threa
tened_native_plant_taxa.pdf ). For the orchids, the growth after cryopreservation has been 
found to be slow, but Dactylorhiza traunsteineri was taken to ex vitro conditions during the 
project. For most of the species in micropropagation scheme, the methods work well (Action 
C.3), but there were some exceptions: Salix pyrolifolia material was only possible to 
propagate via cuttings (even though also cutting propagation was quite challenging, see 
Action C.6). S. pyrolifolia is growing in micropropagation cultures but growth is so slow that 
obtaining material ex vitro was not possible during the project. The opposite case is 
Arctophila fulva var. pendulina, which was found to be difficult to propagate and grow in the 
garden, but it was successfully micropropagated (Action C.6). There was marked progress in 
micropropagation and cryopreservation success of bryophytes. There has been four species in 
the work scheme (Leptobryum pyriforme,  Mannia fragrans, Meesia longiseta and Tortula 
cernua). Leptobryum has been used as a non-threatened model species to test the methods at 
the start, the other three species are threatened and included in the numbers of final outcome 
(Action C.3).  
Staff members responsible for this action in GA: Action leader/Curator Annu 
Ruotsalainen, Beneficiary leader/ Director Jouni Aspi UO. 
Perspectives for continuing the action after the end of the project: 
The micropropagation and cryopreservation activities are continued in UO as a part of basic 
work of the Botanical Garden and they are a good basis when planning new projects. UO is 
participating Taimistopohjoinen 
https://www.eura2014.fi/rrtiepa/projekti.php?projektikoodi=A72897  led by Nature Resource 
Institute (Luke) 1.6.2017 – 31.12.2019 and funded by of EU Regional Funds. Especially, 
micropropagation is applied for plant material propagation in Taimistopohjoinen project. 
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Development of micropropagation and cryopreservation methods for orchids and bryophytes 
are recognized to have especial scientific value in the future. 
Problems encountered: None. 
 
Action D.5 Monitoring the socio-economic impact and dissemination activities of the 
project 
Action leader: Marko Hyvärinen, UH. 
Time foreseen: 1.6.2012-31.8.2017 
Action Status: Completed 
Expected results / Objectives:  The ESCAPE project´s general objectives will be achieved and this will 
increase skills, knowledge and interest on plant ex-situ conservation issues among the operations staff, 
conservation authorities and the general public. Professional and public audience´s interest and activity was 
monitored counting the website visitors and downloads. These measures, in addition to more qualitative 
monitoring of ESCAPE socio-economic impacts constituted the means of monitoring in this activity. ESCAPE 
published articles in general journals on topical issues relevant to project targets, and present the project 
objectives and results on project website. The monitoring results of the socio-economic impact of ESCAPE 
activities were compiled and reported by the action leaders of the concrete actions (C.1-C.9) and by the 
disseminations (E.1-E.5) on the particular socioeconomic impacts of the respective activities. These were 
compiled to the monitoring report on Action D.5 and included here in the final report of ESCAPE. 
Deliverables and Milestones:  Deliverables: None. 
Milestones: Monitoring report on socio-economic impact. (delivery date 31.3.2016 / DL31-
03-2015) Publication of this milestone was postponed to 31.3.2016 as most actions addressing 
general public took place after the original milestone date and the visitor data needed from the 
Museum of Natural History was available only in February 2016. The milestone report is 
available at: https://www.luomus.fi/sites/default/files/files/milestone_action_d.5_escape.pdf , 
see also Annex PR3 Action D.5.3. 
Completed activities and products of the action: Monitoring dissemination activities of the 
ESCAPE project yielded information on how widely and effectively ESCAPE was recognised 
among the staff of the beneficiary organizations, among stakeholders, and among both 
scientific and public audiences. Monitoring on these aspects along the course of the project 
produce information on which the evaluation of the success of the dissemination activities 
will be based. The monitoring data and it´s evaluation facilitated adjustments in the means 
and volumes of the planned project dissemination methods. The monitoring data also 
produced material for project reports. 
Monitoring indicators used (and results 31.3.2016–31.8.2017): 
1. For monitoring the success on increasing professional skills of ex-situ conservation staff at 
the beneficiary organizations and other organizations benefitting from ESCAPE activities the 
numbers of staff members and other professionals participating in the educational seminars 
were used to indicate the level of involvement of the organization in introducing the new 
methods. In the final phase of the project, a seminar focusing on project results and impacts of 
its activities was arranged and this was attended on 15th and 16th June by 66 and 53 
professionals, respectively, from the fields of environmental administration, universities, and 
NGOs. Additionally, several university students made their compulsory training period 
including student reports and/or their BSc or MSc theses in ESCAPE project thus increasing 
their professional skills. These students and their contributions are listed in Annex FR 
Administration, and the most recent thesis annexed as Annex FR Action C.2.3. 
2. The monitoring of the public visibility and awareness was based on numbers and types of 
public media in which the ESCAPE project has been presented, e.g. popular articles and news 
in newspapers and general journals, radio and/or TV programmes. A monitoring measure of 
public awareness was also the two questionnaires : the first round in 2013 as a e-form on the 
web-site (see Annex D.5.1 in Progress report 1), and the second round as a traditional paper-
form and put-in-a-box in connection to ESCAPE exhibition (see Annex FR Action D.5.2 for 
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the forms in three languages and picture presentation of the placement of the questionnaire in 
ESCAPE exhibition pavilion in 2017, see also Action E.2) The results of the two 
questionnaires are presented in Annex FR Action D.5.1. 
3. The effectiveness of ESCAPE among the networks of conservation authorities, plant 
scientists and other stakeholders was meant to be monitored by the numbers of links to 
ESCAPE web-site at other organizations´ web-pages facilitated by non-ESCAPE actors. 
However, this measure proved to be impossible to follow and less informative and hence was 
abandoned in 2015.  
4. The quality of, interest in, and success of the materials published by the ESCAPE project 
was monitored by measuring the numbers of brochures, reports and other publications 
delivered (total of 40 during the project, see www.luomus.fi/escape ), and by numbers of 
citations in the scientific articles. The latter could not be yet analysed as scientific 
publications are only beginning to emerge from the project. The visibility of ESCAPE on the 
internet was measured by counting the visitors at the project web-site which reached 5 876 
visitors by the end of the project. The interest and usefulness of the ESCAPE materials 
published in downloadable form at the project web-site will be monitored by a counter of 
downloads, which were monitored by reviewing the Web server logs and by filtering out 
downloads by bots. The number of downloads was altogether 1648. Furthermore, the numbers 
of contacts and activity of discussions at the ESCAPE profile in the social media was used as 
a measure in monitoring the effectiveness of spreading the information on ex-situ 
conservation via the internet (see also Annex PR3 Action D.5.3). In addition to volumes of 
the contacts in the social media, also the quality of the discussions and most interesting issues 
were analysed in the monitoring process. Currently 227 people are following designated 
Escape Luomus fb-page (https://www.facebook.com/escape.luomus) and there are large 
quantities of photographs and other material. Moreover, very lively discussion has been going 
on also addressing potential problems in ex-situ conservation.  
Staff members responsible for this action in GA: Action leader/Project leader Marko 
Hyvärinen, Project coordinator Sanna Laaka-Lindberg, IT Specialist Dare Talvitie UH. 
Perspectives for continuing the action after the end of the project: ESCAPE project 
website will remain open and thus all the electronic materials available also after the project 
ends. The ESCAPE facebook site will also stay open for information and discussions on 
success and problems concerning plant species conservation. The scientific papers will be 
published and large amount of data not yet all finished will be used for yet-to-come 
publications. Basically, the After-LIFE Communication Plan describes in more detail the 
planned continuation of ESCAPE project dissemination, see Annex FR Action F.3.1, and 
www.luomus.fi/escape) 
Problems encountered: None. 
 
 
F. OVERALL PROJECT OPERATION AND MONITORING OF THE PROJECT 
PROGRESS 
Action F.1 ESCAPE project management and organisation plan 
Action leader: Sanna Laaka-Lindberg UH  
Time foreseen: 1.9.2012-31.8.2017.  
Action Status: Completed.  
Expected results: Smoothly running project management. Inception Report. Progress reports 
(3). Mid-term Report. Final Report 
Deliverables and Milestones: Deliverables: None. 
Milestones; SG and MB meeting (delivery date 06.09.2012, DL 30-09-2012) reported in 
Inception report 31.5.2013. 
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External members of MB selected (DL 01-09-2012) Note: External members selected for 
Steering group, and reported in Inception report 31.5.2013.  
Stakeholder meeting with ELY Centres (date of delivering 21.5.2013, DL 31-05-2013) 
Reported in PR1 31.1.2014, see Annex F.1.1. ESCAPE Progress report) 
Milestone; Combined SG+MB meetings once a year (delivery dates 6.9.2012, 4.11.2013, 
29.10.2014, 4.11.2015, 3.11.2016, 13.3.2017 / DL 31-08-2017).  Reported previously in 
Inception report, Progress reports PR1, PR2 and PR 3, and in Mid-term report, see also Annex 
FR Calendar 2012-2017)  
Completed activities and products of the action: 
Reporting. ESCAPE project reporting schedule included altogether 6 reports. These reports 
included a financial report and a technical report, Inception and Mid-term reports also an 
indicator report compiled on the basis of Actions´ outcomes during the reporting period. All 
the Annexes of the ESCAPE reports are listed in Annex FR Action F.1.1 
First, Inception report was delivered on DL date 31.5.2013 with 14 annexes.  
Secondly, Progress Report 1 was delivered on the deadline date 31.1.2014 with 14 annexes.  
The project Mid-Term report was postponed by permission (by an e-mail from Arnoud 
Heeres) by a week from the original DL of 31.1.2015 to 6.2.2015 as a consequence of 
obtaining some corrected financial values for reporting both from UH and UO systems. The 
Mid-term report was delivered on 6.2.2015 with 19 annexes.  
The Progress report 2 was postponed from original deadline 31.8.2015 to 31.1.2016, as the 
main activities of the year 2015 were not fully accomplished by the original deadline date. 
The PR2 was delivered on 31.1.2016 with 17 annexes.  
The last Progress report PR3 was delivered somewhat late on 10.2.2017 with 21 annexes.  
The DL for the Final report is 30.11.2017, with action deadline on 24.10.2017 in order to send 
the report for monitorer´s inspection in good time. 
The report feedback has been considered and responded in e.g. in Annexes MT Action F.1. 
Responses and PR3 Action F.1 Responses.  
Project administration: The construction of ESCAPE project administration was modified in 
order to make the practical implementation of project administration and responsibilities more 
clear and realistic. The external experts were moved to Steering group (SG). The renewed 
organization chart was presented in Inception report 31.5.2013. 
Responsibilites: The responsibilities and tasks of Action leaders were made known for all 
named action leaders and delivered to all of them (see Annex FR Action F.1.3). 
University of Helsinki (UH) through Finnish Museum of Natural History (agronym 
LUOMUS) acted as the coordinating beneficiary of the ESCAPE project.  
Management Board (MB) was in charge of any remedial actions in the (unexpected) 
situations. These remedial actions included actions such as rescheduling of deliverables, 
replacement of personnel, and re-allocation of funding. Very minor issues were made after 
discussions between the MB members, but any bigger changes were done after consultations 
with the EU Commission via the monitor at ElleAstrale/Neemo Ltd. 
Annual regular meetings of the MB were organized jointly with the project steering group SG 
in connection to project annual meeting. SG consisted of MB members, project coordinator, 
action leaders and two external experts. The two external experts represented the major 
stakeholders of the project Ministry of the Environment (environmental officer Mr. Petri 
Ahlroth, replaced by Mr. Esko Hyvärinen in 2014) and a representative of research institutes 
(Prof. Kari Laine, Thule Institute). Annual SG meeting included a seminar where action 
leaders gave presentations on the progress of their responsible Actions. 
The practical management and activities of the project coordination were operated by the core 
team hosted by LUOMUS (UH). The project operative leadership was conducted in the 
coordinating beneficiary UH consisting the Project Leader Marko Hyvärinen, Project 
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Coordinator Sanna Laaka-Lindberg, LUOMUS Head of Administration Heidi Kinnunen (until 
31.4.2016, replaced by Tiina Ruokamo 1.9.2016 onwards) and FMNH PR and Press Officer 
Laura Hiisivuori (replaced temporarily by Ville Korhonen in 2015).  
The responsibilities for the main actions A, C, D, E and F were divided between the project 
beneficiaries on the basis of a mutual agreement. The responsible Action leaders and other 
ESCAPE staff members are listed in Annex FR Administration, with their main tasks and the 
Actions to which they contributed. 
Action leaders were responsible for the Activity management and reporting in practice. They 
were instructed by written rules (Annex FR Action leader Instructions).  
Consortium agreements were written between the coordinating beneficiary UH and the 
associated beneficiaries (reported in Inception report 31.5.2013). 
Large part of the ESCAPE project activities was based on allocation of the coordinating and 
associated beneficiaries ´ permanent staff working months in the project implementation. 
These allocated working efforts were seconded to perform the tasks included in ESCAPE 
project. The allocation to ESCAPE was be registered and followed by each beneficiary´s 
internal attendance system. Along the project run, it was realized that monitoring, data 
analysis and reporting and publishing took much more time towards then end of the project, 
and thus more working hours were allocated to the ending period of the project especially in 
the coordinating beneficiary organization.  
Staff members responsible for this action: Action leader / Project coordinator Sanna Laaka-
Lindberg, Project leader Marko Hyvärinen, Head of Administration Satu Seikkula (1.9.2012-
31.12.2013, replaced by Heidi Kinnunen 1.1.2014-31.3.2016, Tiina Ruokamo 1.9.2016-
31.8.2017) UH, Beneficiary leader Jouni Aspi, Conservation biologist/Beneficiary leader 
Heikki Eeronheimo (until 31.12.2013), Tuula Kurikka (from 1.1.2014 onwards).  
Perspectives for continuing the action after the end of the project: Action F.1 aimed at 
smooth and unproblematic running of the project administration and finances. Project staff 
has gained experience and know-how both in project activities and LIFE project demands and 
procedures, which have increased the capabilities of the staff, thus improving their project 
professional skills.   
Problems encountered: Changes in UH organization caused some delays and difficulties 
during the project, but these problems were solved and no major harm to general progress of 
the project was caused. 
 
Action F.2 Networking with other LIFE and/or non-LIFE projects 
Action leader: Marko Hyvärinen, UH  
Time foreseen: 1.9.2012-31.8.2017.  
Action Status: Completed  
Expected results/ Objectives: Several internal and external meetings will be attended and public 
presentations given on the project and its objectives. ESCAPE project staff will participate to 2 annual 
dissemination events of EU commission, such as Green Week. The dissemination plan is shown in Table 1 
below. 
Deliverables and Milestones: No deliverables nor milestones were planned in this action. 
Completed activities and products of the action: Action products have been thoroughly 
reported in previous reports (Inception report, Progress Reports (PR) 1, 2, and 3, and Mid-
term report). Since then, ESCAPE and Finnish ex-situ conservation was presented in the 6th 
Global Botanic Gardens Congress in Geneva, 26-30 June 2017 in the form of a poster (Annex 
FR Action F.2.1).  The general ex-situ conservation status of Finland was addressed in the 
EBCG meeting in Varna, Bulgaria in 21.-23.4.2017 and in the national meeting of the Finnish 
scientific collection units (natural history museums and botanic gardens) partly organized by 
ESCAPE in 15-16 June 2017. The latter also served as the end seminar of ESCAPE and as a 
stakeholder meeting especially to the Ministries of Education and Environment, and ELY 
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centres. The Table 3 below contains an updated and commented list of activities foreseen in 
ESCAPE networking and communication plan in GA.  
Staff responsible for the action in GA: Action leader/Project leader Marko Hyvärinen, 
Project coordinator Sanna Laaka-Lindberg UH.  
Perspectives for continuing the action after the end of the project: Essential parts of the 
ESCAPE project such as the gene-bank (seed bank, living collections, cryogenically stored 
and micropropagated axenic cultures together) created will continue to be in touch with 
national and international networks such as Network of Finnish Botanic Gardens, European 
Botanic Gardens Consortium (EBGC), European Seed Conservation Network (ENSCONET) 
and Botanic Gardens Conservation International (BGCI). Also relevant new Life+ projects 
will be contacted.  
Problems encountered: None.  
 
Action F.3 After-LIFE Communication Plan 
Action leader: Sanna Laaka-Lindberg, UH  
Time foreseen: 1.1.2017-30.9.2017.  
Action Status: Completed  
Expected results/ Objectives: After-LIFE communication plan of ESCAPE project will emphasize the 
continuity of the project actions and sustainability of the results also in future. 
Deliverables and Milestones:  
After-LIFE Communication Plan (delivery date 15.9.2017 / DL: 31-08-2017) published on 
ESCAPE website on 15.9.2017 as a pdf-file: 
https://www.luomus.fi/sites/default/files/files/escape_deliverable_f.3_after-
life_communication_plan.pdf , see also Annex FR Action F.3.1. 
Completed activities and products of the action: The After-LIFE communication plan was 
produced in co-operation between all the ESCAPE beneficiaries´ representatives. It was 
written in English, and published as a report-format document (pdf) on ESCAPE website 
www.luomus.fi/escape. The report (see also Annex FR Action F.3.1) contains future 
perspectives on all main activities of the project, including practical aspects such as 
continuation of seed banking activity, cryopreservation and micropropagation and threatened 
plant species in botanic garden outdoor-collections. Also spreading information further for 
species conservation professionals and to the general public is discussed. 
Staff responsible for the action in GA: Action leader/Project coordinator Sanna Laaka-
Lindberg, UH.  
Perspectives for continuing the action after the end of the project:  
Action F.3 publication (Annex FR Action F.3.1) contains a plan for future perspectives.  
Problems encountered: None. 
 
Action F.4 External audit 
Action leader: Sanna Laaka-Lindberg, UH  
Time foreseen: 1.10.2014-31.3.2015 (for Mid-term report), 1.4.-30.9.2017 (for Final report)  
Action Status: Ongoing.  
Expected results/ Objectives: Fair and true accounting of UH resulting to correct financial statements 
Deliverables and Milestones: None.  
Completed activities and products of the action: The External audit planned for ESCAPE 
Mid-term report was cancelled on recommendation by LIFE desk financial officer Päivi 
Rauma via monitoring consultant Milka Parviainen (Neemo ltd.). The External audit for 
ESCAPE Final report was ordered in spring 2017 by financial officer Tiina Ruokamo and 
implemented in Helsinki from 9.10.2017 onwards. The External audit was prosecuted by the 
company PwC Julkistarkastus Oy, which is the auditing company selected by University of 
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Helsinki in competing bidding prosecure. The Audit report is attached to the Final report as an 
obligatory Annex (see ESCAPE FR Audit report) 
Staff responsible for the action in GA: Financial advisor Tiina Ruokamo, Project 
coordinator Sanna Laaka-Lindberg, UH Other ESCAPE staff involved: Annu Ruotsalainen 
UO, Terhi Ryttäri SYKE, Tuula Kurikka MH. External consulting experts, trainees, 
volunteers, others involved: PwC Julkistarkastus Oy auditors, financial advisors Eila 
Viinikainen UO, Anne Räihä MH, Aila Riihentaus SYKE. 
Perspectives for continuing the action after the end of the project:  
The external audit is prosecuted after the ESCAPE project actions ended and all financial 
actions finished. 
Problems encountered: None.  
 

5.2 Dissemination actions 
 

5.2.1 Objectives 
Table 3 below contains the proposed and the implemented results in dissemination in 
ESCAPE project. These dissemination products were targeted to ex-situ conservation 
professionals, but also to the general public. 
 The products in ESCAPE project functioned as a source of information for several groups. 
However, also specific activities for different groups were designed. The main stakeholders 
consist of nature conservation authorities and ex-situ professionals in botanic gardens. Two 
stakeholder meetings were arranged by ESCAPE project (in 2013 and 2017), and one in 
cooperation with the network of botanic gardens (in 2014).  
One of the most central dissemination target was the increasing of general knowledge and 
understanding of threatened plants´ ex-situ conservation among the general public including 
future decision makers. For these goals articles in general journals and newspapers and other 
media (radio, social media), public presentations and events, exhibitions with a wide reception 
and interactive workshop for school-kids were produced. These activities are presented in 
more detail above in Actions E.1-E.5 in Chapter 5.2.2 with relevant Annexes. 
 
 
 
 
 
 
 
 
 
 
 
Table 3. The foreseen and resulting dissemination events and products of ESCAPE project. 
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5.2.2 Dissemination: overview per activity 
E. PUBLIC AWARENESS AND DISSEMINATION RESULTS 
Action E.1 Communication of the value of ex-situ methods as species conservation tools 
to conservation professionals and lawmakers 
Action leader: Sanna Laaka-Lindberg UH 
Time foreseen: 1.9.2012-31.8.2017.  
Action Status: Completed  
Expected results/ Objectives: (i) An introductory information letter and a brochure of the project 
produced and disseminated. (ii) Two professional guide books (separately for vascular plants and bryophytes) 
produced and published in print and electronically (iii) A minimum of three peer-reviewed scientific articles 
produced, written and published. 
(iv) Internet materials including loadable instruction booklets at ESCAPE web-pages with links to web-sites of 
beneficiaries´ homepages, important stake-holders and other related parties. (v) One national scientific seminar 
and two stakeholder seminars and one international scientific meeting arranged. (vi) Five workshop and/or 
congress participations by ESCAPE staff (vii) Two lectures on ESCAPE held in SYKE education days 
Deliverables and Milestones: Deliverables: Printed brochure about the goals of the 
project (delivery date / DL 30-06-2013) Brochure published in Finnish and in English both 
in print (see Inception report Annex ESCAPE-esite_FIN AL_HIGHQ and Annex MT E.1.1 
ESCAPE Brochure in English) and as pdf on project website (see  
https://www.luomus.fi/sites/default/files/files/escape_esite_2013.pdf 
https://www.luomus.fi/sites/default/files/files/e1_escape_brochure_en.pdf) 
Article about the launch of ESCAPE project (delivery date / DL 31-03-2013) Published in 
Lenninsiipi 2013 (http://www.syke.fi/download/noname/%7B69C95D6C-53E6-4581-9BE9-
B2F4A2E51269%7D/37679, see also Annex FR Action E.1.3 pp. 17-18). 
Submit popular article about the launch of ESCAPE (delivery date / DL28-02-2013, 
NOTE Changed from Milestone to Deliverable following the recommendation by Arnoud 
Heeres on Commission Joint visit, see Annex PR3 Updated Deliverable and Milestones lists). 
Published in Bryobrotherella 16 in 2013, see Annex Action E.1 Deliverable 2013. 
Article about the project function and achievement (delivery date / DL 30-09-2016).  
Published in Sorbifolia 2016, 
https://www.luomus.fi/sites/default/files/files/annex_pr3_action_e.1.1._deliverable.pdf , see 
also Annex PR3 Action E.1.1. Deliverable. 
Project webpage launched (delivery date / DL 30-11-2012), see www.luomus.fi/escape. 
Project logo designed and adopted (delivery date / DL 31-12-2012), reported in Inception 
report, see also FR p.1. 
Booklet: Ex-situ conservation of bryophytes (delivery delayed /DL 30-03-2017), to be 
published on project website and as printed booklet in the journal Ulmus. For the manuscript 
see Annex FR Action E.1.2. 
Booklet: Toolbox to ex-situ conservationists (delivery date / DL 31-03-2017). Published 
both as pdf in project website  https://www.luomus.fi/fi/kirjat#Etasuojelijanopas an d as a 
printed book (see Annex FR Action E.1.1)  
Printed brochure about the ESCAPE results (delivery date 17.5.2017 / DL 31-05-2017) 
Published in Finnish and in English both as a pdf on project website 
(https://www.luomus.fi/sites/default/files/files/escape-esite_verkko.pdf and 
https://www.luomus.fi/sites/default/files/files/escape_brochure_en_web.pdf ) and as printed 
copies (see Annexes FR Action E.1.4 and FR Action E.1.5). 
Milestones: Manuscript of Conservationist toolbox (delivery date /15-12-2016). Reported 
in PR3 (see Annex PR3 Action E.1 Tool-box manuscript.pdf), which was subsequently 
distributed among the ESCAPE staff members for comments in spring 2017. The final version 
sent to the journal Norrlinia editor in 31.3.2017, see Annex FR Action E.1.3).  
Project launch meeting (delivery date 6.9.2012 / DL 30-09-2012). Reported in Inception 
report 31.5.2013. 
Completed activities and products of the action: ESCAPE project activities in Action E.1 
contained the Deliverables and Milestones listed above. Additionally, (i) an introductory 
information letter to species conservation authorities with description of project targets and 
methods was included in the general permission applications to all the ELY-centers (Annex 
FR Action A.2.1).  
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(ii) Two professional guide books (separately for vascular plants and bryophytes) produced 
and published in print and electronically, as listed above (Annexes FR Action E.1.1 and FR 
Action E.1.2).  
(iii) The three peer-reviewed scientific articles published are reported and shown in Annex FR 
Action C.7.1, Annex PR3 Action E.1.2 and Deliverable C.5 ESCAPE.  
(iv) Instructive materials with loadable instruction booklets include links to ENSCONET seed 
collecting and seed bank curating protocols at 
http://www.luomus.fi/sites/default/files/files/collecting_protocol_english.pdf and 
http://www.luomus.fi/sites/default/files/files/curation_protocol_english.pdf  at ESCAPE web-
pages, and were launched already in the beginning of the project in 2013. The ESCAPE 
website has links to the beneficiaries´ homepages, including also the co-financier Ministry of 
Environment (see www.luomus.fi/escape ).   
(v) Two stakeholder seminars were arranged: on 22.5.2013 in SYKE premises in Helsinki and 
the ESCAPE final seminar on 15.6.2017 in Nature center Haltia, Espoo, see also Annex FR 
Action F.2.2. A national scientific seminar was included in the program of the international 
seed banking workshop in 10.-11.9.2014 (reported in Mid-term report on 6.2.2015), thus all 
the planned seminars were accomplished.  
(vi) The five foreseen workshop and/or congress participations by ESCAPE staff were 
exceeded already by the end of 2015 (see Annex MT E.1.4. ESCAPE Dissemination 
products). (vii) ESCAPE was introduced to SYKE staff on educational excursion in Kumpula 
Botanic garden in September 2014 (reported in Annex MT E.1.4. ESCAPE Dissemination 
products) and presented in SYKE YHA-educational seminar 5.11.2015 in Helsinki. 
Staff members responsible for this action: Action leader/Project coordinator Sanna Laaka-
Lindberg, Project leader Marko Hyvärinen, PR and Press Officer Laura Hiisivuori UH, 
Beneficiary leader Jouni Aspi, Curator Annu Ruotsalainen UO, Conservation biologist Anne 
Jäkäläniemi (until 31.7.2014), Pauliina Kulmala (1.8.2014 onwards) MH, Senior 
Researcher/Beneficiary leader Terhi Ryttäri SYKE.  
Perspectives for continuing the action after the end of the project: The dissemination 
products will be available to the species conservation professionals and other stakeholders at 
the ESCAPE website www.luomus.fi/escape also after the project ends (see also Annex FR 
Action F.3.1). Also, the further expertize dissemination and consultations will be developed 
and potentially commercialized at the Botanical gardens UH and UO. Additionally, the future 
monitoring of the reintroduced populations will accumulate scientific data to be analyzed and 
published.  
Problems encountered: Some of the publication processes of ESCAPE materials have been 
delayed partly because of the editing procedures of the journals. Seminars and other 
dissemination events have not always reached as wide audience as expected as a consequence 
of reasons independent of ESCAPE project actions. 
 
Table 4. contains information on date, total number of participants and event organizers of 
the conferences, seminars, workshops, stakeholder meetings, LIFE platform meetings and 
other public events arranged and/or participated by ESCAPE staff during the project run 
1.9.2012-30.8.2017. 
 
Seminar / Conference / 
Workshop and place 

Date No of 
participants 

Organized 
 by ESCAPE  

Organized by others (name) 

ESCAPE project launch 
meeting, LUOMUS, 
Helsinki 

6.9.2012 26 Yes  

Stakeholder seminar, 
Helsinki 

22.5.2013 21 Yes  

ESCAPE final seminar, 
Espoo 

15.-16. 6.2017 66 (15.6.) 
53 (16.6.) 

Yes, jointly 
with others 

Luomus and Haltia Nature 
Centre 

ESCAPE International seed 
banking workshop, 

9.-11. 9.2014 27 Yes  
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Helsinki 
European Life+ -project 
kick-off, London 

19.11.2012 c. 60 No Life+ programme / EU 

Life+ Platform meeting, 
Lohja 

5.9.2012 c. 30 No Life+ programme / EU 

Finnish Botanic Gardens 
Network annual 
conference, Joensuu 

29.-30.8.2013 35 No Botania ry 

Baltic Sea Gardens 
Network, Latvia and 
Lithuania, Jelgava 

28.9.2012 22 No Baltic Sea Gardens Network, 
Salaspils BG 

Baltic Sea Gardens 
Network, Tallinn 

11.12.2012 17 No Baltic Sea Gardens Network, 
Tallinn BG 

European Botanic 
Gardens Consortium, 
Gijon 

31.11.-1.12. 2012 19 No EBGC, Atlantic BG Gijon 

European Botanic 
Gardens Consortium, 
Prague 

25-26. 5.2013 
 

22 No EBGC, Prag BG 

European Botanic 
Gardens Consortium, 
Gibraltar 

6.-8. 12.2013 19 No EBGC, La Alameda BG 
 

European Botanic 
Gardens Consortium, 
Zagreb 

5.-8. 6.2014 26 No EBGC, Zagreb BG 

European Botanic 
Gardens Consortium, 
Glasnevin, Dublin 

20.-22. 2.2015 
 

23 No EBGC, Dublin BG 

European Botanic 
Gardens Consortium, 
Paris 

5.7.2015 22 No EBGC, Museum National 
d'Histoire Naturelle, Paris 
 

European Botanic 
Gardens Consortium, 
Geneva 

26.-27.11.2015 25 No EBGC, Geneva BG 

European Botanic 
Gardens Consortium, 
Vienna 

29.-30.10.2016 22 No EBGC, University of Vienna 
BG 

European Botanic 
Gardens Consortium, 
Balchik 

21.-24. 4.2017 22 No EBGC, Sofia University BG 

LUOMUS seminar on 
climate change research, 
Helsinki 

14.2.2013   No LUOMUS Zoology unit 

European Seed 
Conservation Network 
(ENSCONET), Cambridge 

18.2.2013 17 No ENSCONET 

Population strengthening 
activity, planning meeting 
UUD-Ely, Pasila, Helsinki  

1.3.2013 6 Yes, with 
others 

UUD Ely-center,  Faunatica, 

Networking – planning 
meetings with Co-Adapt 
and 5th Dimension, 
Kaisaniemi, Helsinki 

13.3.2013, 4.2., 
1.4., 23.4.2014 

13.3.2013 5 
4.2.2014 7 
1.4.2014 5   
23.4.2014 2 

Yes, with 
others 

Co-Adapt, 5th Dimension, 
University of Helsinki 

ELY-center meeting on 
planning Puccinellia AM, 
Oulu Botanic Garden, 

4.4.2013 7 Yes, with 
others 

POP ELY-center 
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Oulu 
Seed-collecting workshop, 
LUOMUS, Kaisaniemi, 
Helsinki 

10.4.2013 9 Yes  

Stakeholder meetings 
with Finnish Bryophyte 
protection group, SYKE, 
Helsinki 

10.4.2014,  
9.3.2016 

10.4.2014 
16  
9.3.2016 15 

No Ministry of Environment, 
Species protection groups, 
Bryophyte group 

RIBES, Rome 23.4.2013 32 No RIBES Network 
ESCAPE bryophyte ex situ 
field-workshop, 
Ahvenanmaa, and a Field-
workshop on 
reintroduction site 
evaluation, Hattula 

24.-26.5.2013, 
25.6.2014 

24.-
26.5.2013, 
11 
25.6.2014 4 

Yes, with 
others 

Finnish Bryophyte protection 
group 

Global Botanic Gardens 
Congress (GBGC5), 
Dunedin, NZ 

20.-25.10.2013 347 No University of Dunedin, 
Botanic Gardens 
Conservation International 
(BGCI) 

Pannonian Seed Bank 
Development Workshop 

24.-25.2.2014 55 No HUSEEDBANK LIFE08 
NAT/H/000288 

Turku Society for Zoology 
and Botany meeting, 
Turku 

27.10.2014 19 No Turku Society for Zoology 
and Botany 

MH and ELY meeting, 
Rovaniemi 

1/2013 10 No Metsähallitus (MH) 

Plants and climate change 
seminar, University of 
Notre Dame, Indiana, USA 

3/2013 over 100 No University of Notre Dame 

Finnish Plant Science 
Days, Helsinki 

13.-15.5.2013 170 No Department of Biosciences, 
University of Helsinki 

Oikos National Ecology 
meeting, Jyväskylä 

2/2013 128 No OIKOS, Finland 

HENVI Science Days, 
Helsinki 

13.-14.5.2014 126 No HENVI Graduate School, 
University of Helsinki 

SYKE Baltic Sea shore 
seminar, Helsinki 

2/2014 c. 100 No SYKE 

LIFE Platform meeting 
NATNET, Rovaniemi 

10.-12.6.2014 77 No Lapland Ely-center, NATNET 
LIFE project 

Finnish Botanical 
Gardens´annual 
conference, Kaisaniemi, 
Helsinki 

9.9.2014 c. 70 Yes, with 
others 

LUOMUS, Kasvitieteellisten 
puutarhojen 
neuvottelukunta 

Bryophyte garden ex situ 
– planning meeting, 
Kaisaniemi, Helsinki 

5.12.2014 5 Yes, with 
others 

LUOMUS Bryophyte 
herbarium 

Stakeholder meeting, 
Riihimäki town 

27.2.2015 7 No Riihimäki town 

Calypso bulbosa 
conservation seminar, 
SYKE, Rovaniemi 
(videoconference in 
Helsinki) 

4.6.2015 c. 25 No Lappi Ely-center & SYKE 

ESCAPE exhibition 
opening seremony, 
Kaisaniemi, Helsinki 

16.6.2015 c. 60 Yes  
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Planning meeting; LBA 
science track, Lammi 
biological station, 
Hämeenlinna 

10.6.2015 7 No Lammi Biological Station 

UH Open University, 
Course on Botany, 
Kaisaniemi, Helsinki 

5.10.2015 c. 30 No Open University 

ESCAPE exhibition 
opening seremony, Oulu 
Botanical garden, Oulu 

16.11.2015 n. 20 Yes  

Hämeenlinna botany club 
Pulsatilla, autumn 
meeting, 
Kumppanuustalo, 
Hämeenlinna 

30.11.2015 17 No Hämeenlinnan 
luonnonsuojeluyhdistys 

EU Natura2000-day, 
Kumpula Botanic Garden, 
Helsinki 

20.5.2016 27 Yes  

Opening of UH Lammi 
Biological station Nature 
Path 

9.6.2016 40 Yes, with 
others 

Lammi Biological Station 

Finnish Plant Science 
Days, Turku 

25.-26.5.2016 111 No University of Turku & 
Suomen Biologian seura 
Vanamo ry.  

NordGen Crop Wild 
Relatives seminar, Vilnius 

19.-21.9.2016 28 No NordGen, Vilnius University 

Freshabit LIFE IP seminar, 
SYKE, Helsinki 

27.10.2016 c. 150 No Freshabit, SYKE 

ESCAPE circulating 
exhibition opening 
seminar in Liminganlahti 
Nature Center, Liminka 

6.11.2016 35 Yes  

Botanic gardens annual 
meeting and ESCAPE Final 
seminar planning 
meeting, Kaisaniemi, 
Helsinki, videoconference 

10.3.2017 11 Yes, with 
others 

TUR, KUO Natural History 
Museums, LUOMUS etc 

LIFE Platform meeting, 
Örebro, Sweden 

18.-20.4.2017 63 No LIFE project Reclaim & 
Länstyrelssen Örebro Län 

LIFE Platform Fire LIFE, 
Lammi biological Station, 
Hämeenlinna 

25.4.2017 35 No Metsähallitus, Fire LIFE 
project 

EU LIFE Natura2000 25 v 
Celebration day, Kumpula 
Botanic Garden, Helsinki 

21.5.2017 c. 30 Yes  

 
 
 
Action E.2 Increasing public awareness of ex-situ plant conservation methods and 
public appreciation for plant conservation in Finland and Northern Europe 
Action leader: Kirsi Hutri (until 31.8.2016), Satu Jovero (1.9.2016 onwards) UH 
Time foreseen: 1.9.2012-31.8.2017.  
Action Status: Completed  
Expected results/ Objectives: Both studies and practical experience show that conservation is most 
successful when it is supported by a positive public opinion. The support from the general public is crucial for 
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long-term success in plant conservation projects. Sustainability of the project outcomes will strongly depend on 
public awareness on their importance. This is why the dissemination activities directed to the general public were 
in an important role in the ESCAPE program.  
Deliverables and Milestones / Completed activities and products of the action: 
Deliverables: Web-based information package on ex-situ methods (delivery date/DL: 30-
09-2013). The web-based information package was specifically focused on ex-situ 
conservation and its role as a complementary approach to in-situ conservation.  Information 
package on ex-situ methods was completed and published on ESCAPE website on 30.9.2013 
(https://www.luomus.fi/fi/tietoa-suomen-uhanalaisten-kasvien-etasuojelumenetelmista). 
Printed guide book on the exhibition (delivery date: 18.5. 2015. DL 31-05-2015) 
The guide book was published well-advance to the exhibition opening. The booklet was 
published in two languages (Finnish and Swedish Progress Report Annexes PR2 E.2.2. and 
E.2.3) and was sent out to school teachers in connection with the invitation to Action E.3 
workshop. Thus it served also as a beneficial information package for the teachers, who were 
invited to bring their classes to the exhibition and workshop. For maximal approachability the 
printed version was also available at the exhibition and additionally in pdf form at the project 
website (www.luomus.fi/escape). 
Exhibition on plant ex-situ conservation (delivery date: 16.6.2015 to 04.10.2015. DL 30-
12-2015). The exhibition "Hei, me etäsuojellaan kasveja lähellä / Hej, vi fjärrbevarar växter 
på nära håll!" was opened for the public in 16th of June 2015, in connection to University of 
Helsinki 375-anniversary at Kaisaniemi Botanic Garden, UH (6 months prior due-to-
date).The exhibition was opened by the project leader Marko Hyvärinen, almost 60 guests 
attended. The exhibition was based on the expertise of the ESCAPE researches together with 
the coordinating beneficiary Public Outreach Team (LUOMUS) who contributed most to the 
practical preparations for the exhibition. Also the LUOMUS Garden Team was involved. The 
aim was to provide visitors with a good overview of the challenges and new methods 
information in order to enhance their understanding on ex-situ conservation and the new 
means created in ESCAPE -project. The exhibition (Annex PR2 E.2.1) included 11 plexiglas 
posters in a round greenhouse (see Annex FR Action E.2.1). The exhibition manuscript was 
based on five “mascot” plants selected to showcase different types of threatened plants 
profiting from ex-situ conservation. Also juridical issues, future aspects and threatened 
mosses were taken up in the exhibition posters. An interactive board game on seed banking 
was also created to attract and inspire younger visitors. The ESCAPE exhibition was easily 
accessible and free-of-charge. The EU Life -logo and the ESCAPE logo, including LIFE flag 
hung outside the greenhouse were both visible in the exhibition (see photos in Annex FR 
Action E.2.1).  
The exhibition succeeded very well. It was informative, and especially the Seed Bank game 
received positive feedback from the visitors. Unfortunately, the visitor figures are only 
estimates, since the visitor are not registered at the outdoor areas of Kaisaniemi Garden. 
Summer is the most visited time of the year, and it has been estimated that during the period 
of Escape exhibition about 40 000 visitors visited in Kaisaniemi, and were able to see the 
exhibition.  
 During the project period Kaisaniemi Botanic garden underwent large refurbishment. 
Systematic and sensory gardens were completely changed and new lichen, moss and rock 
gardens were built. Moss garden includes ex-situ conserved mosses that were collected during 
ESCAPE. The refurbishment of Kaisaniemi Botanic garden (in the GA anticipated to take 
place by 2015) was finally finished in 2017 and the whole garden opened on 17 May 2017. 
This caused immediate increase in numbers of visitors by 27% already in 2017 (61 000 
visitors in 2017 vs. 48 000 in 2016). It is expected that the annual number of visitors will be 
around 100 000 in 2018. These visitors will receive information about ESCAPE and ex-situ 
conservation.  



 

 50 

 
Circulated exhibition in nature centres and museums (delivery date: 08-10-2015 to 31-8-
2017, DL 30-12-2015 + exhibition open also after-LIFE until 30-09-2017). Already from the 
very beginning, the ESCAPE-exhibition structure was designed keeping in mind that the 
contents are easily re-useable in various settings and can be show-cased in different 
compositions. The exhibition was originally designed to fit in a self-assembly greenhouse of 
about 8m². The touring exhibition was launched in October 2015. It included altogether 
eleven, bi-lingual posters, guide booklets both in Finnish and Swedish and the bi-lingual Seed 
Bank game. The circulating exhibition on plant ex-situ conservation was touring in the 
following locations in Finland: 
1. UO Botanical Garden, greenhouse lobby, Oulu 1.10.2015 –31.3.2016, about 5 000 visitors 
2. Oulanka National Park, Nature Centre, Kuusamo 1.6.2016 – 30.9.2016, about 35 000 
visitors 
3. Liminganlahti Nature Centre, Liminka 1.11.-30.11.2016. (At Liminganlahti the touring 
exhibition was reinforced by an ESCAPE public event that took place on 6.11.2016, 539 
visitors 
4. Finnish Environment Center (SYKE), lobby, Helsinki 6.4.-5.5.2017, about 200 visitors 
5. UH, Kaisaniemi Botanical Garden, Helsinki 19.5.2017-30.9.2017, about 40 000 visitors 
The exhibition was easily packed and put up, and carried by Schenker logistics Ltd. from site 
to site.  
During its current lifespan, the exhibition has been available for 80 700 visitors.   
Additionally, ESCAPE project and plant ex-situ conservation emphasizing potential of 
Assisted migration was included as a poster (see Annex FR Action E.2.2) in Muutosta ilmassa 
/ Change in the Air –exhibition at LUOMUS in 22.11.2015 onwards with potential audience 
of 185 000 visitors. 
Staff members responsible for this action in GA: Action leaders/Head of exhibitions Kirsi 
Hutri (until 31.8.2016), Planner Satu Jovero (from 1.9.2016 onwards), Planner Hasse 
Hyvärinen, IT Specialist Dare Talvitie.  
Perspectives for continuing the action after the end of the project:  
Action E.2 was aiming at increasing the general audience knowledge on ex-situ plant 
conservation. This is an important corner stone for the environmental education at the botanic 
garden. Hence Action E.2 aims at long-term visibility and educational role for garden visitors 
will be further continued after the ESCAPE project. The circulating exhibition and guide-
book materials will also be available for interested parties in future. The ESCAPE exhibition 
pavilion and the interactive board game on seed banking will be available for families in 
Kaisaniemi botanic garden also in the future. Furthermore, the additions of threatened plant 
species to botanic gardens´ living plant collections are and will be used for examples of ex-
situ conservation methods on regular guided tours for garden visitors.  
Problems encountered: None. 
 
Action E.3 A children´s comprehensive workshop on plant conservation 
Action leader: Sanna Laaka-Lindberg, UH 
Time foreseen: 1.10.2014-31.3.2016.  
Action Status: Completed.  
Expected results / Objectives: One school lesson (45 min) long interactive workshop performance for 
school-kids of about age 7-12. Literal background materials for teachers loadable in internet, e.g. a booklet with 
summarized background information on the specific question to be selected as workshop theme, with additional 
cogitation tasks for classwork in school. 
Deliverables and Milestones: Deliverables: A workshop for children aged 7-12 (Delivery 
date 1.-3.9.2015, DL: 31-12-2015). A complete description of the workshop planning, 
materials and performance was annexed to ESCAPE Progress Report 2 on 31.1.2016. The 
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workshop manuscript was outlined by Sanna Laaka-Lindberg and Mari Miranto, and the 
performance characters developed in cooperation with Ohjelmatoimisto Ruutikellari, Kirsi 
Hutri and Satu Jovero. The timing and structure with choreographic outlines and music was 
planned and performed by Ohjelmatoimisto Ruutikellari. The theme selected for the 
workshop was plants´ potential for environmental change and plant life-cycle. The workshop 
consisted of an information part, an interactive part with music and dancing, and a do-it-
yourself part, in which the children planted their own ex-situ plant in a pot, that was taken 
back to the class-room or home window-sill (see Annex PR2 E.3.1). On the basis of the 
autumn term schedules in schools, the workshop was aimed to 2nd to 4th grades, for kids from 
8-10 years. Altogether 12 workshops were scheduled and 9 of them presented 1st to 3rd of 
September, 2015 at Kaisaniemi Botanic garden (see Annex PR2 E.3.1) around the ESCAPE 
exhibition pavilion (see Action E.2). Altogether 215 pupils and their teachers from 9 schools 
participated the workshops. A video trailer on the workshop and a mp3-loadable tune were 
made available at the ESCAPE website. The school children´s parents did not allow wider 
distribution in the internet, but these will stay available at www.luomus.fi/escape 
Milestones: None 
Completed activities and products of the action: An agreement on further use of the 
performance products (tune, video, performance concept, manuscript and other materials) 
including copyrights was made between ESCAPE project via the coordinating beneficiary 
University of Helsinki and Ohjelmatoimisto Ruutikellari allowing commercialization of the 
E.3 Action products (see Annex FR Action E.3.1). An article on the educational use of 
ESCAPE plant ex-situ conservation in Botanical gardens was published in teacher´s magazine 
Opettajan retkiohjelma in 2016 (see Annex PR3 Action E.3.1 pp. 112-117). 
Staff members responsible for this action in GA: Action leader Sanna Laaka-Lindberg, IT 
Specialist Dare Talvitie, PR Officer Ville Korhonen, Curator/Head of exhibitions Kirsi Hutri, 
Curator/Planner Markku Liinamaa, Harri Sihvonen and Satu Jovero UH.  
Perspectives for continuing the action after the end of the project:  
Action E.3 workshop was made as a performance concept which could be used and developed 
further by the Ohjelmatoimisto Ruutikellari. For this, an agreement on the copyrights and 
commercialization (see Annex FR Action E.3.1) was prepared and signed by the ESCAPE 
project and the Ohjelmatoimisto Ruutikellari director Petri Keinonen. Aiming at increasing 
the general audience knowledge on plant conservation, and especially ex-situ conservation, 
the generated workshop concept and materials will be available for future use. This concept 
could be also used in the environmental education at the botanic garden. Hence Action E.3 
long-term educational role for the younger generation of garden visitors will be further 
continued after the ESCAPE project.  
Problems encountered: None. 
 
Action E.4 Project website, notice boards and social media 
Action leader: Laura Hiisivuori UH  
Time foreseen: 1.9.2012-31.8.2017 
Action Status: Completed.  
Expected results / Objectives: Minimum of 12 printed posters sized about A2 will be attached to easily 
and widely observable notice boards in strategic places like entrance halls in the ESCAPE beneficiaries´ offices 
after starting of the project. A website hosted at http://www.luomus.fi/ESCAPE will be established immediately 
after ESCAPE project will start. The website visitors will be counted by a counter. The ESCAPE profiles will be 
opened in appropriate social media after the project starts. The interest towards ESCAPE and its targets may be 
evaluated on the basis of contacts taken in these media. 
Deliverables and Milestones: None. 
Completed activities and products of the action: The activities of this Action consist of 
different ways to enhance visibility and acceptance of the ESCAPE project both within the 
beneficiaries’ organizations and main stakeholders. Visibility and awareness of the project 
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and its goals are obtained by communication and PR in internet and social media. We also 
prepared ESCAPE communication Guidelines (see Annex FR Action E.4.1), which were 
published in May 2014, and were made available for all ESCAPE staff members. Following 
list includes activities conducted during the project by different tools selected for obtaining 
the Action E.4 targets.  

1. LIFE+ and ESCAPE logos: The ESCAPE project logo was designed and both logos 
have been in all of project´s publications, Deliverables including notice boards, 
brochures, Milestone publications, seed collection instructions and project´s webpages 
(see also Action E.1). The ESCAPE project logo was designed by Nijolė 
Kalinauskaitė as a part of her work in Action C.5. 

2. Notice boards: The hardcopy poster of the ESCAPE project was published in June 2013 (see 
Annex MT E.4.2 poster). A downloadable version is available also on the ESCAPE Finnish 
website (poster with Finnish texts). QR-code of the ESCAPE-project webpage was attached to 
the poster. The 12 posters were distributed to ESCAPE beneficiaries for placing them to 
appropriate locations in their premises (see Annex FR Action E.4.2).  

3. Project website was created immediately after the project started. On the pages, there are the 
ESCAPE logo and the EU LIFE+ logo. ESCAPE project has Finnish 
(www.luomus.fi/escape), English (www.luomus.fi/en/escape) and Swedish pages separately 
(www.luomus.fi/sv/escape-ex-situ-bevarande-av-finlandska-vilda-vaxterwebsites).  
Webpages include information on ESCAPE objectives pointing out the main practical targets, 
the descriptions and specific aims of the ESCAPE actions and as well project performers. 
Webpages contain also general information on ex-situ conservation and most of the materials 
published during the project. During five-year project, there were 5 876 visitors in Escape 
websites (from 1.9.2012–31.8.2017). On the end of the project, there were 40 downloadable 
documents available in the websites. 

4. Photographs. Copyrights of the photographs taken on ESCAPE activities for project reports, 
presentations and publications, as well as for Action result documentation are transferred to 
ESCAPE project by individual agreements with each project staff member. Additionally, 
some photographs have been bought from non-ESCAPE photographers or received from 
volunteers freely for use on ESCAPE purposes. The list of photographers and numbers of 
their photographs donated to ESCAPE, with updated information on photograph topics and 
storage sites are listed in Annex FR Action E.4.1. Additionally, a sample set of selected best 
photos of each ESCAPE beneficiary photograph files is attached as an electronic copy on the 
Final report (a folder named Annex E.4 Annex Photos) stored on memory stick). 

5. Brochures: Two brochures on ESCAPE describing the project targets in Finnish and in 
English was published at the end of June 2013. The first brochure was distributed to all 
beneficiaries´ and several stakeholders´ offices during 2013. The brochure on results of the 
project was published at the end of July 2017, in Finnish and in English. The brochures are 
also downloadable on ESCAPE website, see also Deliverables in Action E.1.   

6. Publications: several articles on different aspects of ESCAPE project activities have been 
published or submitted thus far. These are described in detail in Chapter 5.2 Dissemination. 
Project products include two handbooks, materials for which are collected in concrete 
conservation actions C.1-C.9 and monitoring actions D.1-D.5. Many of these dissemination 
products have been reported and annexed to previous ESCAPE reports. The most recent ones 
and those possibly not annexed before are attached to the Final report as paper copies in 
Annex FR Action E.4.8 and listed in Annex FR Action E.4.3. 

7. Public Media: ESCAPE project has received quite a lot of interest from public media 
including national and local newspapers, general and professional journals, tv and radio. By 
the end of the project 31.8.2017, at least 66 articles have been produced on ESCAPE targets, 
fieldwork and results. A list of publications on ESCAPE project in different media is given in 
Annex FR Action E.4.3. (hits in Meltwater publication search in October 2017), in Annex FR 
Action E.4.4. (radio interviews and other hits) and in Annex FR Action E.4.5. (press releases 
and own news in LUOMUS, UH).  

8. Social Media: ESCAPE Core Team made the decision that we will use the Facebook page of 
Botanic Garden of Helsinki University to share information of the project. There are many 
advantages to use already existing social media pages, first of all we already had in the 
beginning of the project over 1 500 followers and nowadays over 6 600. Finnish Museum of 
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Natural History Facebook page, which has over 7 800 followers was also used. In Facebook 
there were about 40 posts treated project topics.  
Furthermore, a Facebook character "Escape Luomus" was created in January 2013. The 
character has promoted and discussed about ESCAPE news (see also Action D.5). On the end 
of the project period ESCAPE character has 229 Facebook friends. (See Examples of social 
media postings in Annex FR Action E.4.6, see also ESCAPE PR3, February 2017) We also 
figured out using #escape -hashtag on Twitter. Hashtag wasn´t very good because of various 
other users and meanings of same hashtag, and therefore not used.  

9. Other: We produced as well a project trailer video on Children´s workshop: Escape Project 
Trailer (YouTube, in Finnish, also annexed as Response ESCAPE-trailer). A theme song on 
plant conservation was published in connection to children´s workshop (see Action E.3): 
Talvikkipaju (”The song of the Salix pyrolifolia” by Ruutikellari (SoundCloud).  
Staff members responsible for this action in GA: Action leader/PR Officer Laura 
Hiisivuori (1.9.2012-31.12.2014, 1.9.2016-31.8.2017), Ville Korhonen (1.1.-31.12.2015), IT 
Specialist Dare Talvitie UH.  
Perspectives to continuing the action after the end of the project: The website of the 
project will exists after the project with all downloadable materials. The seedbank and 
experiments that going on after the project will be communicated by The University 
Communications. 
Problems encountered: None. 
 
Action E.5 Layman's report of the project progress  
Action leader: Sanna Laaka-Lindberg, UH 
Time foreseen: 1.10.2016-31.3.2017.  
Action Status: Completed  
Expected results/ Objectives: ESCAPE Layman´s report of 5-10 pages will be produced 
both in English, Finnish and Swedish languages and both in printed and electronic form.  
Deliverables and Completed activities and products of the action:  
Layman´s report on ESCAPE (delivery date/DL: 30-06-2017) 
Objectives accomplished: The Layman´s report (ESCAPE Annexes FR Action E.5.1 in 
english, FR Action E.5.2 in Finnish and FR Action E.5.3 in Swedish) were compiled in co-
operation between project trainees in ESCAPE project. Thus, in addition to producing a 
Layman´s report adapted to general people, an educational aspect on training young future 
species conservation professionals on public communication was fulfilled. An English version 
of the Layman´s report document (pdf) was launched on ESCAPE project website on 
30.6.2017. Finnish and Swedish versions were launched on the website later in 2017. The 
Swedish translation was ordered from a consulting firm Tagfactory/Leena Nikolajev-
Wikström.  
Changes in Action E.5: Original plan included Layman´s report both as electronic and printed 
versions. As the paperless and low carbon-footprint label of ESCAPE actions were considered 
important, it was decided to publish only as an electronic version (in three languages see 
www.luomus.fi/escape ). 
Staff responsible for the action in GA: Action leader/Project coordinator Sanna Laaka-
Lindberg, PR Officer Laura Hiisivuori UH.  
Perspectives for continuing the action after the end of the project: ESCAPE Layman´s 
report versions in three languages are supposedly downloaded and used as background 
information for quick reference for professionals, and as a nut-shell information package on 
plant ex-situ conservation themes and actions in ESCAPE project for the general public and 
students. 
Problems encountered: The translation of the Layman´s report text to Swedish was delayed 
as the persons helping in translation in UH had just retired by the time this activity was 
needed. It took some extra effort to find a sufficiently knowledgeable translator in such a tight 
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schedule. Fortunately, consulting firm Tagfactor / Leena Nikolajev-Wikström was found by 
the ESCAPE network among conservation scientists, which indicated the benefit of 
networking in practice. 
 
 
5.3 Evaluation of Project Implementation  
 
Ex-situ conservation methods used in ESCAPE project were based on those used before with 
other plants such as ornamentals and crop plants. However, applying this kind of 
methodology entails a lot of testing and fine-tuning before it can be successfully applied. 
Sometimes the application procedure can be species specific, not to mention that applying ex-
situ conservation to completely new groups, such as bryophytes in this case, may require 
large-scale methodological screening. However, ex-situ conservation methods used in the 
project: 1) growing in living collections, 2) seed bank 3) cryogenic storage of living tissues, 
and 4) micropropagation turned out to mostly feasible and the success rate was very good.  
Partially, the success was based on careful planning and compiling the existing knowledge 
from various sources.  A detailed list of project task together with the evaluation of their 
success is given in Table 5.  
In some cases, finding the right propagation method took some time. For example, Salix 
pyrolifolia, an endangered shrub species used in assisted migration experiments (Action C.7, 
see also Actions C.3 and C.6) was in the end easier to propagate from cuttings than through 
micropropagation. In micropropagation the growth rate of the axenic culture and the slow 
post-processing in pots, in order to get samplings that may survive in the wild, may well set 
serious constraints for the feasibility of the methods not to mention skilled labour cost and 
start investments needed for a micropropagation facility. However, in some cases 
micropropagation or cloning sensu lato in axenic culture may well be the only way to ensure 
the survival of rare plant genomes. 
Interesting part of the project was the testing assisted migration (Action C.7) as a completely 
new method to tackle climate change. Not only the biological but also the socio-legal side of 
the project was new to the actors and to the authorities. The protocol for the permission 
application, which was naturally a prerequisite for any experiment with endangered species, 
proved to be strict in a sense that authorities needed to be provided with very detailed plans of 
the action. However, the environmental authorities largely viewed assisted migration as well 
as population enhancement (Action C.6) as part of the kind of explorative work that should be 
carried out and serves aligned interest with their work. It appeared that the project 
dissemination especially concerning conservation professionals was very successful in this 
respect.  
Most of the project results are very concrete and immediately visible. In long-term it is most 
important to make sure that the current trend to mainstream ex-situ conservation as part of the 
everyday work of conservationists will continue and the number of taxa and populations in 
ex-situ conservation to increase towards the Global Plant Conservation Strategy target 8 (75% 
of endangered species in ex situ-conservation by 2020). Also, the created pool of ex-situ 
conserved native plants serves, not only conservation but the research sector as well. This is 
one of the anticipated long-term benefits that will come apparent after a certain time period.  
One of the obvious project dissemination results has been international interest in project and 
ESCAPE is often portrayed as model project for other countries. Moreover, the interest in 
collaboration using the ex-situ facilities established in ESCAPE has been evident in 
discussion with neighbouring countries and international networks. Hence, the whole Baltic-
Nordic region may in the future develop regional collaboration in ex-situ conservation based 
on ESCAPE results and facilities established.  
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Table 5. Project tasks and sub-tasks and the evaluation of their success.  
 

Task (project 
objectives as main 
tasks and expected 
results and selected 
action targets as sub-
tasks, see the revised 
proposal in GA) 

Foreseen in the revised proposal Achieved Evaluation 

Main task 1: Increase 
the number of plant 
taxa in ex-situ 
conservation 

Actions C.1-C.4 Increase the 
number of endangered vascular 
plant taxa in ex-situ conservation 
to 118 by the end of the project. 

Yes, at the 
moment, there 
are 175 native 
plant taxa and 
three bryophytes 
in ex-situ 
conservation 

Collecting taxa and 
finding them a 
suitable ex-situ 
conservation method 
was not limiting 
success in this major 
target. However, 
ensuring genetic 
diversity through 
collection of 3-5 
populations proved 
to be impossible in 
most cases due to 
the rarity of the taxa.    

 
 
 
 

Sub-task 1.1 (Action C.1) 
Total number of seeds collected 
during the project ranges 
between 50000 and 250 000, and 
pieces of plant material between 
2000 - 5000. 

Yes, an estimated 
number of good 
quality seeds is 
1 700 000 seeds, 
and number of 
other plant 
material particles 
about 3000 

Collecting seeds and 
finding a suitable 
protocol for different 
taxa proved to be 
faster than 
anticipated. 
However, there was a 
large variation 
between years in this 
respect. 

 Sub-task 1.2 (Action C.2) 
By the end of 2015 there are 55 
threatened native plant taxa 
stored in the seed bank. By the 
end of the project this number 
reaches 80. 

Yes, the seed bank 
collections 
amount to 148 
taxa. 

See above.  

 Sub-task 1.3 (Action C.3) 
Development of in vitro 
propagation and 
cryopreservation methods for 20 
endangered plant taxa by 3/2016 
and 30 taxa by the end of the 
project and genetically 
representative sample of these 
species banked in cryotanks.  

Yes, 17 taxa were 
cryopreserved 
and 26 
micropropagated 
by 3/2016. In the 
end of the project 
41 were either in 
micropropagation 
or 
cryopreservation.  

The numerical 
targets were 
reasonably high for 
this part and extra 
effort had to be put 
to achieve them all.  

 Sub-task 1.4 (Action C.4) 
By the end of the project 25 
threatened native plant taxa are 
ex-situ conserved in outdoor 
collections of the Botanic 
Gardens of Helsinki and Oulu 

Yes, 87 taxa are ex 
situ conserved in 
outdoor 
collections. 

The success in seed 
collection also helped 
building larger 
outdoor collections.  
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Universities. 
 Sub-task 1.5 (Actions C.1-C.8) 

Implementation of the ex-situ 
conservation strategy and action 
plan for Finnish threatened 
native plants developed in the 
Life+ project VACCIA 
 

Yes, implemented 
as planned.  

Those parts of the ex-
situ conservation 
action plan that were 
included in ESCAPE 
were successfully 
carried out.  

 Sub-task 1.6 (Actions C.1-C.8) 
Fulfilment of part of the GSPC ex-
situ conservation targets in 
Finland. 
 

Yes, 2010 GSPC 
targets for the 
level of ex-situ 
conservation 
(60%) reached.   

Very importantly 
relatively greater 
proportion on 
priority species/taxa 
that are more in 
danger of extinction 
are now in ex-situ 
conservation.  

 Sub-task 1.7 (Action A.1) 
 Priority list of native plant taxa 
(min. of 100 taxa) to be 
incorporated in different forms 
of ex-situ conservation. 
 
 

Yes, list of 100 
taxa published in 
the project 
webpage and also 
the logic behind 
the selection 
explained in detail 
in a separate 
publication.  

Nine different factors 
considered in priority 
ranking starting from 
326 taxa. Total of 116 
taxa of them reached 
the critical point 5 in 
ranking, thus the 
published priority list 
includes 116 taxa 
instead of 100. 

Main task 2: Develop 
methods and 
new combinations of 
conservation 
methods to ensure 
genetic diversity.  

Actions C.2, C.3, C.5; Develop 
application of micropropagation 
and cryopreservation Include 
bryophytes in ex-situ 
conservation trials. Form a seed 
bank.  

Yes, both 
methods are now 
routine in plant 
ex-situ 
conservation. 
Bryophytes are 
successfully 
included. Seed 
bank up and 
running.  

Developing 
micropropagation 
proved to be possible 
in most trials. 
Sometimes slow 
growth rates made it 
non-feasible though. 
Cryopreservation was 
successful with most 
trials.  
High success rate in 
the seed bank.  

 Sub-task 2.1 (Actions C.2 and 
C.3) 
 Establishment of a national gene 
bank for threatened native plants 
(seed bank with 80 species and 
cryogenic 
storage functional with 30 
species by the end of the project) 
 

Yes, see sub-tasks 
(1.2. – 1.4.).  

The national gene 
bank established 
during the project 
will continue to 
function after the 
project.  

 Sub-task 2.2 (Action C.5)  Ex-situ 
conservation schemes developed 
for 1-2 threatened bryophyte 
species, which subsequently 
form basis 
for instructions for further 
development of bryophyte ex-
situ methods 
 

Yes, three 
bryophyte species 
were taken in ex-
situ conservation 
and tested for 
micropropagation 
and 
cryopreservation 
methods as well 
as subsequent 

Instrumental 
knowledge to begin 
with gained from a 
training period in 
Kew Botanic Gardens 
in the UK.  Bryophyte 
material can be 
produced in copious 
amounts in garden 
conditions when 
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greenhouse 
propagation.  

micropropagation is 
successful.  

Main task 3: Use ex-
situ conserved plant 
material and test the 
possibilities for 
assisted migration 
(AM) and 
reintroduction of 
plant species.  

Action C.7 and C.8, also C.5: 
Three selected species/taxa are 
used in both AM and 
reintroduction experiments.  

Yes, all 
experiments are 
set with the 
selected taxa 
Artemisia 
campestris subsp. 
bottnica, 
Puccinellia 
phryganodes 
(herbaceous) and 
Salix pyrolifolia 
(shrub) 

Procedures carried 
out successfully with 
herbaceous species. 
Delayed start with 
the woody shrub. 

 Sub-task 3.1 (Action C.7): Nine 
new populations of three 
threatened native plant taxa 
created to native sites by 
assisted migration 
 

Yes, AM 
experiments with 
three taxa three 
populations each 
taxa set up. 

AM experiments with 
two taxa were 
started promptly but 
one late in 2017.  
Slow growth rate in 
micropropagation 
hindered the start 
with Salix pyrolifolia. 
Cuttings used 
succesfully. 

 Sub-task 3.2 (Actions C.8 and 
C.5): 
Nine new populations of three 
threatened native plant taxa 
reintroduced to sites from where 
they have 
disappeared 
 

Yes, nine 
populations 
representing six 
different 
threatened plant 
taxa were 
reintroduced 
during the 
project.  

Lack of start material 
from some very rare 
species prevented 
their incorporation in 
the reintroduction 
scheme in a way 
described in the 
management plan 
and alternative 
species had to be 
used.  

Main task 4: Compile 
instructions for ex-
situ plant protection 
methodology. 
Organise 
exhibitions and 
seminars for 
dissemination.  

Actions E.1, E.2 and F.2: Ex-situ 
conservation handbooks 
published. Seminars and 
exhibitions organised.  

Yes, achieved 
according to the 
plan. Vascular 
plants and 
bryophyte (as 
manuscript in end 
of the project)  
handbooks 
published as 
printed and pdf 
version.  
Several seminars 
and one circulated 
exhibition held.  

Project dissemination 
was very successful 
and ex-situ 
conservation is now 
largely accepted as 
part of the 
conservation toolbox.  

 Sub-task 4.1 (Action E.1) 
Instruction booklet based the 
results achieved in 
implementation of different ex-
situ plant conservation methods. 

Yes, the “Ex-situ 
conservationist’s 
toolbox” (in 
Finnish 
“Etäsuojelijan 
opas”) published 
both printed and 
a pdf version 

The book is a 
thorough description 
of ex-situ 
conservation 
methods used in 
ESCAPE together with 
examples taxa in ex-
situ conservation. As 
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distributed for 
free to 
stakeholders and 
conservationists.  

it is in Finnish it will 
reach e.g. 
conservation 
practitioners and 
garden personnel.  

 Sub-task 4.2 (Action E.1, E.2, 
Actions C.1-C.9, D.1-D.4): 
Information and instructions 
(two instruction booklets, 
progress reports, project 
brochures, web-based 
information packages) will be 
made available for species 
conservation authorities and 
other stakeholders. 
 

Yes, similarly, a 
manuscript of 
conservationist 
toolbox on 
bryophytes soon 
to be published. 
Project reporting 
has been carried 
out promptly.  

Communication with 
the scientific 
community and 
conservation 
professionals seemed 
to be successful and 
there is wide interest 
on project results 
especially from policy 
development point of 
view.  

 Sub-task 4.3 (Actions E.1 – E.5): 
Information and educational 
materials (project brochures, 
exhibitions, printed guide book, 
other publications 
and a workshop for school 
children with web-based 
background materials) will be 
made available for general 
public. 

Yes, all 
dissemination was 
carried out as 
planned.  

As the project gained 
plenty of general 
interest, a large 
number of interviews 
in newspapers and 
magazines also 
added to the 
communication of 
the project value to 
the public.  

5.4 Analysis of long-term benefits  
 

Environmental long-term benefits of the project are mainly mediated through securing the 
genetic diversity of endangered plants. The role of these plants in the context of an ecosystem 
depends on taxa – some of them may be essential keystone species for a larger group of other 
plants, animals, fungi and micro-organisms. Having these taxa readily available for re-
introduction may essentially reduce the time lag in restoration of ecosystem functions.  
Regarding Natura 2000 habitat types, such as seashore meadows, are directly affected by the 
project since many of the restoration and assisted migration experiments were carried out on 
those. Specific habitat types visited: 1) Vegetated sea cliffs of the Atlantic and Baltic coasts 
(type code: 1230) Ononis arvensis and Centaurium pulchellum seeds collected, 2) Boreal 
Baltic sandy beaches with perennial vegetation (type code: 1640): several typical species 
collected such as  Salsola kali, Elymus farctus, Ammophila arenaria, Festuca polesica, Carex 
arenaria and Polygonum oxyspermum, 3) Embryonic shifting dunes (type code 2110), typical 
species Honckenya peploides collected, and from 4) Shifting dunes along the shoreline with 
Ammophila arenaria (white dunes) (type code 2120) collected namesake species Ammophila 
arenaria.  
Several Natura 2000 species were not only in ex-situ conservation but also subject for assisted 
migration and reintroduction experiments. The former may well create a new tool for the 
future toolbox in ensuring the biodiversity of seashore meadow. So-called directive 
species/taxa that have been either target of ex-situ conservation were Pulsatilla patens, 
Agrimonia pilosa, Cypripedium calceolus, Calypso bulbosa, and Saxifraga hirculus or in 
addition to that in-situ conserved either by AM or reintroductions (Artemisia campestris ssp. 
bottnica, Puccinellia phryganodes). 
Regarding environmental policies assisted migration is now viewed as a new tool that can be 
utilized in adaptation to climate change. Current legislation is very restrictive, but enables this 
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at least at the experimental level. In the future assisted migration in a “chaperoned” form i.e. 
between botanic gardens and research stations is likely to take place at the EU level. In the 
future, this methodology will be discussed when planning the national biodiversity strategy 
(last time renewed in 2013) and policy development in general. The international biodiversity 
protection strategies have been as motivation to bring up the need of ex-situ conservation in 
many discussions in seminars and meetings with species conservation authorities and the 
decision-makers along the ESCAPE project run. These motivating background strategies 
include EU's Biodiversity action plan, EU2020 Biodiversity strategy, the Convention on 
Biodiversity (Article 9) and the Global Strategy for Plant Conservation.  
Information about ex-situ conservation has increased during the ESCAPE which was 
indicated by the result of the web-based survey carried out in the beginning and at the end of 
the project (Annex FR Action D.5.1).   
One very important step in post-ESCAPE development would be the adoption of new 
business model based on commercialization and mainstreaming of ex-situ conservation. This 
would require that implementation of either Global or European Strategy for Plant 
Conservation would be financed by authorities or EU programmes as well as setting up 
monitoring system. Commercial operators willing to offer their services would be readily 
available as well as instructions and guidelines on how to proceed with ex-situ conservation in 
practice.   
The focal species in ESCAPE will remain in the gene-bank with time to time renewed 
accessions. Also, the plant material will be increasingly used in reintroduction programmes. 
Ex-situ conservation will in long-term expand to cover larger European areas such as the 
Baltic Region and other Nordic countries.  
Major threats for the focal species are changes in land-use i.e. the loss of suitable habitats. 
Climate change will also alter the biotic and abiotic environment and often in a way that is 
very difficult to foresee. In order to ensure the survival of plant species diversity, all 
conservation measures should be in full use and the targets of the Global Plant Conservation 
Strategy should be met. National governments are responsible for these actions but, as the 
problems are global, international actors such as the EU can markedly help in the process by 
political pressure and financing of conservation programmes.  
All technology created in ESCAPE will be published and principles of the majority of 
protocols developed during the project are already know to the science-based conservationist 
community. International networks, such as ENSCONET and EBGC (see above) have 
produced ex-situ conservation protocols and will update them in the future. Hence, the 
contribution of ESCAPE parties in these updates will play part in disseminating the results to 
other countries and for the international community as a whole.  
Long-term economic benefits are based, first, on the economic potential of the genetic 
diversity and, second, on the business opportunities that stem from the new business model 
that can be built on integrated plant conservation. This will in part yield better regional 
development and socio-economic welfare since the best business opportunities are located in 
non-urban areas. Crop wild relatives in ex-situ collections are the ones that are already 
globally utilized and are considered to be very important for food security.  
The ESCAPE beneficiaries UH and UO will continue to maintain the wild plant ex-situ 
collections in the future and provide material to new Life+ or other projects that are willing to 
utilize this source.   
Both transferability and cooperation aspects are relevant for post-ESCAPE development. Ex-
situ conservation methods developed are readily available for the use all around the EU. In 
many cases similar methods can be applied to closely related species. Cooperation in regional 
solutions for ex-situ conservation instead of national ones is already being drafted. In the 
future, all conservation should be based on biomes, habitats and populations rather than 
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national borders. EU is a key operator in the political front and can utilize the lessons learned 
from Life+ projects such as ESCAPE.  
Best practices developed in ESCAPE are, first, fine-tuned ex-situ methods, second, integrative 
conservation approach (in and ex situ) and, third, administrative processes in Finnish 
environmental administration. EU funding was instrumental to most parts of ESCAPE and, 
especially more innovative and experimental parts, such as ex-situ conservation of bryophytes 
and assisted migration would hardly been tested without the funding.  
In the future, the long-term impact of ESCAPE can and will be simply measured by the ex-
situ conservation status of Finnish threatened native plant species. Also, the number of 
populations collected should be included in long-term monitoring. The information on 
accessions in Finnish collections will be stored, not only in the Kotka database in the Finnish 
museum of Natural History, but in the international Plant Search database maintained by 
Botanic Gardens Conservation International (BGCI). The latter is utilized for tracking the 
global situation in ex-situ conservation and, hence, allows e.g. European-wise comparisons. 
 

6. Comments on the financial report 
 

6.1. Summary of Costs Incurred 
The following Table 6. contains the incurred project costs compared to the original budgeted 
costs in GA. Comments and comparisons explains the discrepancies between these two 
budgets  (noting the allowed flexibility of 30,000€ and 10% as indicated in Article 15.2 of the 
Common Provisions) on each of the cost categories. 
 
Table 6. Comparison of the original ESCAPE project budget to the incurred costs in each of 
the cost categories. 

PROJECT COSTS INCURRED 

  Cost category Budget according to the 
grant agreement* 

Costs incurred within 
the project duration 

%** 

1.  Personnel 1 570 450 € 1 608 516.06 € 102.42 
2.  Travel 104 155 € 83 949.24 € 80.60 
3.  External assistance 18 300 €2) 10 060.78 € 54.98 
4.  Durables: total non-

depreciated cost 
   

  - Infrastructure sub-
tot. 

0 € 0 € 0 

  - Equipment sub-tot. 25 200 €1) 12 533.18 € 49.73 
  - Prototypes sub-tot. 0 € 0 € 0 

5.  Consumables 24 284 € 19 937.61 € 82.10 
6.  Other costs 117 280 € 144 375.67 € 123.10 
7.  Overheads 129 200 € 131 556.08 € 101.82 

  TOTAL 1 988 869 € 2 010 928.62 101.11 
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Comments on the project costs incurred: 
1) Total budget for Equipment in GA was 25 200€. Of this budgeted sum, 50% is 

eligible in EU, thus the sum of the EU contribution is 12 600 €. The actual incurred 
Equipment cost was 49,73 % when calculated on the original total costs. Of the EU 
eligible costs, the incurred 50% 12 533,18 € is 99,47 %. 

2) The original budget for External assistance in GA included 4 000€ for External audit. 
This cost was included in Other costs in the Financial statement of the Coordinating 
beneficiary UH (see also table 4 below). The original sot for the external audit in 
ESCAPE budget in GA was estimated as 4 000€, the incurred cost, however, 
exceeding this clearly (12 355,20€). The external audit company of UH was changed 
in competitive bidding, which may partly explain the difference in the estimated cost 
level in 2011 when the project proposal was prepared. 
 

6.2. Accounting system 
The accounting systems of ESCAPE beneficiaries are described and the approval systems 
described below individually for each of the beneficiaries: 
Coordinating beneficiary University of Helsinki, UH 
UH has electronic invoice handling and archiving systems. Once an invoice is saved/scanned 
into the system, a routing process for approval begins, based on the unique cost codes of the 
project. Invoices are certified by authorized persons (project managers or head of units). 
When invoices are approved they are routed for payment and archived with all relevant 
documentation. All personnel are instructed to give suppliers ESCAPE-reference to the 
project.  
Accounting system: SAP. 
Time recording system: SoleTM 
Project codes: 401307, 79785104, 6303643 
 
Associate beneficiaries: 
University of Oulu, UO 
In UO, the ESCAPE project number has been 24000584. In addition to this, there are 
additional end-numbers because of two reasons:  
1) The ESCAPE project has been moved two times into different (coded cost) units because 
of the structural changes in UO organization during ESCAPE project (First, Department of 
Biology was divided into Ecology unit and Genetics and Physiology unit. Later, these two 
units were combined as one Ecology and genetics unit).  
2) There are separate end-numbers for income and expenditure. Book-keeping and financial 
reporting is taking place at the level of project number.  
 
Metsähallitus, MH 
 Accounting system: The accounting system used at MH earlier was Web-Meritt 3.13. 
Accounting system and the code identifying the project costs was 7154. Since December 2015 
after SAP accounting system was introduced, the code identifying the expenses related to the 
ESCAPE LIFE project in the accounting systems is 4007154. The coding of the project 
invoices in the accounting system includes also a specific code for each project action (= 
määräA) and project site (= määräB).  
The electronic Basware Invoice Processing system IP 5.1.5 is used for the electronic 
processing of purchase invoices. The system, suitable for receiving electronic invoices and 
invoices on paper scanned into the system, includes the electronic processing, verification, 
allocation and approval of invoices and their transfer into the accounting system. The 
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Basware Invoice Processing system comprises several applications used for performing 
various tasks at the various stages of invoice processing. 
Invoice approval 
In ESCAPE LIFE all costs are electronically approved by the Regional Directors, or by the 
closest superior of the employee in case of working time registration (accounting system 
AKS) and travel expenses (M2). For all the other costs the accounting information including 
the correct project codes are inserted and checked by the project’s financial secretary to the 
analytical accounting system IP Thin Client. Each cost is further checked by the person 
responsible for the purchase or project action in question. Only after these steps are the costs 
forwarded for approval.  
Time recording and approval system 
MH Parks & Wildlife Finland’s standard time registry system (AKS) was used in the project. 
The AKS has been equipped during the project with mechanisms that enable the same 
references to be inserted as are used in the accounting systems and also a standard reporting 
template that enables easy printing of time sheet that includes all the necessary information. 
The printed time sheets are signed by the employee and his/her superior. 
Instructions for project codes 
In the beginning of the project financial guidelines were prepared and disseminated to the 
project crew of MH. The guidelines included clear instructions that a clear project reference 
ESCAPE LIFE (LIFE11 BIO/FI/917) be asked to every invoice and that in cases of missing 
reference a new invoice should be asked. In all systems of the MH the costs of the project 
were identified by the reference code ‘40007154’. For all costs bearing the reference 
‘40007154’ in IP, M2 or AKS also other data cells are obligatory for identifying the cost 
category (‘KomKoh’), project action (‘Amäärä’) and project site (‘Bmäärä’) to which the cost 
item relates to. 
VAT certificates. 
The VAT certificate of MH has been submitted with earlier reports.  
MH is entitled to recover VAT for expenses that arise from actions directly related to 
generating timber sales income. In practice the costs where VAT is recoverable include 
external assistance costs related to timber harvesting, such as subcontractors doing manual or 
mechanical harvesting or timber transportation. In ESCAPE LIFE, no such activities that 
generate timber sales income are included. All MH expenses have non-recoverable VAT 
included in the expenses reported on the financial statements. 
Finnish Environment Institute, SYKE  
Accounting system 
In SYKE there has been several accounting systems during this project’s ESCAPE lifetime 
(2012-2015).  
The specific codes have been: XYL1022, P00648EUY01, 7020P-00648EUY01, 7020P-
00648OMA01. 
Different accounting systems have been: AdeEko+, Raindance 1.1.2015 onwards, Kieku 
10.2015 onwards. 
Time recording systems have been: Taika, excel-worksheets 3-5/2014, Tauno 1.6.2014 
onwards, Kieku 10.2015 onwards. 
Invoice approval: 
When the invoice is approved for payment, it should be checked that there is always a 
reference to the project in question. Also the person checking the item and correctness of 
invoice, should check this specific matter. 
 
Note on exceptionally high daily rate DR values in UH Financial report 
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In the UH Financial table, the exceptionally high Daily rate DR levels in the following cases 
were caused by the system of assessing the DR. The exceptionally high DR values among UH 
personnel are caused by the following reasons: 1. the person´s may have got a high pay rise 
contain the following cases: 2017 Havas-Matilainen. 2. The holiday pay may increase the DR: 
e.g. 2017 Hyvärinen, Talvitie and Tiiri, 2016 Hutri, 2013 Seikkula. 3. Small number of total 
working hours: 2013 Seikkula, 2016 Hutri. 4. Long holidays and other absences 2014 
Liinamaa, Jovero, 2013, 2015, 2014-2016Tiiri Pakkanen. 5. No particular reason found for a 
high DR: 2017 Lindholm 

6.3. Partnership arrangements  
The coordinating beneficiary UH received the EU commission payments in autumn 2012 and 
after the Mid-term report acceptance in spring 2015. On the basis of the Associate 
beneficiaries´ budgets and proportions (%) of the total budgeted costs, their share was paid as 
follows:  
Partnership arrangements: 
Coordinating beneficiary transfer pre-finances of the Commission to associated beneficiaries 
according to shares defined in the budget shortly after receiving the money. Co-Financier’s 
(Ministry of the Environment) contribution was invoiced twice in 11/2015 and 11/2016. 

1st pre-payment 
-          Metsähallitus 4.4.2013 
-          UO 4.4.2013 
-          SYKE 4.4.2013 
2nd pre-payment 
-          Metsähallitus 3.11.2015 
-          UO 3.11.2015 
-          SYKE 3.11.2015 
 
Financial reporting was done on the financial excel table in each of the Associate 
beneficiary organization, and delivered to the Coordinating beneficiary UH for the total 
financial report including the table of Consolidated costs compiled by UH.  
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6.4. Auditor's report/declaration 
The ESCAPE project external audit was originally planned in GA both for Mid-term 
report and the Final report. As recommended by EU commission financial desk Päivi 
Rauma via monitor Milka Parviainen in autumn 2014 before the Mid-term report, no 
external audit was done in connection to the Mid-term report.  
The external audit was ordered by ESCAPE Head of administration Tiina Ruokamo in 
spring 2017, the date set on 9.10.2017. The external audit was performed by an auditor 
company PwC Julkistarkastus Oy, P.O.Box 1015 (Itämerentori 2), FI-00101 Helsinki, 
www.pwc.fi  which is the external auditor selected by University of Helsinki in competed 
bidding. All materials of all ESCAPE beneficiaries were given to the PwC Julkistarkastus 
Oy auditors before the set audit date 9.10.2017, and supplemented as requested during the 
audit. ESCAPE Head of Administration Tiina Ruokamo worked as a contact person 
between the auditors and ESCAPE project beneficiaries. 
The Audit report is attached as Annex Audit report to the Final report.  
 
6.5 Summary of costs per action 
 
The Table 7. presents the allocation of costs incurred per action in ESCAPE project. Some 
discrepancies and changes which have affected the incurred costs as compared to the 
original budget in GA are explained below. 
 
Table 7. The ESCAPE project cost per Action  

  

Action 
no. 

Short name of 
action 

1.      Personnel 2.              Travel 
and subsistence 

3.           
External 

assistance 

4.b         
Equipment 

6.       
Consumables 

7.                
Other costs  

TOTAL 

A.1  Target species 
and site selection  

40 959.48 
  0   0 0  0  0  40 959.48 

A.2  
Permits to collect 

seeds and plant 
tissue material  

12 665.11  0   0 0   0 360  13 025.11 

A.3  

Elaboration of 
management 

plans for sites and 
actions involved 
in conservation  

21 605.66  316.3   0 0   0 0  21 921.96 

C.1  
Collection of 

seeds and other 
plant material  

201 629.86  26 738.21 
   49.95 0   0 546.79  228 964.81 

C.2  

Seed bank and 
development of 

feasible seed 
conservation 

protocols  

195 406.35  1 416.29   0 12 533.18  3 607.25 124 305.21  336 397.30 

C.3  

Micropropagation 
and cryogenic 

preservation of 
threatened plant 

species  

198 137.77  2 774.29 555.62 0  10 417.74   0 211 885.41 

C.4  

management of 
threatened 

species in 
outdoor 

collections  

95 249.72 
  2 820.83   1 603.74 0   0  19.95 99 694.24 

C.5  

Development of 
ex-situ 

conservation 
scheme for 
threatened 

50 380.35  6 437.77   0 0   2 693.49  20.11 59 531.71 
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bryophyte 
species  

C.6  

Increasing 
population size of 
threatened plant 

species  

76 309.34  12 129.29   198.39 0  794.87  0 89 431.89 

C.7  

Assisted 
migration of 
threatened plant 
species  

  
50 547.17 3 828.34  0 0   78.64  646.23 55 656.01 

C.8 Reintroduction of 
plant species 

34 870.84 
 3 825.89 1 101.22 0 21.93 100.00 39 919.88 

C.9 Habitat 
improvement 

1 898.51 
 232  555.62 0 0 0 2 130.51 

D.1 

Monitoring the 
numbers of ex-
situ conserved 
species in seed 

banks. 
cryopreservation 

and living 
collections 

40 195.63 0 0 0 0 0 40 195.63 

D.2 

Monitoring the 
success of species 

reintroduction 
and assisted 

migration 

49 788.28 0 0 0 0 0 49 788.28 

D.3 

Evaluation of 
bryophyte ex-situ 

methods 
developed 

10 074.01 0 0 0 0 0 10 074.01 

D.4 

Evaluation of 
micropropagation 

and 
cryopreservation 

techniques 

22 478.38 0 0 0 0 0 22 478.38 

D.5 

Monitoring the 
socio-economic 

impact and 
dissemination 

activities of the 
project 

36 348.47 0 698.24 0 243.44 2 180.26 39 470.41 

E.1 

Communication 
of the value of ex-

situ methods as 
species 

conservation 
tools to 

conservation 
professionals and 

lawmakers 

70 813.25 711.18 2 807.49 0 0 3 239.40 77 571.32 

E.2 

Increasing public 
awareness of ex-

situ plant 
conservation 
methods and 

public 
appreciation for 

plant 
conservation in 

Finland and 
Northern Europe 

26 916.88 165.65 0 0 949.41 195.47 29 098.38 

E.3 

A children´s 
comprehensive 

workshop on 
plant 

conservation 

29 808.51 337.11 2 280 0 52.85 0 13 954.44 

E.4 
Project website. 

notice boards and 
social media 

13 954.44 0 0 0 0 0 13 954.44 

E.5 
Layman´s report 

of the project 
progress 

20 425.64 0 0 0 0 350 20 775.64 

F.1 
ESCAPE project 

management and 
organisation plan 

267 068.54 11 793.63 
 210.51 0 1 078.00 0 280 150.68 

F.2 
Networking with 

other LIFE and/or 
non-LIFE projects 

40 983.86 
 

10 328.11 
 0  0 0 77.00 51 388.97 
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F.3 
After-LIFE 

Communication 
Plan 

0 94.36 0 0 0 0 0 

F.4 External audit 0 0 0 0 0 12 355.25 12 355.25 

Over-
heads  112 596.12 5 876.45 704.25 877.32 1 395.63 10 106.30 131 556.08 

   TOTAL 
 

1 721 129.3 
 

89 825.69 10 765.03 13410.50 21 333.24 154 481.972) 2 010 928.61 

 
Comments on discrepancies between this table and the summary of costs per action set 
out in GA  
Note that we have responded in this Revised Final report to the points requested for 
clarification in Responses letter Ref. Ares(2018)1095181 – 27/02/2018. 

1) General comments: The main reasons for discrepancies between the costs per Action 
in GA and the costs incurred in ESCAPE project during the 5 years contain 1) costs 
not foreseen in project budget, 2) raising of price level in many cost categories during 
the years 2012-2017 and 3) distribution of e.g. working effort between Actions 
differently as compared to the GA. 

2) Personnel costs: Major reason for differences in the original Actions´ personnel costs 
(GA) and the incurred costs presented in Table 6 are caused by increase in salaries 
during the project years, but also as a consequence of the recruited personal´s salary 
levels higher than expected. Additionally, between some Actions the working effort 
was focused differently, as some Actions (e.g. Action C.9) needed much less work 
than expected, and thus working hours were targeted to other actions requiring more 
labour (e.g. Action C.6). However, the overall distribution of personnel costs between 
the Actions follows rather well the original budget (see breakdown of costs for actions 
in GA). The discrepancies in personnel costs are explained as follows: 
Action A.1: the higher personnel costs were caused mainly by the Beneficiary leader´s 
high salary level and more hours targeted to this Action.  
Action A.2: more working hours of the Project coordinator were targeted to this 
Action, thus increasing the personnel costs. 
Actions C.1-C.3: more effort was targeted to these actions, but also the salary level of 
the staff was higher than expected. 
Action C.4: less working hours than expected were targeted to this Action especially 
in early phases of the project. Additionally, the horticulturists´ salary level was lower 
than expected. 
Actions C.6-C.9: The actions C.7 and C.9 required less working effort than expected. 
The working effort was targeted to Actions C.6 and C.8 instead.  
Actions D.3 and D.4: these actions appeared as more laborious than expected, thus 
requiring more working hours targeted to these monitoring activities. 
Actions E.2 and E.3: planning, building, exhibiting and performing activities required 
more effort than expected, but the higher salary costs for motivated and enthusiastic 
staff was well justified by the successful results (see Actions E.2 and E.3 in Chapter 
5.2.2). 
Action F.1: majority of the personnel costs in this action consist of salary to fulltime 
Project coordinator, part of whose working effort was divided between many other 
actions, e.g. Action F.2, thus reducing the personnel costs on this Action. 

3) Travel costs: Two major reasons caused the lower incurred total travel costs than 
expected in the original budget in GA. Most of the project meetings were arranged as 
video conferences thus reducing the need for travelling but also saving time. For 
instance, the meetings expected in the preparatory actions A.1-A.3 reduced the need 



 

 67 

for travel money. The seed collecting and other field work was also organized so that 
many local volunteers and ESCAPE staff collecting in their close-by areas when 
possible lowered the costs. Additionally, when possible, public transport e.g. trains 
were used instead of driving private cars. Another reason for low total travel costs may 
have been also that relatively few international trips to e.g. platform meetings were 
realized. 

4) External assistance: In Action C.1, a sum 2 000 € was budgeted to payments for 
volunteer collections for the seed bank. This opportunity for a compensation for the 
collecting effort was not realized, as the volunteers did not want that compensation 
and it was thus used only once. The total costs in the External assistance lack the 
external audit costs, which were accounted on the Other costs.  

5) Equipment: The total incurred budgeted Equipment costs are indicate in Table 7. 
However, eligible equipment costs are 50 % of the costs shown in Table 5, and in the 
Financial report of UH excel-table. The Equipments include the gear required in seed 
bank establishment in Action C.2, and this type of expence was budgeted only to 
Coordinating beneficiary UH. 

6) Consumables:  The incurred Consumable costs contain laboratory utensils and 
chemicals in Actions C.2, C.3 and C.5. The several repeated tests in cryopreservation 
and micropropagation methods caused higher need and thus increased costs of 
consumables. Chemicals and other laboratory materials were more or less divided 
between the cryopreservation Actions C.3 and C.5. Some Consumables costs were 
targeted also to field work tools but such needs were very minimal and the circulated 
and existing tools were used in most cases reducing the costs in Actions C.4, C.6, C.8 
and C.9. 

7) Other costs / UH: Coordinating beneficiary UH budgeted 103 280€ in rent of the seed 
bank facilities in Kumpula Botanic garden on the basis of information received from 
UH central administration in 2011 when making the LIFE+ proposal. The premises 
used to be in holdings of Senaattikiinteistöt Oy external estate company earlier. The 
rent was paid annually as internal invoicing on the basis of competitive bidding 
procedures in UH. Later, the premises were moved under University of Helsinki real 
estate division, which became known for ESCAPE project not before the preparations 
for the project Final report (see also comments on rent payments in e.g. ESCAPE Mid-
term report). The rented premises for ESCAPE seed banking are the best and in 
practice only possible option for seedbank establishment and maintenance, thus we see 
these rental costs as eligible. Inquiries on potential establishment of the seed bank 
where considered, but the most important excluding reasoning was based on the long 
distance (150 km) to adequate facilities elsewhere.   
The payment proofs and other clarifications on this matter are given in the Annex to 
the cover letter to the Revised Final report (nr. 15) as requested in the Responses letter 
Ref. Ares(2018)1095181 – 27/02/2018. 

8) Other costs / other details: The costs of the External audit (see Action F.4) were 
originally targeted in External assistance but were moved to Other costs in the Final 
report.  

6. Annexes 
 
7.1 Administrative annexes 
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Partnership Agreements between ESCAPE project coordinating beneficiary UH and the three 
Associate Beneficiaries (UO, MH and SYKE) were included as Annexes to the ESCAPE 
Inception report on 31.5.2013. 
 
7.2 Technical annexes 
7.2.1. Keywords: 
ex-situ conservation, threatened species, native plants, seed bank, botanical gardens, 
reintroduction, population increasing, assisted migration, gene bank, Action, activities, 
deliverables, ESCAPE, implementation, incurred costs, milestones, results, dissemination 
 
7.2.2. List of appreviations: 
AM - assisted migration 
ELY- centre - Centre for Economic Development, Transport and the Environment, local 
environmental authorities in Finland 
LAP - Lappland 
POP – North Bottnia (Pohjois-Pohjanmaa) 
KES - Keskisuomi 
ESA – South Savo (Etelä-Savo 
HAM - Häme 
KAI - Kainuu 
POK – Northern Karelia (Pohjois-Karjala) 
POS – North Savo (Pohjois-Savo) 
VAR – Varsinais-Suomi 
ESCAPE - Ex-situ Conservation of Finnish Native Plant Species 
GA - grant agreement 
DR – Daily rate (in financial tables) 
HF - Hortus Fennicus section in Kumpula Botanical Garden 
HE - Hortus Fennicus section in Kumpula Botanical Garden 
IT staff - intelligence technology staff 
LUOMUS – Finnish Museum of Natural History (Luonnontieteellinen museo LUOMUS in 
Finnish) 
MH - associate beneficiary Metsähallitus 
UH – coordinating beneficiary University of Helsinki 
UO - associate beneficiary University of Oulu 
UT - Botanical Garden, University of Turku 
SYKE - associate beneficiary Finnish Environment Institute 
 
7.3 Dissemination annexes 
 
In addition to the dissemination annexes listed below, a list of all ESCAPE project 
dissemination documents annexed also to the previous reports is given as Annex FR Annex 
list. 

7.3.1 Layman's report 
ESCAPE project Layman´s report was first published in English on project website 
www.luomus.fi/escape  on 30.6.2017. The Finnish and Swedish versions were launched on 
the website later. All Layman´s report versions are downloadable for free at the website. See 
Action E.5 above, see also Annexes FR Action E.5.1-E.5.3. 
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7.3.2 After-LIFE Communication plan – for LIFE+ Biodiversity and LIFE Environment 
Policy and Governance projects 

An After-LIFE communication plan was published soon after the project ended. The After-
LIFE communication plan was written in cooperation between all the project beneficiaries, 
and published on ESCAPE website www.luomus.fi/escape as a downloadable pdf-file (see 
also Annex FR Action F.3.1). Materials for the After-LIFE communication plan were 
collected along the project as reported in previous ESCAPE reports, too. The After-LIFE plan 
includes the plans for future continuation of ex-situ plant species conservation, its potential 
applications, use of project dissemination products, and further development and cooperation 
on the ex-situ conservation between the ESCAPE partners and other parties.  

7.3.3 Other dissemination annexes 
All the photographs produced during the project with photographers names, photo 
locations/storage sites, numbers of pictures and general contents are listed in the updated 
photograph list in Annex FR Action E.4.1. A selection of the high quality photos is attached 
as a folder Action E.4 Annex Photos. Photographs to the electronic version of ESCAPE Final 
report  
Dissemination products including brochures, scientific articles, guidebooks, posters, press 
releases and articles in general media are listed in Annexes FR Action E.4.3 - E.4.5 and 
attached to the Final report as paper copies and pdf:s in Annex FR Action E.4.8. 
Video trailer on the Action E.3 is attached in the electronic version in Final report with 
corrected opening pages as an annex Responses – video trailer. mp4, now including the LIFE 
and ESCAPE logos and also the LIFE-funding expressed literally as suggested by Mrs Anne 
Burrill in her response letter to the ESCAPE PR3. 
Standard presentation compiled by Project leader Marko Hyvärinen illustrates the main 
actions and results of the project. This is included to the Final report as Annex Standard 
presentation Hyvärinen 2017 

 
7.4 Final table of indicators 
 
The Final table of indicators is annexed to this Final report. It contains the required numerical 
outcome of the ESCAPE project concrete conservation activities and dissemination products 
and events as appropriate. A corrected Outcome indicators Table with corrections requested in 
Response letter Ref. Ares(2018)1095181 – 27/02/2018 is annexed to the Revised Final report. 
 
8. Financial report and annexes 
 
The following documents required in the ESCAPE project Final report are annexed to this 
report. Please, note that the revised Financial documents are annexed to this Revised Final 
report, as requested in Response letter Ref. Ares(2018)1095181 – 27/02/2018 

- Standard Payment Request and Beneficiary's Certificate  
- "Consolidated Cost Statement for the Project"  

 
- Financial Statement of the Individual Beneficiary completed for each project 

beneficiary (UH, UO, MH and SYKE). Signed originals are attached to the Final report 
and with scanned copies also to the electronic versions.  

- Documents on information and clarifications requested in previous letters from the 
Commission, and not already submitted as response-files with the previous reports are 
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included in the Final report both as printed copies and in a folder Responses on the 
electronic copy. 

 
-  Auditor's report presented as Annex Audit report using the standard reporting format  

 

Full list of Annexes during the project 
 
Below there is a list of annexes from six reports. The number of annexed materials including 
both required documentations and copies of project deliverables, dissemination materials and 
other products and/or documents containing specific information and results totals 129 (44 
annexed to this Final report). 
 
INCEPTION REPORT dated 31.5.2013 
Partnership agreements: 
Annex 7.1.1.a University of Oulu UO Partnership agreement, with signatures (pdf) 
Annex 7.1.1.b University of Oulu UO, Partnership agreement Annex 6, with signatures (pdf) 
Annex 7.1.2. Metsähallitus MH, Partnership agreement & Annex 6, with signatures (pdf) 
Annex 7.1.3. Finnish Environment Institute SYKE, Partnership agreement & Annex 6, with 
signatures (pdf) 
Deliverables 
Annex 7.2.1. Action A.1 Priority list of 100 native plants 
Annex 7.2.2. Action A.1 A set of criteria for AM published 
Annex 7.2.3. Action E.1 Printed brochure about the goals of the project 
Annex 7.2.4. Action E.1 Article about the launch of ESCAPE project 
Other ESCAPE dissemination products 
Annex 7.3.1. Action C.1 •ESCAPE siemenkeruuohje (pdf). [in Finnish]. Seed collection 
instructions 
Annex 7.3.2.Action E.1 & C.5 ESCAPE: Uhanalaisten sammalten ex situ -suojelu Suomessa 
– Bryobrotherella 
16: 37–43 (pdf) [In Finnish] 
Output indicators. Definition. Other 
Annex 7.5.1. Draft of the ESCAPE poster (pdf) 
Annex 7.5.2. Programme of the ESCAPE stakeholder meeting 22-05-13 (pdf) [in Finnish] 
Annex 7.5.3. ESCAPE Priorisation explanations version 2.3 (pdf) 
Annex 7.5.4. Contribution of the Ministry of Environment. ESCAPE Pirjo Santasalo Co-
 Financier instructions.pdf [In Finnish] 
PROGRESS REPORT 1 dated 31.1.2014 
Annex A.2.1. List of permits for collecting, habitat management and other activities of the 
 ESCAPE project concerning the threatened and protected plant species and nature 
 reserves in Finland 
Annex A.3.1. General management plan. 
Annex C.1.1. Kasvien ex situ -suojelua ESCAPE-hankkeessa: uuden siemenpankin 
 ensimmäiset kasvit 
Annex C.2.1. List of the seeds stored in Kumpula Botanic garden seed bank in 2013 
Annex C.5.1. Localities of the action C.5 focal species Meesia longiseta visited in 2013 
Annex D.1.1. List of the plants in living plant collections in Kumpula Botanic garden, UH and 
 Oulu Botanical Garden, UO in 2013 with a scale developed for plant vitality 
 evaluation. 
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Annex D.5.1. A sample of answers from people visiting ESCAPE website and answering the 
 questionnaire 
Annex E.1.1. Lists of public presentations in media and printed and/or web publications of 
 ESCAPE project produced during the report period 1.5.-31.12.2013. 
Annex E.1.2. Brochure of ESCAPE 
Annex E.1.3. Uhanalaisten kasvilajien etäsuojelun edistäminen Suomessa 
Annex E.1.4. ESCAPE poster 
Annex F.1.1. ESCAPE project meetings held in the report period 1.5.-31.12.2013 
Deliverables 
(Listed in chronological order of the deadline date) 
30.6.2013 : Action E.1 Printed brochure about the goals of the project (Annex E.1.2) 
30.9.2013: Action E.2 Web-based information package on ex-situ methods 
(http://uusiwww.luomus.fi/fi/tietoa-suomen-uhanalaisten-kasvien-etasuojelumenetelmista, see 
Action E.2, p. 14) 
Dissemination materials 
Seminars: listed in Annex E.1.1 
Newspaper articles: listed in Annex E.1.1., an example Annex E.1.4 
Articles for professionals in scientific journals: Annexes C.1.1. and E.1.3. 
Presentations: listed in Annex E.1.1. 
Radio broadcasts: listed in Annex E.1.1. 
Mid-term report dated 6.2.2015 
Mid-term report Annexes are listed below.  
 
Annex MT A.1.2. – Assisted migration (AM) criteria 
Annex MT A.1.3. – Prioritization explanations 
Annex MT A.3.1. – Management plan 
Annex MT C.1.1. – Seed collecting list 
Annex MT C.1.2. – Article in Lutukka [in Finnish] 
Annex MT C.4.1. – List of the plants in living plant collections in Kumpula Botanic garden, 
 UH and Oulu Botanical Garden, UO by the end of November, 2014.  
Annex MT C.4.2. – Milestone 30.6.2014 
Annex MT C.7.1. – Milestone report 31.10.2014 
Annex MT C.9.1. – The management activities implemented by 30.11.2014 on the localities 
 of six ESCAPE focal taxa 
Annex MT D.1.1. – List of the plants in living plant collections in Kumpula and Kaisaniemi 
 Botanical gardens, UH and Oulu Botanical Garden, UO by 30.11.2014 with notes on 
 their vitality 
Annex MT D.5.1. – Invitations, programs and participation lists of the ESCAPE meetings 
 arranged for stakeholders and ex-situ professionals 2012-2014. 
Annex MT E.1.1. – ESCAPE brochure (en) 
Annex MT E.1.2. – Suomen uhanalaisten kasvien ex situ -suojelu saa vauhtia LIFE-
 hankkeesta. [In Finnish] Lenninsiipi Maaliskuu 2013.  
Annex MT E.1.3. – Milestone article 
Annex MT E.1.4. – ESCAPE Dissemination plan 
Annex MT E.1.5. – ESCAPE project activities in increasing the public awareness of ex-situ 
 conservation and dissemination of the project results 
Annex MT E.4.1. – List of the photographers of ESCAPE project with information on 
 photograph numbers, topics and storage sites 
Annex MT E.4.2. – ESCAPE poster 
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Progress report 2, dated 31.1.2016 
Deliverables 
In the Joint mission event in Helsinki on 29.9.2015 the commission technical officer Arnoud 
Heeres suggested changes on the original lists of Deliverable products and project Milestones. 
The updated and modified lists of ESCAPE Deliverable products and project milestones 
produced and achieved thus far, and those to be produced by the end of the project are 
compiled in Annex PR2 Chapter 5.6 with explanatory annotations. 
Deliverable products on the reporting period 1.12.2014-31.12.2015: 
Action E.2 Exhibition on plant ex-situ conservation, Deadline 30-12-2015. See Action 
E.2, and Annexes PR2 E.2.1, E.2.2 and E.2.3 
Action E.2 Circulated exhibition in nature centres and museums, Deadline 30-12-2015 
See Action E.2, and Annexes PR2 E.2.1, E.2.2 and E.2.3 
Action E.2 printed guide book on the exhibition, Deadline 31-05-2015. See Annexes 
PR2 E.2.1, E.2.2 and E.2.3 
Action E.3 A workshop for children aged 7-12, Deadline 31-12-2015. See Annex PR2 
E.3.1 
Dissemination materials 
ESCAPE project dissemination materials from the reporting period 1.12.2014-31.12.2015 are 
concentrated in general public media in internet, interviews in radio and TV and in articles 
based on interviews of ESCAPE staff members and on reports on ESCAPE activities in the 
field. These are listed and copies presented with publication information in Annex PR2 E.1.1. 
Publications and presentations and in ESCAPE on Media – Examples blog-update compiled 
by acting Action leader Ville Korhonen (Action E.4). Unfortunately, the materials in web are 
in most cases not available as pdf or other printable forms, so they are listed and copied in the 
Annex PR2 E.1.1. Publications and presentations. 
An ex-situ exhibition (Action E.2) was presented in Kaisaniemi Botanic Garden 16.6.- 
4.10.2015, thereafter started touring in ESCAPE associate beneficiaries premises in 2015- 
2017. The touring exhibition was first opened in UO Botanic garden on 16.11.2015. The 
exhibition planning and implementation with a photo gallery is presented in Annex PR2 
E.2.1. 
For future nature conservationists, decision makers and potential ex situ professionals, the 
school-kids of today, an interactive workshop “Hei -- me tehdään sitä!” was planned, 
rehearsed and presented in Kaisaniemi Botanical garden in 1.3.9.2015 as free-for-groups one 
school lesson (45 min) long performance for kids of 2nd-4th elementary school classes and 
their teachers in co-operation with environmental workshop group Ohjelmatoimisto 
Ruutikellari. 
The background ideas, planning, preparation and performance with information on feedback 
received from the teachers are presented in Anne PR2 E.3.1. 
ESCAPE Annex PR2 A.2.1. – Julia Vänni's BSc thesis 
ESCAPE Annex PR2 C.1.1. – List and numbers of the plant taxa seeds and/or tissues of 
 which have been collected for ex-situ collections in Kumpula botanical garden seed 
 bank and cryopreservation and micropropagation collections in Oulu Botanical garden 
 during the ESCAPE project.  
ESCAPE Annex PR2 C.3.1. – Jonne Tolonen's MSc thesis 
ESCAPE Annex PR2 C.4.1. – List of taxa and numbers of seedlings of native plant taxa 
 added and grown in nursery for the outdoor collections of Kumpula Botanic Gardens 
 in UH and in Oulu Botanic Garden, UO during the reporting period 1.12.2014-
 31.12.2015 in ESCAPE project.  
ESCAPE Annex PR2 C.5.1. – Peetu Rytkönen's student report  
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ESCAPE Annex PR2 – Deliverable and Milestone lists 
ESCAPE Annex PR2 E.1.1. – Publications and presentations 
ESCAPE Annex PR2 E.2.1. – ESCAPE ex-situ exhibition 2015: Description and a photo 
 gallery 
ESCAPE Annex PR2 – Guide book (fi) 
ESCAPE Annex PR2 – Guide book (se) 
ESCAPE Annex PR2 E.3.1. – Description of planning, preparation and performing the 
 interactive workshop for children aged 7-12 with workshop manuscripts, practical 
 implementation and products 
ESCAPE Annex PR2 – ESCAPE meetings 2015 
ESCAPE Annex PR2 – ESCAPE poster LUOMUS 
ESCAPE Annex PR2 – Gantt chart 
ESCAPE Annex PR2 – Impact 
ESCAPE Annex PR2 – Responses 
ESCAPE Annex PR2 – Updated ESCAPE organization 
Progress report 3, dated 31.1.2017 
List of Annexes (pdf files) 
Annex PR3 Action A.2.1 – Milestone report: permit applications for 60 vascular plants 
Annex PR3 Action C.2.1 Deliverable – Deliverable report published on ESCAPE website 
Annex PR2 Action C.3.1 Deliverable – Deliverable: List: cryopreserved threatened native 
plant taxa. 
Annex PR3 Action C.8.1. Deliverable – Deliverable: Science article on integration of ex- and 
in-situ, a pdfcopy 
of the article Hyvärinen, M. 2016: Luonnon Tutkija 119 (4): 132-136. 
Annex PR3 Action C.8.2. Thesis – Master´s thesis by Koen Frans Verweij on Action C.8 
target species 
Annex PR3 Action C.9.1. – Lists of management activities: sites and species 
Annex PR3 Action D.1.1 – Combination of lists covering all taxa in ESCAPE ex situ 
collections in Actions C.1, 
C.2, C.3, C.4 and C.6 
Annex PR3 D.2.1 Deliverable – Evaluation report on taxon reintroductions and AM 
Annual reports on ESCAPE field activities: 
Annex PR3 Action D.2.2 AJ2013 
Annex PR3 Action D.2.3 PK2014 
Annex PR3 Action D.2.4 PK2015 
Annex PR3 Action D.2.5 PK2016 
Annex PR3 Action D.2.5 – Monitoring plots established in ESCAPE project 
Annex PR3 Action D.4.1 Deliverable – Technical report on success of micropropagation 
(previously a 
milestone report) 
Annex PR3 Action D.5.1 – Trainee reports on student training periods in ESCAPE project 
Annex PR3 D.5.2 – Report on ESCAPE socio-economic impacts (Action D.5) and awareness 
 and dissemination activities (Action E.1) on reporting period 1.1.-31.12.2016 
Annex PR3 D.5.3 – Milestone – Monitoring report on socio-economic impact (until 
 31.12.2015) 
Annex PR3 E.1. – Milestone Toolbox manuscript – Copy of the Ex-situ toolbox publication 
 manuscript dated 15.12.2016 
Annex PR3 E.1.1. –Deliverable: Article about project function and achievements, a pdf –copy 
 of the article Havas-Matilainen, P. 2016: Sorbifolia 47 (2): 51-66. 
Annex PR3 – Responses 
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Annex PR3 E.1.2 – Pdf-copy of a science article Ranta, P., Jokinen, A. & Laaka-Lindberg, S. 
 2016: Ecosphere 7(9):e01401 
Annex PR3 Action E.2.1 – A pdf-printout of a video-presentation at the E.2 circulating 
 exhibition at the Liminganlahti Nature center (MH) in 1.11.-30.11.2016 
Annex PR3 Action E.3.1 –-pp.112-117 – pdf-copy of an article on ex-situ conservation in 
 teachers´ annual guidebook for school educational excursions by Puranen, K. 2016: 
 Opettaja 3B/Retkiopas 2016: 112-117. NOTE: on an electronic report, this Annex 
 contains the whole issue of the journal, please refer to the pages 
 112-117. 
Annex PR3 – Updated deliverable and Milestone lists. 
Annex PR3 – Responses – Required responses to feedback on the previous reports 
Annex PR3 – Responses (1) – Copy of an Excel-sheet with compiled and updated 
 (31.12.2016) information on costs per Action required in PR2 feedback. 
Annex PR3 – Responses (2) – Copy of an invoice KR355002398, with indication of ESCAPE 
 reference 
Annex PR3 – Video Action E.3 corrected version (NOTE: in “printed” copy of the report, the 
 video saved on a DVD) 
Final report, dated 30.11.2017 
 
Annexes 
1. Official annexed materials 
In addition to Final report and Financial report tables and the Indicators table, a set of 
documents required to be shown in connection to Final report is included in a folder 
Responses Annexes. This folder contains copies of documents on ESCAPE staff members 
salary slips (15 persons, documents identified by persons´ surname), and copies of invoices on 
ESCAPE seed bank laboratory rent in UH. Furthermore, documents 
containing arguments on product/service selection in UH for larger purchases and the seed 
bank equipment are shown in Annex FR purchases and Seed bank purchases, respectively. 
None of these purchases actually exceed the price limit of necessary tender but were however 
documented as support to the decisions on such purchases. 
Administrative issues 
Annex FR Annexes 
Annex Standard presentation (in Finnish) 
Annex Audit report 
Annex FR Administration – ESCAPE project organization and personnel 
Annex FR Action Leader Instructions 
Annex FR Action E.3.1 – Subcontracting agreement 
Annex FR – Calendar 2012-2017 
Annex FR Action A.2.1 – A sample of ex-situ activity permission applications 
Annex FR Action A.2.2 – An example of ex-situ collection permissions 2. Dissemination 
 products, deliverables and milestone reports 
Deliverables 
Annex FR Action C.2.2 - deliverable C.2 
Deliverable C.5 ESCAPE – science article on bryophyte ex-situ conservation 
Annex FR Action C.7.1. – Deliverable Science article on AM 
Annex FR Action E.1.1 – Deliverable Ex-situ guidebook 
Annex FR Action E.1.2 – Deliverable E.1 Bryophyte ex-situ guidebook (manuscript) 
Annex FR Action E.1.4 – Deliverable Brochure on project results, Finnish version 
Annex FR Action E.1.5 – Deliverable Brochure on project results, English version 
Annex FR Action E.2.1 – Deliverable; ex-situ exhibition, Deliverable; touring exhibition 
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Annex FR Action E.5.1. – Deliverable; Layman´s report English version 
Annex FR Action E.5.2. – Deliverable; Layman´s report Finnish version 
Annex FR Action E.5.3. – Deliverable; Layman´s report Swedish version 
Milestones 
Annex FR Action C.6.1 – Milestone report Min of five taxa in population increase scheme 
Action C.5 Milestone – Bryophyte ex situ conservation scheme 
Other dissemination products 
Annex FR Action A.1.1 – A model of the spreadsheet, pages 1-6 of total of 278 p. Complete 
table presented 
only as an electronic copy 
Annex FR Action C.2.1 – Germination protocols for valuable Finnish plants 
Annex FR Action C.2.3 – Juho Jämsen's MSc thesis utilizing seed bank techniques 
Annex FR Action D.3.1 – Bryophyte ex-situ monitoring methods 
Annex FR Action C.6.2 – Monitoring data on taxa with population strengthening activities 
Annex FR Action C.7.2 – Transplants of Puccinellia phryganodes and their monitoring in 
 ESCAPE Life+ project 2014-2017 
Annex FR Action C.8.1. – Monitoring data on nine reintroduced taxa 
Annex FR Action C.8.2. – Monitoring data as graphs on five taxa reintroduced in ESCAPE 
 project 
Annex FR Action C.8.3. – Luhtaorvokki palautettiin Tampereelle, Lutukka vol. 30: 110 - 113 
 [in Finnish] 
Annex FR Action C.9.1 – Management activities conducted at the ESCAPE reintroduction 
 and population strengthening sites 
Annex FR Action D.1.1 – All taxa in different ex-situ collections listed 
Annex FR Action D.5.1 – Questionnaire results 
Annex FR Action D.5.2 – Questionnaire forms in Finnish, Swedish, and English 
Annex FR Action E.1.3 – Lenninsiipi: lajisuojelun verkkolehti. Maaliskuu 2013 [in Finnish] 
Annex FR Action E.2.1 – ESCAPE-hanke, ESCAPE project posters 
Annex FR Action E.4.1 – List of the photographers of ESCAPE project with information on 
 photograph numbers, topics and storage sites 
Annex FR Action E.4.2 – Photographic report on the locations of ESCAPE posters in project 
 beneficiaries´ premises 
Annex FR Action E.4.3 – ESCAPE dissemination: 2013-2017 hits by Meltwa 
Annex FR Action E.4.4 – ESCAPE dissemination: 2013-2017 ESCAPE project Radio      
interviews and other hits 
Annex FR Action E.4.5 – ESCAPE dissemination: 2013-2017 Press releases and own news in 
LUOMUS, UH 
Annex FR Action E.4.6 – Examples of postings on ESCAPE social media sites: on botanic 
 garden Facebook account, and on ESCAPE Luomus Facebook account 
Annex FR Action E.4.7 – List of the photographers of ESCAPE project with information on 
 photograph numbers, topics and storage sites Please, note: this Annex was accidentally 
attached twice in the Final report on 30.11.2017. 
Annex FR Action E.4.8 – Paper copies of recent articles 
Annex FR Action F.2.1 – Poster presentation 
Annex FR Action F.2.2 – ESCAPE final seminar 
 


